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       COUNCIL DISTRICT:  Citywide 
                    
 
SUBJECT: QUARTERLY STATUS REPORT ON THE CITYWIDE CAPITAL 
IMPROVEMENTS PROGRAM (CIP) AND STRONG NEIGHBORHOODS INITIATIVE 
PROJECTS 
 
 
RECOMMENDATION  
 
Acceptance of the Quarterly Status Report on the Citywide Capital Improvement Program (CIP), 
including Parks, Library, and Public Safety Bond projects, and Strong Neighborhoods Initiative 
projects funded by the City and Redevelopment Agency. 
CEQA: Not a project. (City Manager’s Office/Redevelopment Agency) 
 
 
OUTCOME 
 
The quarterly status report on the Citywide CIP and Strong Neighborhoods Initiative projects 
provides an opportunity for the Mayor, Council, and Agency Board to review the status of the 
projects and programs in the current 5-year CIP.  
 
The quarterly status report establishes staff’s schedule and budget commitments for the delivery 
of projects.  By providing the status report on the Citywide CIP and Strong Neighborhood 
projects to the Council on a quarterly basis, staff is able to effectively communicate the latest 
progress on active projects and provide updates on any significant changes that affect the 
schedule and budget commitments for specific projects.          
 
 
EXECUTIVE SUMMARY  
 
Not applicable 
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BACKGROUND  
 
This quarterly CIP/Strong Neighborhoods Initiative status report provides the Mayor, City 
Council and the Agency Board the status of the 328 projects in the current 5-year CIP (2007-
2011) and establishes staff’s commitment for the delivery of projects.  This report also includes 
Strong Neighborhoods Initiative projects, including new projects approved as part of the FY 06-
07 budget process. The proposed Redevelopment Agency 2006-2007 Capital Budget to be 
presented to the Agency Board in September 2006 for adoption includes $43 million dollars for 
Strong Neighborhoods Initiative projects and programs for the current and 2007-2008 fiscal 
years.  In addition to providing the status of the current and upcoming projects, this report 
celebrates the accomplishments of the CIP in FY 05-06.   
 
 
ANALYSIS  
 
The Adopted 5-year CIP is $2.89 billion, of which the 2006-2007 Capital Budget is $1.38 
billion.  The City has one of the largest capital programs of any large city in the country and is 
actively awarding contracts and constructing projects throughout the neighborhoods.  The 
current 5-year CIP consists of 328 projects and 278 programs for a total of 606 projects and 
programs. 
 
In FY 05-06, the City awarded contracts for 91 projects valued at approximately $120 million.  
In FY 06-07, the City anticipates 85 contract awards.  This will result in a total of 800 projects 
sent into construction since the beginning of the “Decade of Investment” in 2000. 
 
In FY 05-06, the City completed 146 projects.  To date in FY 06-07, 10 projects have been 
completed with an estimated total of 138 projects to be completed by the end of June 2007.  This 
will result in 1047 completed projects in the City of San José during the “Decade of Investment” 
and billions of capital program dollars being put into the economy during this critical economic 
period. 
 
Recent Successes and Looking Ahead 
 
Some highlights of the 146 projects completed in FY 05-06 are listed below: 
  

 The community celebrated the grand opening of the new 64,000 Almaden Community 
Center and Branch Library on May 13. The Evergreen Branch Library grand opening is 
scheduled for September 16. 

 Park upgrades were completed at a number of locations, including renovations at Camden 
Park and Backesto Park. 

 New park amenities were developed, including horseshoe courts and bocce ball at the 
new Fuller Avenue Linear Park. 

 The West Community Police Center and the new West San Jose Community Center were 
completed with a grand opening on May 6. 

 The conversion of 400 traffic signals from incandescent bulbs to more energy efficient 
LED technology was completed. 
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 Several streetscape enhancement projects designed to improve the appearance of 
neighborhoods in the City were completed, including those along West San Carlos Street, 
Delmas Avenue and West Virginia Street. 

 In response to community concerns, the City continued to focus resources on 
implementing traffic calming improvements in the Edenvale/Great Oaks, Tully/Senter 
and West Evergreen Strong Neighborhoods Initiative areas. 

 Additional projects supporting the airport were completed during the latter part of the 
fiscal year, including the demolition of the FMC Building and CM Construction Trailers. 

 The $20 M 60” Brick Interceptor Phase IB sanitary sewer project completed in late June.  
 Upgrades at Fire Stations 11 and 15 were completed as part of the $159 million Public 

Safety Bond Program. 
 
In the coming months, the City’s CIP teams anticipate putting the finishing touches on a number 
of exciting projects including:  the Cambrian and Hillview Branch Libraries, the Calabazas Park 
(BMX) Improvements, the Silver Creek Trail at Dobern Bridge and Wenlock Drive, the Oakland 
Road widening project, the street reconstruction project along West Virginia Street, the Zone 3 
Reservoir/South Bay Water Recycling project and several fire station upgrade projects. 
 
Strong Neighborhoods Initiative Program 
 
The completion of Strong Neighborhoods capital projects continues at a high pace with ribbon 
cuttings for new parks,  and other priority projects occurring almost every weekend.  Section VI 
of this report captures the current status of the top 10 priorities in each of the 19 SNI 
Neighborhoods.   Staff has begun work to renew the action agenda and develop new top 10 lists 
as well as rollout the SNI model citywide. 
 
POLICY ALTERNATIVES  
 
Not applicable 
 
 
PUBLIC OUTREACH/INTEREST  
 
This item does not meet any of the special outreach criteria below.  The attached report is 
available for viewing on the City’s internet website at www.sanjoseca.gov 
 

 Criteria 1:  Requires Council action on the use of public funds equal to $1 million or 
greater.  (Required:  Website Posting) 

 Criteria 2:  Adoption of a new or revised policy that may have implications for public 
health, safety, quality of life, or financial/economic vitality of the City.  (Required: E-
mail and Website Posting) 

 Criteria 3:  Consideration of proposed changes to service delivery, programs, staffing that 
may have impacts to community services and have been identified by staff, Council or a 
Community group that requires special outreach.  (Required:  E-mail, Website Posting, 
Community Meetings, Notice in appropriate newspapers) 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 The City’s Capital Improvement Program (CIP) remains strong and active, and continues to 
deliver a remarkable number of projects during this “Decade of Investment”.  Virtually every 
neighborhood in the City has seen improvements to its community facilities in the form of parks, 
libraries, community centers, transportation and infrastructure improvement projects. 
 
The City’s current five-year (2007-2011) CIP totals $2.89 billion including the three general 
obligation bond programs: the $228 million Park Bond (2000), the $212 million Branch Library 
Bond (2000), and the $159 million Public Safety Bond (2002), as well as the expansion projects 
at the Norman Y. Mineta San José International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor, City Council, and the Redevelopment Agency 
Board information on the status of CIP and Strong Neighborhoods Initiative projects and to 
establish a commitment for the scheduled delivery of projects.  The following two classifications 
of projects are being tracked in this report: 
 

• Construction Projects – projects that result in the construction of capital improvements.  
These projects are typically bid and awarded to a contractor.  However, projects can also 
be built by City forces, or built by other jurisdictions or entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.  Future reports will begin to track public art projects associated with the capital 
improvement projects. 

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 06-07.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to date within the City of San José’s Decade of Investment beginning in 2000.  For 
the purposes of this report, a project is considered to be complete when it is available for use.  
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There may be a significant period of time between project completion and project acceptance as 
the latter can be months or sometimes a year or more after a project reaches beneficial use 
(which is used to measure on-time performance) because of such issues as time to finish punch 
list items or to settle contractor claims.   
 
Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving 
forward are shown in Section V, in the appropriate CSA section responsible for the delivery of 
those projects.  SNI projects are also shown in Section VI of this report.  This allows a complete 
view of each CSA’s delivery responsibilities as provided in Section V, and a complete view of 
Strong Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery and a reference point for measuring on-time project delivery 
performance.  Baseline schedules are typically established once the project scope has been 
defined and a budget has been set.  Baseline schedules can also be derived from commitments 
that have been made through the budget process, general obligation bond programs, or Mayor 
and Council direction.  Schedules may be “reset” for some projects because the original 
committed schedule is no longer applicable due to significant scope changes. 
 
The schedules shown in this report reflect the project’s actual status.  The status of the projects 
shown on the bar charts will be represented by one of the following four categories: 
 

• Schedule On:  Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended:  Projects have extended schedules when the project is running more 
than two months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that have their schedules reset are those where committed 
schedules are no longer feasible as a result of significant changes in scope or other items 
beyond control of the project manager, such as a contractor going bankrupt.  The goal 
with these projects is to set realistic schedules for delivery.  With approval of this report, 
the schedules shown on the bar charts will reflect the new baseline schedule 
commitments.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to incomplete scoping, community 
concerns, real estate or funding issues.  Many of the new projects beginning activity in 
FY 06-07 have not been fully scoped and are thus shown as schedule pending. 

 
In addition to FY 06-07 projects, future projects (FY 07-11) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.  Also 
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included in this report are the various capital annual programs that are typically recurring capital 
expenses that departments have over multiple years.  Many of these programs result in the 
creation of individual projects through the course of the year.  It is important that these items are 
included so that the entire CIP is captured and monitored.  Neighborhood Services, 
Transportation and Aviation Services and Environmental and Utility Services CSA’s have not 
listed many future projects in this report as most future projects in these CSAs are being captured 
as reserves in the CIP budget. 
 
BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 06-
07 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets are usually set once the project scope is complete and a schedule has been 
determined.  The baseline budgets can also be derived from the adopted capital budget and serve 
as a commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  It is important to note that the baseline budget for a project may not match the 
budget amount shown in the Adopted Capital Budget and 5-Year CIP.  A project may be 
sufficiently funded in the CIP yet exceeded its original committed baseline budget and therefore 
may not be considered “on-budget” for performance measurement purposes.  Projects that have 
their baseline budgets reset are those where committed budget amounts are no longer feasible as 
a result of significant changes in scope or other items beyond control of the project manager.  
Recommended baseline budget resets are listed later in this section, with more detailed 
information on the reasons for each reset included in the appropriate CSA section of this report.  
With approval of this report, the baseline budget amounts referenced for each project will reflect 
the new baseline budget commitments. 
 
CIP SUMMARY 
 
The City’s current five-year (2007-2011) CIP totals $2.89 billion.  The healthy CIP continues to 
inject dollars into the local economy, providing jobs and business opportunities.  The investment 
in the City’s infrastructure through completion of capital projects helps to attract businesses and 
families to live and work in San José.  Currently, the CIP funds a total of 328 projects and 278 
programs for a total of 606 projects and programs, as shown in the table below. 

A ctive Projects
Schedule Pending Projects
Future Projects (FY  08-11)
T otal Projects
A nnual Program s
T otal Projects and Program s

432
278
606

Project Count in Last 
Q uarterly Report

39
74

244

319

676

Sum m ary of 2007-2011 C IP

Current Project Count

230
63
35

328
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 06-07 Projects)
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Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects
*10 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

Figure 1-1 represents the schedule status for the active FY 06-07 projects.  

 
Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  From FY 00-01 through FY 04-05, the City 
awarded 624 construction contracts.  In FY 05-06, the City awarded 91 contracts with a total 
value of approximately $120 million. 

 

Figure 1-2
Citywide Capital Improvement Program
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Staff continues to make significant progress in delivering completed projects to the community.  
Figure 1-2 shows that the number of project completions has been continuously high during the 
last five years.  From July 2000 to June 2006, the City completed 909 projects. To-date in FY 
06-07, 10 projects have been completed, for a total of 919 projects completed during the City’s 
Decade of Investment.  An additional 128 projects are estimated to complete by the end of June 
2007.   This will result in 1047 completed projects in the City of San José during the Decade of 
Investment and billions of capital program dollars being put into the economy during this critical 
economic period.  This number will likely be higher in the next report as we begin tracking 
public art projects paid for through the Capital Program. Figure 1-3 depicts an up-to-date 
summary of project completions by City Service Area since the start of the Decade of Investment 
(FY 00-01). 
 
Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 06-07.  

BASELINE BUDGET AND SCHEDULE CHANGES 
 
Projects are often re-scoped to take advantage of additional funding or to address the changing 
needs of a community.  In order to realign the project delivery commitment with a revised scope, 
a baseline budget or schedule adjustment (reset) may be proposed.  This report discusses each 
baseline budget or schedule adjustment and establishes a new commitment for delivering the 
project.  The project budgets and schedules recommended for reset in this report are listed in the 
following table along with the implementing CSA and section of the report where a discussion 
for each project can be found.  The new baseline budgets and schedules described for each 
project throughout the report will be the new proposed baseline commitments.   
 

Figure 1-3 
City of San Jose's Progress-to-date during the 

Decade of Investment 
Project Completions by CSA

*919 TOTAL PROJECTS COMPLETED

Community & Economic 
Development

39 projects

Environmental & Utility 
Services

122 projects

Neighborhood Services
301 projects

Public Safety
27 projects

Strategic Support
33 projects

Transportation & Aviation 
Services

397 projects
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 Recommended Baseline Budget Resets  
* see individual report sections for baseline budget discussions. CSA Rep. Sect. 
Bascom Branch Library NS III 
Bascom Community Center NS II 
Calabazas Branch Library NS III 
Calabazas Park BMX NS V 
Coyote Creek Trail (Phelan to Los Lagos Golf Course) NS II 
East San Jose Carnegie Branch Library NS III 
Edenvale Branch Library NS III 
Educational Park Branch Library NS III 
Guadalupe River Trail (Hwy 280 to Willow Street) NS II 
Happy Hollow Park and Zoo Phases I & II NS II 
Joyce Ellington Branch Library NS III 
Mayfair Community Center NS II 
Pearl Avenue Branch Library NS III 
Prusch Park Service Yard NS V 
Roosevelt Community Center NS II 
SNI 13S08b: Backesto Park Perimeter Lighting TAS V 
Santa Teresa Branch Library NS III 
Seventrees Branch Library NS III 
Solari Community Center NS II 
Solari Park Master Plan NS V 
Southeast Branch Library NS III 
Traffic Signal Installation at Phelan Av and Seventh St TAS V 
Traffic Signal Modification at Santa Clara St and Twenty-Eighth St TAS V 
Willow Glen Branch Library NS III 

Recommended Baseline Schedule Resets 
* see individual report sections for baseline schedule discussions. CSA Rep. Sect. 
Alum Rock Park Waterline Relocation NS V 
Butcher Park Sports Field Renovation NS V 
Happy Hollow Park and Zoo Phases I & II NS II 
Oakland Road: Brokaw to Montague TAS V 
Prusch Park Service Yard NS V 
SNI 13S08b: Backesto Park Perimeter Lighting TAS V 
SNI BRBK02a: Auzerais Av Improvements TAS V 
SNI BRBK02b: Scott St Improvements TAS V 
SNI DP07: Street & Sidewalk Improvements TAS V 
SNI GG01d: Gardner Area Street Reconstruction – W. Virginia St. TAS V 
SNI WA04a: Traffic Signal Installation at Oak/Almaden & Oak/Vine TAS V 
Taylor Street: First to Coleman TAS V 
Traffic Signal Installation at Phelan Av and Seventh St TAS V 
Traffic Signal Modification at Santa Clara St and Twenty-Eighth St TAS V 
TRAIL: Coyote Creek (Phelan to Los Lagos) NS II 
Willow Glen Way: Guadalupe River Bridge TAS V 
CSA acronyms:   
CED:  Community and Economic Development      EUS:  Environmental and Utility Services 
   NS:    Neighborhood Services                                   PS:  Public Safety                            
   SS:   Strategic Support                                           TAS:  Transportation and Aviation Services 
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PERFORMANCE MEASUREMENTS 
 
A set of consistent and comprehensive performance measurements along with targets and goals 
have been established for the entire capital program.  The table below lists the City-wide capital 
program performance measurement results for FY 05-06. 
 

 
 
On-Time Performance 
Capital projects are being delivered at a record pace, continuing the City’s Decade of Investment. 
Staff has made steady improvements in delivering projects on-time with an 81% performance, 
compared to 76% in FY 04-05.  The City delivered an estimated 146 projects during FY 05-06 
for a total of 909 projects since the beginning of the Decade of Investment.  Out of the 146 
projects, an estimated 118 or 81% were delivered on time when compared to their baseline 
schedules.  There are a number of reasons that projects schedules become extended.  These 
include extended coordination with other agencies (utility connections, relocations and permits) 
and extended land acquisition or environmental review processes.  Occasionally a project will 
require a greater degree of community input during the design phase, which can also cause a 
schedule to become extended. 

Performance Measures
2006-2010

 5-Year Goal
2005-2006

1-Year Target
2005-2006
Estimate

1. 85% 85% 81%
118/146

2. 90% 90% 75%
53/71

3.

less than $500,000- 31% 31% 35%
 between $500,000 and $3M- 23% 23% 23%

greater than $3M- 15% 15% NA***

-- -- 30%

4. 80% 80% 74%

5. 85% 85% 79%

***  No Projects in this category.

*    Projects are considered to be "delivered" when they are available for their intended use.
**  Projects are considered to be "completed" when final cost accounting has occurred and the project has been accepted.

CITYWIDE CAPITAL PERFORMANCE MEASUREMENTS

% of operations and maintenance divisions rating new 
or rehabilitated capital facilities as being functional 
and sustainable after the first year of use

% of customers rating new or rehabilitated CIP 
projects as meeting established goals (4 or better 
based on a scale of 1-5)

% of CIP projects that are delivered* within 2 months 
of approved baseline schedule

% of CIP projects that are completed** within the 
approved baseline budget

% of project delivery costs (exclusive of City-wide 
overhead) compared to total construction costs  for 
completed projects with construction costs:   **

All construction projects -
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On-Budget Performance 
Actual project expenditures are determined after all contracts have been closed out and all costs 
have been accounted for a project.  As previously discussed, this may occur significantly after 
project completion. On-budget performance is calculated by comparing actual expenditures 
against a baseline budget.  Of the estimated 71 projects accepted in FY 05-06, 75% of the 
projects were delivered on budget as compared to project baseline budgets.  This is below the 
90% on-budget performance target.  Some projects went over-budget due to project schedule-
related delays, which often required additional costs to staff, consultants, and/or contractors.  In 
addition, some projects experienced higher than anticipated right-of-way costs and utility 
conflicts, which often required significant redesigns.      
 
Delivery Costs 
Preliminary estimates for FY 05-06 show that the citywide average delivery cost is 30% of total 
construction costs.  In addition, preliminary data shows higher delivery costs associated with 
smaller construction projects.  This may be due to the common delivery processes such as 
bidding, awarding, and community involvement which are necessary for projects of all sizes.  
Staff is in the process of analyzing delivery cost data to help identify areas in the project delivery 
process where improvements could be made.  For example, staff is assessing how much savings 
are achieved through the use of the delegation of authority for directors to award projects.  Staff 
will continue to analyze cost data for accepted projects to identify opportunities to implement 
improvements to the project delivery process with the goal of bringing delivery cost performance 
to within targeted goals.    
 
Quality 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year. 
 
Operations and maintenance surveys conducted during FY 05-06 were for projects that reached 
beneficial use in FY 04-05.  Because these performance measurements are relatively new, staff 
conducted surveys on a representative sample number of projects to assess the effectiveness of 
the surveying process.  The citywide average result of 74% is lower than the target and could be 
attributed to some CSAs receiving low numbers of survey responses.  In addition, some 
operators and maintenance staff expressed the desire to have more post-project discussions with 
project architects and engineers so that they could share areas that need corrective action.  
Project implementation staff is working with operations and maintenance groups to ensure that 
current issues are corrected and that improvements are made on future projects. 
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Customer Satisfaction 
The customer satisfaction performance measurement gathers public feedback on completed 
capital projects.  These surveys are conducted after a project has been delivered and in use.  Most 
CSAs conducted surveys on users of facilities, such as libraries, parks and community centers. 
However, some CSAs conducted surveys on residents and property owners impacted by the 
construction of the project as it is difficult to obtain useful public feedback on certain projects 
such as sewers, runways, sidewalks and traffic signals.  Surveys were conducted on a 
representative sample of FY 05-06 completed projects.  Customers were generally pleased with 
the new capital improvements and the appearance of projects, giving an average rating of 79%.  
Some survey respondents gave high marks to city staff and construction crews for keeping them 
informed of project progress and for taking care of problems quickly while some survey 
respondents were not satisfied with the quality of some of the projects.  Another area that has 
been identified for potential improvements is in keeping the public more informed on projects 
and construction activities.  The Capital Projects Management System (CPMS) is being 
improved to provide better public access, which will improve this type of communication. 
 
Staff continues to analyze results for all of the capital performance measures to determine what 
type of improvements can be incorporated into the project delivery process for future projects.  
In addition, staff is evaluating the performance measurement results during the last several years 
to determine whether current performance targets are at appropriate levels.  Any proposed 
changes to performance targets will be brought forward for Council consideration during next 
year’s budget process. 
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts

Projects Completed in FY 06-07 to Date
Project Name CSA

District 1
1 Quito Road: Saratoga to Bucknall Transportation & Aviation Services

District 3
2 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements Transportation & Aviation Services
3 Traffic Signal Modification at 11th & I-280 Transportation & Aviation Services

District 6
4 Traffic Signal Modification at Booksin Av & Curtner Av Transportation & Aviation Services

District 7
5 Holly Hill Infrastructure Improvements Transportation & Aviation Services

District 8
6 Evergreen Branch Library Neighborhood Services (Library Bond)

District 10
7 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt) Transportation & Aviation Services

Citywide
8 Feasibility Study for Hidalgo Radio Site Strategic Support
9 Taxiway D Re-Opening Transportation & Aviation Services

10 Water Pollution Control Plant Infrastructure Upgrade Strategic Support

Projects Completed in FY 05-06
Project Name CSA

District 1
1 Albany-Kiely Storm Drain Improvements, Phase II Environmental & Utility Services
2 Fire Station No. 14 Upgrade Public Safety
3 Fire Station No. 15 Upgrade Public Safety
4 SNI BLK01: Improve Lighting Transportation & Aviation Services
5 SNI BLK02c: West San Jose Community Center Neighborhood Services
6 SNI BLK09: Blackford Storm Drain Improvements Environmental & Utility Services
7 San Tomas Aquino Creek Trunk Phase III Environmental & Utility Services
8 TRAIL: San Tomas Aquino/Saratoga Creek Reach 6 Neighborhood Services (Bond)
9 West Community Policing Center Public Safety

District 2
10 Avenida Espana Play Lot Addition Neighborhood Services
11 Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Transportation & Aviation Services
12 Edenvale Well #4 Phase I Environmental & Utility Services
13 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #3 Community & Economic Development
14 Los Paseos Youth and Family Center Neighborhood Services
15 SNI E/GO05: Edenvale/Great Oaks Skatepark Neighborhood Services
16 SNI E/GO07: Traffic Calming Improvements Transportation & Aviation Services
17 Southside Community Center Phase III - Multi Service Neighborhood Services (Bond)
18 US 101/Bailey Avenue Interchange Riparian Mitigation Project Transportation & Aviation Services

District 3
19 Civic Plaza/Fifth St Streetscape Transportation & Aviation Services
20 Columbus Park Restroom Neighborhood Services
21 Hobson Walnut Area (Study) Environmental & Utility Services
22 Parking Guidance System, Phase I Transportation & Aviation Services
23 Roosevelt Park Roller Hockey Rink Relocation Neighborhood Services
24 Selma Olinder Park Restroom (formerly Williams St. Park Restroom) Neighborhood Services (Bond)
25 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion Transportation & Aviation Services
26 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson Transportation & Aviation Services
27 SNI 13S08b:  Backesto Park Irrigation Renovation Neighborhood Services
28 SNI DP04: West San Carlos Streetscape Enhancements Transportation & Aviation Services
29 SNI FWBT02: McLaughlin Ave Improvements Transportation & Aviation Services
30 SNI FWBT05: Selma Olinder Park Neighborhood Services
31 SNI FWBT06: William Street Improvements Transportation & Aviation Services
32 SNI SK01b: Martha St Bridge (Feasibility) Neighborhood Services
33 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St Transportation & Aviation Services
34 SNI SK02c: Bulb Outs - 10th St & Martha St. Transportation & Aviation Services
35 SNI SK02d: Bulb Outs - 11th St & Martha St. Transportation & Aviation Services
36 SNI UN01: O'Donnell's Gardens Park Neighborhood Services
37 SNI UN08: Historic Streetlights Transportation & Aviation Services
38 Spartan Keyes Curb Ramps Transportation & Aviation Services
39 Third Street Garage Lighting Replacement Transportation & Aviation Services
40 Traffic Signals - Santa Clara Street Transportation & Aviation Services
41 Traffic Signal Modification at Airport Pkway/Tech. Dr. (RT. 87) Transportation & Aviation Services
42 Traffic Signal Modification at Market St. & John Transportation & Aviation Services
43 Traffic Signal Modification at Mission and San Pedro Transportation & Aviation Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

District 4
44 60" Brick Interceptor Phase IB Environmental & Utility Services
45 Fire Station No. 25 - Construction Phase I Public Safety
46 Gold Street Main Relocation Environmental & Utility Services
47 Lower Guadalupe Trail Master Plan (880 to Gold St) Neighborhood Services
48 Morrill (Berryessa) Community Youth Center Neighborhood Services (Bond)
49 North First Street Parallel Main Phase II Environmental & Utility Services
50 Sierra Road Emergency Repair Transportation & Aviation Services
51 TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague) Neighborhood Services

District 5
52 Dr. Roberto Cruz Alum Rock Branch Library (Library Bond) Neighborhood Services (Library Bond)
53 Dr. Roberto Cruz Alum Rock Branch Library Parking Lot Neighborhood Services
54 Overfelt House Renovation Neighborhood Services
55 Pedro St.: Lincoln Ave. to 250 Ft. West (TDA) Transportation & Aviation Services
56 SNI EV05b: FY 04-05 Sidewalk Installation & Repair Transportation & Aviation Services
57 SNI EV10: Parking Prohibition for Street Sweeping Transportation & Aviation Services
58 SNI GE02: Sanitary Sewer Improvements (Gateway East) Environmental & Utility Services
59 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl Transportation & Aviation Services
60 SNI MAY04b: Improve Neighborhood Street Lighting - Phase 2 Transportation & Aviation Services
61 Traffic Signal Installation at La Pala & McKee Transportation & Aviation Services

District 6
62 Fremont Storm Drain Improvement Environmental & Utility Services
63 Lincoln/Willow Sanitary Sewer Rehabilitation Environmental & Utility Services
64 River Glen Park Minor Improvements (lighting) Neighborhood Services
65 Rosegarden Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
66 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study) Neighborhood Services
67 SNI GG03: Fuller Ave Linear Park Neighborhood Services
68 Willow Glen - Guadalupe Storm System Improvements, Phase II Environmental & Utility Services
69 Willow Street Storm Pump Station Environmental & Utility Services

District 7
70 05-06 TDA3 Senter-Burke Transportation & Aviation Services
71 Senter Road - Singleton to Monterey Transportation & Aviation Services
72 SNI TS02b: McLaughlin Av Improvements Transportation & Aviation Services
73 SNI TS04: Tully/Senter Traffic Calming Transportation & Aviation Services
74 SNI WE01a: Meadowfair Park Improvements Neighborhood Services
75 Story Road Widening - Senter Rd to McLaughlin Ave Transportation & Aviation Services
76 Towers Lane Transportation & Aviation Services
77 Traffic Signal at Lightland and McLaughlin Transportation & Aviation Services
78 Traffic Signal Installation at Burke and Senter Transportation & Aviation Services

District 8
79 04-05 TDA3 Sugarplum Dr/Peppermint Dr Ped Improvements Transportation & Aviation Services
80 Falls Creek Master Plan Neighborhood Services
81 Fire Station No. 11 Upgrade Public Safety
82 Remington Drive Main Replacement Environmental & Utility Services
83 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr Transportation & Aviation Services
84 Taffy Drive Main Replacement Environmental & Utility Services
85 TDA3 05-06 Yerba Buena-Thompson Creek Transportation & Aviation Services

District 9
86 Camden Center Improvements - Multi Service Neighborhood Services (Bond)
87 Camden Park Renovation Neighborhood Services
88 Fire Station No. 9 - Front Yard Improvements Public Safety
89 Traffic Signal Installation at Bascom & Foxworthy Transportation & Aviation Services

District 10
90 Almaden Community Center and Branch Library Neighborhood Services (Library Bond)
91 Cahalan Park Hardcourt Reconfiguration Neighborhood Services
92 Fontana Dog Park Neighborhood Services

Multi-Dist.
93 (D3 & D5) East San Jose Phase III Environmental & Utility Services
94 (D5 & D7) King/Story Road Street & Sidewalk Improvements Transportation & Aviation Services
95 (D3 & D6) SNI GG01b: Gardner Area Street Reconstruction - Minor Av Transportation & Aviation Services
96 (D3 & D6) SNI GG01c: Gardner Area Street Reconstruction - Spencer Av Transportation & Aviation Services
97 (D3 & D6) SNI GG06: W. Virginia Streetscape Transportation & Aviation Services
98 (D3 & D6) SNI GG07: Delmas Avenue Streetscape Transportation & Aviation Services
99 (D3 & D7) SNI WA10b: Improve Street Lighting Transportation & Aviation Services

100 (D3 & D7) SNI WA02: Alma Senior & Teen Center (Acquisition) Neighborhood Services
101 (D1 & D6) SNI WIN07: Residential Speeding and Traffic Mitigation Study Transportation & Aviation Services
102 (D6 & D9) Traffic Signal Installation at Harris & Leigh Transportation & Aviation Services
103 (D3 & D6) Traffic Signal at Montgomery St & Park Ave Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

Citywide
104 ACM Site Preparation/RTR Demolition Transportation & Aviation Services
105 ADA Curb Ramps 2005 Transportation & Aviation Services
106 Administration Building Security Improvements (WPCP) Environmental & Utility Services
107 Airfield Sign Replacement Transportation & Aviation Services
108 Alum Rock Park Creek Realignment Study Neighborhood Services
109 Alum Rock Park Service Yard Improvements Neighborhood Services
110 Animal Care Center - Tenant Improvements #1 Neighborhood Services
111 BNR (Biological Nutrient Removal) Air Upgrade (WPCP) Environmental & Utility Services
112 Building Modifications - Biffy House Roof Replacement Transportation & Aviation Services
113 Building Trade Contract - ATS Lab Transportation & Aviation Services
114 Building Trade Contract - Glass Walls at Various Locations Transportation & Aviation Services
115 Building Trades Contract - Terminal A Auto Door Replacement, Phase I Transportation & Aviation Services
116 Cell Phone Waiting Area Transportation & Aviation Services
117 CPMS Enhancement Project, Phase 3 Strategic Support
118 CM Construction Trailers Demolition Transportation & Aviation Services
119 Elements of the Master Plan - Landscape Master Plan Transportation & Aviation Services
120 Elements of the Master Plan Studies - Backup Power Transportation & Aviation Services
121 Elements of the Master Plan - Hydrant Fueling Study (Feasibility) Transportation & Aviation Services
122 Fire Station Emergency Generators - 4, 13, 26 Public Safety
123 FMC Building Demolition (Airport) Transportation & Aviation Services
124 FY 2004-05 Arterial Street Sealing Transportation & Aviation Services
125 FY 2004-05 Residential Street Sealing Transportation & Aviation Services
126 Filter Influent and Effluent Meters Replacement Environmental & Utility Services
127 Filter Influent Pumps 1-4 Controller Replacement Environmental & Utility Services
128 Lake Cunningham Telephone Conduit Replacement Neighborhood Services
129 Land Improvements - Vehicle Pump Repair Transportation & Aviation Services
130 LIMS Replacement Environmental & Utility Services
131 Municipal Golf Course Cart Barn Conversion Neighborhood Services
132 New Civic Center - Rotunda Bid Package (3B) Strategic Support
133 New Fuel Farm Review (Feasibility) Transportation & Aviation Services
134 North Concourse Building - Site Prep & Excavation (Pk 1) Transportation & Aviation Services
135 North Concourse Permanent Utilities (Design) Transportation & Aviation Services
136 Safe Streets Initiative Transportation & Aviation Services
137 Silicon Valley-ITS Web Traveler Phase II Transportation & Aviation Services
138 Street Lighting Technology Report Transportation & Aviation Services
139 Street Lights Citywide 2002 - Phase 2 Transportation & Aviation Services
140 Terminal C Apron Lighting Transportation & Aviation Services
141 Terminal Zone Development Strategy Study Transportation & Aviation Services
142 Terminal Modifications - FIS Tertiary Bypass Transportation & Aviation Services
143 Terminal Modifications - Replacement of FIS Recheck Roll-up Door Transportation & Aviation Services
144 Traffic Signals LED Conversions Transportation & Aviation Services
145 San Jose Grand Prix Project - Course 2 Transportation & Aviation Services
146 San Jose Grand Prix 2006 Transportation & Aviation Services

Projects Completed in FY 04-05
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation & Aviation Services
2 San Tomas Expressway Trunk Sanitary Sewer Rehab Phase II Environmental & Utility Services
3 Saratoga Creek Park Irrigation Renovation Neighborhood Services
4 SNI BLK04:Williams/Boynton Improvements Community & Economic Development
5 SNI BLK05: Street Tree Planting & Removal Phases 1 & 2 Transportation & Aviation Services
6 SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr Transportation & Aviation Services
7 SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd Transportation & Aviation Services
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Community & Economic Development
9 SNI WIN01a: Winchester Blvd Median Landscape Transportation & Aviation Services

10 SNI WIN01d: Street Tree Planting Transportation & Aviation Services
District 2

11 Bailey Avenue Extension Project Transportation & Aviation Services
12 Edenvale Garden Park Parking Garage Fire Service Connection Neighborhood Services
13 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental & Utility Services
14 Monterey-Riverside Sanitary Sewer Phase IV Environmental & Utility Services
15 North Coyote Valley Water System Environmental & Utility Services
16 North Coyote Valley Well #23 Environmental & Utility Services
17 SNI E/GO01: Great Oaks Neighborhood Community Facility Neighborhood Services
18 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Neighborhood Services
19 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Neighborhood Services
20 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 2 (continued)
21 SNI E/GO10: Improve Street Lighting Transportation & Aviation Services
22 SNI FWBT08: Housing Rehabilitation Program Community & Economic Development

District 3
23 4th, 5th, 6th & 7th St. City Facilities Service Conversions Community & Economic Development
24 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental & Utility Services
25 Fire Station No. 3 Upgrade (Martha St) Public Safety
26 Fire Station No. 8 Upgrade (E Santa Clara St) Public Safety
27 Gardner Community Center - Multi Service (PARK BOND) Neighborhood Services (Bond)
28 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation & Aviation Services
29 Route 101: Trimble Interchange Upgrade (Study) Transportation & Aviation Services
30 San Jose Civic Center - Santa Clara St. Pavement Rehab. Transportation & Aviation Services
31 San Jose Grand Prix Transportation & Aviation Services
32 San Pedro Improvments (Dog Park) Neighborhood Services
33 Sixth and Bestor Park Development Neighborhood Services
34 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental & Utility Services
35 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation & Aviation Services
36 SNI 13S02a: Facade Improvement at 601 N. 13th St. Community & Economic Development
37 SNI 13S02b: Facade Improvement at 602 N. 13th St. Community & Economic Development
38 SNI 13S02c: Facade Improvement at 604 N. 13th St. Community & Economic Development
39 SNI 13S02f: Facade Improvement at 852 N. 13th St. Community & Economic Development
40 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation & Aviation Services
41 SNI DP02: Neighborhood Traffic Study Transportation & Aviation Services
42 SNI FWBT01: William and 24th Redevelopment Community & Economic Development
43 SNI MA04: Establish Market/Almaden as Conservation Area Community & Economic Development
44 SNI SK03: Improve Keyes Street Streetscape Transportation & Aviation Services
45 SNI SK03b: Sidewalk Replacement on Keyes St Transportation & Aviation Services
46 SNI SK07: Noise Study Transportation & Aviation Services
47 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Community & Economic Development
48 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation & Aviation Services
49 SNI WA01:  Parque de San Mateo Sheedy Neighborhood Services
50 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements Transportation & Aviation Services
51 SNI WA10a: Harliss Av Streetlights Transportation & Aviation Services
52 Street Lights: Delmas Park Transportation & Aviation Services
53 Third Street Garage Seismic Upgrade Transportation & Aviation Services

District 4
54 60-inch RCP Interceptor Rehabilitation Phase VB Environmental & Utility Services
55 84" RCP Interceptor Phase VB Environmental & Utility Services
56 Berryessa Branch Library Neighborhood Services (Library Bond)
57 Berryessa Road: Route 101 to Coyote Creek Transportation & Aviation Services
58 Elizabeth Street Improvement Project (Phase I) Transportation & Aviation Services
59 Hope Street Retaining Wall Transportation & Aviation Services
60 Hostetter Road: Sierra Creek to Stone Creek Transportation & Aviation Services
61 King Road Widening Phase II (Berryessa to Commodore) Transportation & Aviation Services
62 Noble Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
63 Rincon Storm System Improvements, Phase II Environmental & Utility Services
64 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental & Utility Services
65 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
66 Trimble Road Sidewalk Improvements Transportation & Aviation Services

District 5
67 Fischer Middle School Athletic Field and Track Improvements Neighborhood Services
68 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation & Aviation Services
69 Irrigation Improvement (Prusch Park Farm) Neighborhood Services
70 Lower Silver Creek Sanitary Realignment Environmental & Utility Services
71 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Community & Economic Development
72 SNI EV04: Noise Study Transportation & Aviation Services
73 SNI EV05: Sidewalk Installation & Repair Transportation & Aviation Services
74 SNI GE03: Curb & Gutter Improvements Transportation & Aviation Services
75 SNI GE04: Housing Improvements Community & Economic Development
76 SNI GE05a: Plata Arroyo Park Skate Facility Neighborhood Services
77 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation & Aviation Services
78 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation & Aviation Services
79 Traffic Signal Installation at Challenger-Francis & McKee Transportation & Aviation Services
80 White Road: Penitencia to McKee Transportation & Aviation Services

District 6
81 Bramhall Park Improvements Neighborhood Services
82 Emory Street and Chapman Street (TDA) Transportation & Aviation Services
83 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
84 Fire Station No. 7 Upgrade (Emory St) Public Safety
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 6 (continued)
85 Lincoln Avenue Enhanced Crosswalks Transportation & Aviation Services
86 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Neighborhood Services (Bond)
87 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1 Community & Economic Development
88 The Alameda at Cleaves Improvements Community & Economic Development
89 Traffic Signal Modification at Cottle & Curtner Transportation & Aviation Services

District 7
90 Willow Glen High School Track Grant Neighborhood Services
91 Andrew Hill High School Athletic Field Renovation Neighborhood Services
92 Lone Bluff Park Neighborhood Services
93 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Neighborhood Services
94 Fire Station No. 16 Upgrade (S King Rd) Public Safety
95 Fire Station No. 26 Upgrade (Tully Road) Public Safety
96 Oakland Road Bridge Mitigation Transportation & Aviation Services
97 SNI TS01a: Define Scope & Concep. Design for School Community Hub Phase 1 Neighborhood Services
98 SNI TS02a: McLaughlin Av Tree Planting Transportation & Aviation Services
99 SNI TS03: Mini Park at Nisich Drive Acquisition Neighborhood Services

100 SNI TS09: Soundwall and Decorative Fence Transportation & Aviation Services
101 Tully Community Branch Library Neighborhood Services (Library Bond)

District 8
102 Evergreen Center Expansion Rebid Neighborhood Services
103 Groesbeck Hill Park Minor Improvements Neighborhood Services
104 Hillstone Park Site Development Neighborhood Services
105 SNI KO01: Housing Improvement Program Community & Economic Development
106 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Neighborhood Services
107 Traffic Signal Installation at Colt & Silver Creek Transportation & Aviation Services
108 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation & Aviation Services
109 TRAIL: Thompson Creek Reach 1 to 4 Master Plan Neighborhood Services

District 9
110 Fire Station No. 9 Upgrade (Ross Ave) Public Safety
111 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
112 SNI Union/Curtner 01: Facade Improvements Community & Economic Development
113 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation & Aviation Services

District 10
114 Almaden Lake Park Improvement Phase I Neighborhood Services (Bond)
115 Almaden Winery Park Youth Lot Development Neighborhood Services
116 Almaden Winery Community Center Seismic Retrofit Project Neighborhood Services
117 Cathedral Oaks Park Minor Improvments Neighborhood Services
118 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Neighborhood Services
119 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence) Community & Economic Development
120 SNI H/VM06: Residential Landscape Improvements (Phase 1) Community & Economic Development

Multi-Dist.
121 (D2 & D10) Coyote Alamitos Canal Feasibility Study Neighborhood Services
122 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental & Utility Services
123 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation & Aviation Services
124 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation & Aviation Services
125 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation & Aviation Services
126 (D7 & D8) SNI KO04: Traffic Calming Improvements Phase 1 Transportation & Aviation Services
127 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation & Aviation Services
128 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation & Aviation Services
129 (D5 & D6) Street Lights: Lenzen-White Transportation & Aviation Services
130 (D3 & D4) Taylor Street at Route 101 Transportation & Aviation Services
131 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Neighborhood Services
132 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation & Aviation Services
133 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation & Aviation Services
134 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation & Aviation Services
135 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental & Utility Services

Citywide
136 Airline Maintenance Facility (Feasibility) Transportation & Aviation Services
137 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental & Utility Services
138 Alternative Disinfection Study (WPCP) Environmental & Utility Services
139 Alum Rock Park Penitencia Creek Entrance Neighborhood Services
140 Alum Rock Park Quail Hollow Bridge Replacement Neighborhood Services
141 Animal Care Center Neighborhood Services
142 Animal Care Center Landscape Improvements  Phase I Neighborhood Services
143 Building Modifications - Terminal C Break & Locker Rooms Transportation & Aviation Services
144 Cargo Ramp Security and Taxiway Improvements Transportation & Aviation Services
145 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Transportation & Aviation Services
146 Checkpoint Terminal C - Alaska Holdroom Transportation & Aviation Services
147 CRSTI - Electrical Panel Relocation Transportation & Aviation Services
148 CRSTI - Southeast Area Paving Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

Citywide (continued)
149 Diversion Pipe Chlorination Environmental & Utility Services
150 East Primary Effluent Channel Repair (WPCP) Environmental & Utility Services
151 Elements of the Master Plan Studies - Parking Transportation & Aviation Services
152 Elements of the Master Plan Studies - Roadway Transportation & Aviation Services
153 Elements of the Master Plan Studies - Signage Transportation & Aviation Services
154 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Transportation & Aviation Services
155 Fiber Optic Cable - Response Center Transportation & Aviation Services
156 Gate A1-C Relocation Transportation & Aviation Services
157 Guadalupe Gardens Class I Soil Removal Neighborhood Services
158 Guadalupe Gardens Improvements Phase I Neighborhood Services
159 ITS San Jose Signal Retiming Transportation & Aviation Services
160 Lake Cunningham Pathway Repair Neighborhood Services
161 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Transportation & Aviation Services
162 New Civic Center - Curtain Wall Bid Package (3A) Strategic Support
163 New Civic Center - Elevators Bid Package (4B) Strategic Support
164 New Civice Center - Finishes Core and Shell Bid Package (5B) Strategic Support
165 New Civic Center - General Requirements Bid Package (2C) Strategic Support
166 New Civic Center - Improvements Bid Package (2C) Strategic Support
167 New Civic Center - Interiors Bid Package (6) Strategic Support
168 New Civic Center - Mech/Elect/Plumbing Bid Package (5A) Strategic Support
169 New Civic Center - Sitework Bid Package (7) Strategic Support
170 New Civic Center - Super Structure (Concrete) Bid Package (4C) Strategic Support
171 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
172 Motor Control Center G1/G2 & DAFT Console A Replacement (WPCP) Environmental & Utility Services
173 North Concourse Roadway Mitigations (Feasibility) Transportation & Aviation Services
174 Plaza de Cesar Chavez Electrical Improvements Neighborhood Services
175 Railroad Crossing Safety Improvements 2004-05 Transportation & Aviation Services
176 Raw Sewage & Effluent Sampling Station Environmental & Utility Services
177 Relocate Parking Control Buildings (Feasibility) Transportation & Aviation Services
178 Remote Transmitter Receiver Relocation Transportation & Aviation Services
179 Revenue Control Equipment Replacement Transportation & Aviation Services
180 Runway 30L Extension Transportation & Aviation Services
181 School Access Enhanced Crosswalks Transportation & Aviation Services
182 Silicon Valley - ITS Infrastructure Master Planning Transportation & Aviation Services
183 Streetlights Citywide 2003 Transportation & Aviation Services
184 Streetlights Crackdown 2004 Transportation & Aviation Services
185 Street Lights: Neighborhood Enhancement Transportation & Aviation Services
186 Terminal Modifications - Glass Partition Wall Transportation & Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation & Aviation Services
2 Cypress Center Renovation Neighborhood Services
3 Gleason Avenue Streetscape Neighborhood Services
4 Loma Linda Neighborhood Traffic Calming Transportation & Aviation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation & Aviation Services
6 Mise Park Restroom (PARK BOND) Neighborhood Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation & Aviation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental & Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation & Aviation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Neighborhood Services
13 Westmont High School Enhanced Crosswalk Transportation & Aviation Services

District 2
14 Basking Ridge Tot Lot Development Neighborhood Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Neighborhood Services
16 Edenvale Garden Park Perimeter Fencing Neighborhood Services
17 Edenvale Reservoir Site Restoration Environmental & Utility Services
18 Great Oaks-State Route 85 Community Facilities District Community & Economic Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Community & Economic Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Community & Economic Development
21 Southside Center Phase II Renovation Neighborhood Services
22 Southside Community Center Tot Lot Renovation Neighborhood Services

District 3
23 Backesto Park Restroom Renovation Neighborhood Services
24 Bernal Park Expansion Neighborhood Services
25 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
26 Bonita Park Sound Feasibility Study Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (continued)
27 Coleman Avenue: Hedding to Taylor Widening Study Transportation & Aviation Services
28 Coyote Creek Trail Study Neighborhood Services
29 Dog Park at Watson Park Neighborhood Services
30 First Street/Skyport Drive Improvements Transportation & Aviation Services
31 Forestdale Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
32 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation & Aviation Services
33 Japantown Gateway Transportation & Aviation Services
34 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
35 Northside Community Center Neighborhood Services
36 Roosevelt Park Roller Hockey Rink, Phase II Neighborhood Services
37 San Carlos Street: Los Gatos Creek Bridge Study Transportation & Aviation Services
38 Second/San Carlos Garage - Traffic Coating Replacement Transportation & Aviation Services
39 South 5th & 6th City Facilities Service Conversion Community & Economic Development
40 SNI DP01: Residential Permit Parking Transportation & Aviation Services
41 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation & Aviation Services
42 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation & Aviation Services
43 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Community & Economic Development
44 Taylor/First Area Mitigation Transportation & Aviation Services
45 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation & Aviation Services
46 Traffic Signal at Fourth Street and Mission Street Transportation & Aviation Services
47 Traffic Signal at Santa Clara St & Sixth St Transportation & Aviation Services
48 Underground Street Lights on Oaks and Edwards Street Transportation & Aviation Services
49 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)

District 4
50 Bay Trail Development Strategy Neighborhood Services
51 Central Community Police Center Public Safety
52 Educational Center Site Restoration Environmental & Utility Services
53 Fill Placement at Educational Center Environmental & Utility Services
54 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Neighborhood Services
56 North San Jose Bike Lanes Transportation & Aviation Services
57 Oakland Road: Route 101 to Brokaw Transportation & Aviation Services
58 Oakland Road at Wayne Ave/UPRR Transportation & Aviation Services
59 Sanitary Sewer Master Plan for the North Area Environmental & Utility Services
60 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
61 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation & Aviation Services
62 Trimble-Morrill SS Rehabilitation - Phase II Environmental & Utility Services
63 Zanker Road Sidewalk Improvements at Bering Dr Transportation & Aviation Services

District 5
64 Overfelt House Renovation (design) Neighborhood Services
65 PAL Fitness Center Neighborhood Services
66 Pala School Field Renovation Neighborhood Services
67 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
68 Prusch Park Perimeter Improvements Neighborhood Services
69 Rule 20B Undergrounding District - McKee/Toyon Community & Economic Development
70 Silvia Cassell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
71 Street Lighting at Elementary Schools Transportation & Aviation Services
72 Street Lighting Installation (Mayor) Transportation & Aviation Services
73 Traffic Signal at Mt. McKinley and White Transportation & Aviation Services

District 6
74 Corlista Dr Median Island Transportation & Aviation Services
75 Gregory Street Bridge Neighborhood Services
76 Hester Park Minor Renovations Neighborhood Services
77 Hoover School Performing Arts Center Neighborhood Services
78 Newhall Traffic Diversion Transportation & Aviation Services
79 Palm Haven Pillars Restoration Community & Economic Development
80 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation & Aviation Services
81 Railroad Crossing Safety Improvements Transportation & Aviation Services
82 River Glen Restroom (PARK BOND) Neighborhood Services (Bond)
83 SNI BRBK01a: Buena Vista Park Development Neighborhood Services
84 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Neighborhood Services
85 Traffic Calming - Coe/Delmas/Hull Median Island Transportation & Aviation Services
86 Traffic Calming - North Buena Vista Neighborhood Transportation & Aviation Services
87 Traffic Calming - Shasta/Hanchett Circles Transportation & Aviation Services
88 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
89 West Hedding and Elm Median Landscaping Transportation & Aviation Services
90 Willow Glen Bank of America Parking Lot Improvements Transportation & Aviation Services
91 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental & Utility Services

16



Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 7
92 Communications Hill Blvd Median Island Community & Economic Development
93 Hillsdale Avenue and Communications Hill Boulevard Community & Economic Development
94 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
95 Japanese Friendship Garden - Lower Gate Neighborhood Services
96 Leininger Trailer Installation Neighborhood Services
97 Los Lagos Golf Course Sink Hole Repair Neighborhood Services
98 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
99 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation & Aviation Services

100 Stonegate Skatepark Neighborhood Services
101 Story Road Mitigation Project Transportation & Aviation Services
102 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation & Aviation Services
103 Traffic Signal at Lucretia Ave and Summerside Dr Transportation & Aviation Services
104 Tully Road Ball Field Development - Phase II Neighborhood Services
105 Tully Road Ball Field Development - Phase III Neighborhood Services
106 Tully Road: Monterey to Lucretia Transportation & Aviation Services

District 8
107 Boggini Park Little League Field Upgrade Neighborhood Services
108 Fowler Creek Park Updated Master Plan Neighborhood Services
109 Groesbeck Hill Park Improvements Neighborhood Services
110 Montgomery Hill Bridge Neighborhood Services
111 Traffic Signal at Flint Drive and Tully Road Transportation & Aviation Services

District 9
112 Camden Center Room 113 HVAC Replacement Neighborhood Services
113 Camden Gymnasium Bleachers Renovation Neighborhood Services
114 Cilker Park Neighborhood Services
115 Doerr Park Youth Lot Renovation Neighborhood Services
116 Kirk Center Patio Improvements Neighborhood Services
117 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
118 Paul Moore Park Restroom (PARK BOND) Neighborhood Services (Bond)
119 Terrell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10 
120 Almaden Expressway Pedestrian Overcrossing Study Neighborhood Services
121 Carrabelle Park Play Area Upgrade Neighborhood Services
122 Glenview Park Tot Lot Renovation Neighborhood Services
123 Guadalupe Oak Grove Restoom (PARK BOND) Neighborhood Services (Bond)
124 Guadalupe Creek Trail Master Plan Neighborhood Services
125 Guadalupe River Bridge at Almaden Lake Neighborhood Services
126 Guadalupe River South Reach 12 Neighborhood Services
127 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
128 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
129 Parkview I Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
130 Parkview II Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
131 Parma Park Master Plan (PARK BOND) Neighborhood Services (Bond)
132 Playa Del Rey Sewer Rehabilitation Environmental & Utility Services
133 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation & Aviation Services
134 TJ Martin Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
135 Vineland Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
136 Waterford Park Renovation Neighborhood Services
137 Winfield Boulevard at Los Alamitos Creek Community & Economic Development

Multi-Dist.
138 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental & Utility Services
139 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
140 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
141 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation & Aviation Services
142 (D3 & D4) San Jose - LRT Signal Retiming Transportation & Aviation Services
143 (D2 & D8) Silver Creek Pipeline Project Environmental & Utility Services
144 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation & Aviation Services
145 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation & Aviation Services

Citywide
146 2002-03 Street Resurfacing Project SNI Areas Transportation & Aviation Services
147 Airline Ticket Counter Transportation & Aviation Services
148 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Transportation & Aviation Services
149 Alum Rock Park Trail Neighborhood Services
150 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Neighborhood Services
151 Battery Recharge Stations Terminal A Transportation & Aviation Services
152 Building Modifications - Fire Suppression in Various Locations Transportation & Aviation Services
153 Central Terminal Building Feasibility Transportation & Aviation Services
154 Cherry Flat Dam Evaluation Neighborhood Services
155 CIP Database Enhancement Project - Phase II Strategic Support
156 Convention Center Sound System Renovation Community & Economic Development
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
157 Digester Gas Holder Rehabilitation (WPCP) Environmental & Utility Services
158 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental & Utility Services
159 Edenvale Garden Park Phases IV and V Neighborhood Services
160 Elements of the Master Plan Studies - Electrical Master Plan Transportation & Aviation Services
161 Elements of the Master Plan Studies - Utility Master Plan Transportation & Aviation Services
162 ESB Lighting Control Environmental & Utility Services
163 Filter Influent PS Variable Frequency Drive No. 5 Environmental & Utility Services
164 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
165 Guadalupe River Park Contracts I & II Redesign Neighborhood Services
166 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation & Aviation Services
167 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation & Aviation Services
168 Kelley Park Maintenance Area Improvement Neighborhood Services
169 Lake Cunningham Perimeter Landscaping Design Neighborhood Services
170 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Transportation & Aviation Services
171 Municipal Rose Garden (PARK BOND) Neighborhood Services (Bond)
172 New Civic Center - Foundation Bid Package (2B) Strategic Support
173 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
174 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental & Utility Services
175 North Concourse Site Facility Relocations Transportation & Aviation Services
176 Prusch Park Irrigation System Renovation Neighborhood Services
177 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Transportation & Aviation Services
178 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation & Aviation Services
179 Sanitary Sewer Master Plan for the Central Area Environmental & Utility Services
180 Sanitary Sewer Master Plan for the South Area Environmental & Utility Services
181 Saratoga, Story & McLaughlin City Facilities SE Community & Economic Development
182 School Radar Signs Transportation & Aviation Services
183 Skyport Drive Grade Separation Transportation & Aviation Services
184 Street Lights Backlog 2002 Transportation & Aviation Services
185 Street Lights Citywide 2002 Transportation & Aviation Services
186 Street Lights Crackdown 2003 Transportation & Aviation Services
187 Street Lights: Strong Neighborhoods 2003 Transportation & Aviation Services
188 Taxiway Y Reconstruction (Feasibility) Transportation & Aviation Services
189 Terminal A South Planter Area Improvements Transportation & Aviation Services
190 Terminal Modifications A & C - T/A Carpet Replacement Transportation & Aviation Services
191 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation & Aviation Services
192 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation & Aviation Services
193 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation & Aviation Services
194 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation & Aviation Services
195 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
196 Watershed Data Base Systems (WPCP) Environmental & Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation & Aviation Services
2 Calabazas Park Restroom (PARK BOND) Neighborhood Services (Bond)
3 Community Gardens at Latimer School Neighborhood Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
5 Mise/Saratoga Creek Lighting Neighborhood Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation & Aviation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Neighborhood Services (Bond)

10 West Valley Branch Library Neighborhood Services
11 Williams Road Sidewalk Transportation & Aviation Services

District 2
12 Davis School Track Repairs (grant) Neighborhood Services
13 Great Oaks Park Renovation (PARK BOND) Neighborhood Services (Bond)
14 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
15 Melody Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
16 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental & Utility Services
17 Monterey-Riverside Supplement Sanitary Sewer Environmental & Utility Services
18 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation & Aviation Services
19 Shady Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
20 Silver Leaf Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
21 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation & Aviation Services

District 3
22 Almaden Blvd Sanitary Sewer Rehabilitation Environmental & Utility Services
23 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
24 Burton Circles Transportation & Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 3 (continued)
25 Columbus Park Irrigation Renovation Neighborhood Services
26 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
27 Julian St./McKee St. Overpass Transportation & Aviation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation & Aviation Services
29 Newhall Avenue Sanitary Sewer Rehabilitation Environmental & Utility Services
30 Play Equipment at Washington School Grant Neighborhood Services
31 Roosevelt Roller Hockey Rink Neighborhood Services
32 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
33 Sanitary Junction Structure Rehabilitation Phase I Environmental & Utility Services
34 Sixth and Bestor Park Development (scope) Neighborhood Services
35 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Community & Economic Development
36 South First Street Tree Planting Transportation & Aviation Services
37 Spartan Stadium Improvements Grant Neighborhood Services
38 Watson Park Restroom and Ramp (PARK BOND) Neighborhood Services (Bond)
39 West Virginia Street Sidewalk Transportation & Aviation Services
40 Wooster Ave: Silver Creek Bridge Transportation & Aviation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
42 Berryessa Road MIL Improvements Transportation & Aviation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental & Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental & Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation & Aviation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
53 McKee Road at Capitol Avenue Transportation & Aviation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation & Aviation Services
55 Street Lighting at Schools Transportation & Aviation Services
56 Street Lights Mayfair 2002 Transportation & Aviation Services
57 Traffic Signal at Dobern/Jackson Transportation & Aviation Services

District 6
58 498 Menker Avenue House Removal Neighborhood Services
59 Almaden Road Sidewalk Repair Transportation & Aviation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Neighborhood Services
61 Buchser Way Curb and Gutter Repair Transportation & Aviation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental & Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation & Aviation Services
65 Lincoln High School Theater grant Neighborhood Services
66 Nightingale- Redbird Storm Drain Environmental & Utility Services
67 O'Connor (Midtown) Park Development Neighborhood Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
69 Scott Street Sidewalk Improvement Transportation & Aviation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev' Strategy Phase 1 Community & Economic Development
71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation & Aviation Services
72 Turnkey Park:  Cahill Phase III Neighborhood Services
73 Williams Road and Boynton Avenue Sidewalk Transportation & Aviation Services
74 Willow Glen Pedestrian Street Lighting Transportation & Aviation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 7
76 Cedro St: Cas/Buckeye Transportation & Aviation Services
77 Coyote Garden Fence Replacement Neighborhood Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation & Aviation Services
79 Police Stables Turnout Field Fencing Improvements Neighborhood Services
80 Radio Street Improvement Environmental & Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Community & Economic Development
82 Rule 20B Undergrounding District - Senter Road Community & Economic Development
83 Solari Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Neighborhood Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation & Aviation Services
87 Tully Road Ballfield Development, Phase I Neighborhood Services
88 Tully Road Men's Locker Room Relocation Neighborhood Services
89 Tully Road Stables Locker Room Neighborhood Services
90 Tully Road Turn Out Field Relocation Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

91 Turtle Rock Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
District 8

92 Aborn Square Loop Sidewalk Installation Transportation & Aviation Services
93 Boggini Park Restroom and Tot Lot Neighborhood Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
95 Evergreen Park Irrigation Renovation Neighborhood Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
98 Fernish Park Trail Neighborhood Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

100 Scenic Meadow Park Neighborhood Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation & Aviation Services
102 Welch Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
104 Camden Community Center Parking Lot Expansion Neighborhood Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation & Aviation Services
106 Doerr Park Youth Lot Renovation (design) Neighborhood Services
107 Doerr Restroom Neighborhood Services
108 Erickson Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
110 Kirk Center Play Lot Renovation Neighborhood Services
111 Paul Moore Park Renovation Neighborhood Services
112 Reed Elementary School Playground Grant Neighborhood Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation & Aviation Services

115 Almaden Winery Park Enhancements Neighborhood Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation & Aviation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation & Aviation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation & Aviation Services
120 Parkview III Park Renovation Neighborhood Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental & Utility Services
122 Redmond Avenue and Firefly Drive Environmental & Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental & Utility Services
124 Santa Teresa Median Island Community & Economic Development
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation & Aviation Services
126 Vista Park Phase II Development (PARK BOND) Neighborhood Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation & Aviation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Community & Economic Development
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation & Aviation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation & Aviation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation & Aviation Services
132 Airport Boulevard - Terminal Drive Improvements Transportation & Aviation Services
133 Alternative Fueling Station Transportation & Aviation Services
134 Alum Rock Park Creek Realignment Study Neighborhood Services
135 Alum Rock Park - Water Line Relocation Neighborhood Services
136 Blower Building Office and Shop Remodel Environmental & Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Transportation & Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Transportation & Aviation Services
139 Center for the Performing Arts Wall Treatment Neighborhood Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental & Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Neighborhood Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Transportation & Aviation Services
148 Interim Federal Inspection Services Building Transportation & Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation & Aviation Services
150 ITS: Proactive Signal Retiming Transportation & Aviation Services
151 Lagoon Mudcat Anchor Environmental & Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Neighborhood Services
153 Lake Cunningham Skatepark Feasibility Study Neighborhood Services
154 Main Gate Security System Environmental & Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support

District 10

District 7 (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental & Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental & Utility Services
159 Overfelt Gardens Improvements Neighborhood Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental & Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation & Aviation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation & Aviation Services
166 Runway 30L Reconstruction Transportation & Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Neighborhood Services
168 SBWR Chlorine Residual Analyzer Station Environmental & Utility Services
169 Security System Upgrades Transportation & Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation & Aviation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation & Aviation Services
172 Southeast Air Cargo (Design) Transportation & Aviation Services
173 Southeast GA Tenant Hanger Demolition Transportation & Aviation Services
174 Storm Drain Infrastructure Needs Assesment Environmental & Utility Services
175 Street Lights Citywide 2001 Transportation & Aviation Services
176 Street Lights Crackdown 2002 Transportation & Aviation Services
177 Taxiway Y Reconstruction Study Transportation & Aviation Services
178 Taxiway Z Extension - South (Design) Transportation & Aviation Services
179 TPS Bldg Roof Stairway Project Environmental & Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation & Aviation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation & Aviation Services
182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
183 Vehicle Fuel Dispenser Replacement Environmental & Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Neighborhood Services
2 Murdock Park Restrooms Neighborhood Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental & Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Neighborhood Services
5 Lean Avenue Median Improvements Transportation & Aviation Services
6 Los Paseos Park Renovation Neighborhood Services

District 3
7 521 S. Sixth Street House Removal Project Neighborhood Services
8 5th Street Sanitary Sewer and Storm Drain Relocation Environmental & Utility Services
9 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental & Utility Services

10 Delno Street Reconstruction Transportation & Aviation Services
11 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
12 McLaughlin Ave: Williams to Route 280 Transportation & Aviation Services
13 North Seventh Street Sidewalk Improvement Project Transportation & Aviation Services
14 Street Lights - Monterey Pedestrian Transportation & Aviation Services
15 Street Lights Rosemary Gardens 2001 Transportation & Aviation Services
16 Taylor Street Brick Sewer Rehabilitation Environmental & Utility Services
17 Third and Fourth Street Conversion EIR Transportation & Aviation Services
18 Traffic Signal at Ninth/San Fernando Transportation & Aviation Services
19 Traffic Signal at Taylor St/21st St Transportation & Aviation Services
20 University Neighborhood Alley Reconstruction Transportation & Aviation Services
21 West Virginia Street Alley Improvements Transportation & Aviation Services

District 4
22 Berryessa Creek Park Irrigation Neighborhood Services
23 Brooktree Park Tot Lot Neighborhood Services
24 Hope Street Improvement Project Transportation & Aviation Services
25 North San Jose EIR Environmental & Utility Services
26 Trimble Road at Guadalupe River Transportation & Aviation Services

District 5
27 Kammerer Ave Sidewalk Improvement Project Transportation & Aviation Services
28 Parque de la Amistad Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
29 Street Lights Mayfair 2001 Transportation & Aviation Services

District 6
30 Canoas Park Tot Lot Renovation Neighborhood Services
31 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental & Utility Services
32 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation & Aviation Services

Citywide (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

33 La Barbera Way Sidewalk Improvement Project Transportation & Aviation Services
34 Lincoln Glen Park Play Areas Neighborhood Services
35 River Glen Park Renovation (PARK BOND) Neighborhood Services (Bond)
36 The Alameda at Martin Improvements Transportation & Aviation Services
37 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation & Aviation Services
38 Traffic Signal at Curci/Meridian Transportation & Aviation Services
39 West San Carlos Street Median Island Improvements Transportation & Aviation Services
40 West San Carlos Street Sidewalk Replacement Transportation & Aviation Services
41 Willow Street Pump Station and Force Main Environmental & Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation & Aviation Services
43 Hillsdale Avenue Sidewalk Installation Transportation & Aviation Services
44 Phelan Avenue Storm Drainage Improvements Environmental & Utility Services
45 Street Lights Tropicana 2001 Transportation & Aviation Services
46 Tuers Capitol Golf Course Neighborhood Services
47 Tuers Golf Course Habitat Mitigation Neighborhood Services
48 Umbarger Walkway Security Lights Transportation & Aviation Services
49 Windmill Springs Park Tot Lot Renovation Neighborhood Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation & Aviation Services

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Neighborhood Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation & Aviation Services
56 Meridian Avenue Soundwall Transportation & Aviation Services

57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation & Aviation Services
59 Graystone Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
60 Median Island Landscaping - Narvaez Transportation & Aviation Services
61 Parkview II Park Renovation Neighborhood Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation & Aviation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation & Aviation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation & Aviation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Community & Economic Development
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation & Aviation Services

Citywide
69 Airfield Lighting Vault Relocation Transportation & Aviation Services
70 Animal Care Center - Site Grading and Utilities Neighborhood Services
71 CAE - Door Hardware Upgrades Neighborhood Services
72 Center for the Performing Arts Acoustical Shell Replacement Neighborhood Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation & Aviation Services
77 Convention Center Expansion Joint Neighborhood Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Neighborhood Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Neighborhood Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation & Aviation Services
82 Muni Water/Tuers Yard Building B Modification Environmental & Utility Services
83 Municipal Rose Garden West Irrigation Renovation Neighborhood Services
84 Pavement Repair 2001 Transportation & Aviation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation & Aviation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation & Aviation Services
87 Repertory Theater Modifications - PSM Neighborhood Services
88 Runway 30R Extension A to N Transportation & Aviation Services
89 Street Lights - Major Area 98 Transportation & Aviation Services
90 Street Lights Citywide 2000 Phase C Transportation & Aviation Services
91 Street Lights Crackdown 2001 Transportation & Aviation Services
92 Street Lights Neighborhood 99 Transportation & Aviation Services
93 Street Lights - Underground Service Conversions 2000 Transportation & Aviation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation & Aviation Services

District 10

District 6 (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Neighborhood Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Neighborhood Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental & Utility Services
6 Starbird Park Renovation Neighborhood Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental & Utility Services
8 Edenvale Garden Park Basketball Court Neighborhood Services
9 Edenvale Signage Installation Transportation & Aviation Services

10 La Colina Park Development Neighborhood Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation & Aviation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation & Aviation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental & Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation & Aviation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental & Utility Services
17 Julian Street: Route 101 to 24th Transportation & Aviation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental & Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental & Utility Services
20 Olinder Community Facilities Neighborhood Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation & Aviation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental & Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental & Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental & Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation & Aviation Services
26 Washington Neighborhood Alley Reconstruction Transportation & Aviation Services
27 Washington Square Brick Sewer Rehabilitation Environmental & Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental & Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental & Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation & Aviation Services
31 Sophist Drive Storm Drain Improvement Environmental & Utility Services
32 Wildlife Center Relocation Neighborhood Services

District 5
33 East Hills Drive Improvement Transportation & Aviation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental & Utility Services
35 LoBue Park Development Neighborhood Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Neighborhood Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
40 Padres-Guadalupe Environmental & Utility Services

District 7
41 La Ragione Community Garden Neighborhood Services
42 Phelan Avenue Infrastructure Improvements Environmental & Utility Services
43 Phelan Avenue Interim Improvement Transportation & Aviation Services

District 8
44 Capitol Expressway Landscaping Transportation & Aviation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation & Aviation Services
46 Evergreen Community Center Parking Expansion Neighborhood Services
47 Ramblewood Park Improvements Neighborhood Services
48 Silver Creek Linear Park (Phase 2) Neighborhood Services

District 9
49 Butcher Park Irrigation Renovation Neighborhood Services
50 Camden Center Rest Room Renovation Neighborhood Services
51 Kirk Community Center HVAC (Phase 2) Neighborhood Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental & Utility Services

District 10
53 Meadows Park Improvement Project Neighborhood Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
55 Pfeiffer Park Development Neighborhood Services

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1 Transportation & Aviation Services
58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation & Aviation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental & Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation & Aviation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation & Aviation Services
63 Airport Food and Beverage Review Transportation & Aviation Services
64 Airport Police Building Remodel Transportation & Aviation Services
65 Airport Terminal C Asbestos Abatement Transportation & Aviation Services
66 Airport Terminal 'C' Basement Firewall Transportation & Aviation Services
67 Airport Terminal C South Concourse Restroom Transportation & Aviation Services
68 Alum Rock Park  - Flood Damage Repair Neighborhood Services
69 Alum Rock Park Youth Lot Renovation Neighborhood Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Neighborhood Services
73 Coyote Creek Trail At Yerba Buena Neighborhood Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation & Aviation Services
76 Facilities Modular Buildings Transportation & Aviation Services
77 Happy Hollow Jaguar Exhibit Neighborhood Services
78 Historical Museum Light Tower Lighting Renovation Rebid Neighborhood Services
79 Ice Center Corrective Work Neighborhood Services
80 Kelley Park South Parking Lot Neighborhood Services
81 Leininger Center Renovation Neighborhood Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation & Aviation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Transportation & Aviation Services
85 Prusch Exterior Lighting Neighborhood Services
86 Ramp Metering Mitigation Study Transportation & Aviation Services
87 Remodel of 1311 Airport Blvd. Transportation & Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Neighborhood Services
89 Replace Terminal C Doors - South Concourse Transportation & Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation & Aviation Services
91 San Jose Ice Center Expansion Strategic Support
92 San Jose Museum of Art  HVAC Improvements Revised Neighborhood Services
93 Santa Clara Sanitary Sewer Relocation Environmental & Utility Services
94 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
95 South Yard CNG Fuel Station Strategic Support
96 Street Lights - Community Development Block Grant 98 Transportation & Aviation Services
97 Street Lights Citywide 2000 Phase A Transportation & Aviation Services
98 Street Lights Citywide 2000 Phase B Transportation & Aviation Services
99 Streetlights Crackdown 99 Transportation & Aviation Services

100 Taxiway Y - B to L Transportation & Aviation Services
101 TEA-21 Funded Street Resurfacing Project Transportation & Aviation Services
102 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation & Aviation Services

103 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation & Aviation Services

104 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation & Aviation Services
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SECTION II 
PARK BOND PROJECTS 

 
In November 2000, the voters of San José approved the passage of a $228 million Safe 
Neighborhood Parks and Recreation bond measure.  This section of the report focuses on these Park 
Bond projects.  To date, 78 of the 93 Park Bond projects have been delivered to residents of San 
José.  These projects are a sub-set of the projects from the Neighborhood Services CSA which are 
further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
The table below highlights the number of active projects.  As of FY 06-07, all programmed projects 
in the Park Bond program have started activity.  There are no remaining projects to start in future 
fiscal years.  
 

 
Figure 2-1 shows schedule status of the completed and active FY 06-07 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 06-07 that are not yet completed.   
 
 

15 Total Projects FY 07-11*
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Park Bond 15 0 0 0
*78 projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

FY 06-07 
Completed 

to Date
Program

Figure 2-1

Park Bond Projects Schedule Status
(FY 06-07 Projects)

3

3

5

4

12

0 5 10 15 20

Schedules pending

Schedules reset

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of ProjectsSchedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Park Bond

Figure 2-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

7/200712/2004$1,644,90210Almaden Lake Park Improvements Phase 2 1

8/20091/2006$16,014,0006Bascom Branch Library and Community Center (D6 Multi Service)2

8/200610/2001$1,987,000CWEmma Prusch Memorial Park3

9/20063/2001$1,826,000CWEmma Prusch Memorial Park - LeFevre House4

9/20084/2001$59,956,000CWHappy Hollow Park and Zoo - Ph 15

7/20094/2001incl. in abv.CWHappy Hollow Park & Zoo - Ph 2 6

12/20083/2005$15,831,0005Mayfair Community Center - Satellite7

6/20085/2004$20,749,0003Roosevelt Community Center - Multi-Service8

11/20098/2006$25,114,0007Seventrees Branch Library & Solari Community Center9

$9,790,000CWSoccer Complex (formerly Shady Oaks Sports Park)10

$17,704,000CWSoftball Complex (formerly Singleton Sports Park)11

11/200812/2002$2,387,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)12

$2,393,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St13

9/20061/2006$50,00010TRAIL: Los Alamitos/Calero Creek Pedestrian Safety 14

11/20077/2004$5,157,0006TRAIL: Los Gatos Creek Reach 4 (Lincoln to Auzerais)15

12/06 7/07

1/06 8/06 11/07

8/06

9/06

2/07

2/07

3/07

5/06

8/06 12/06

9/07

1/06 2/06 4/06 9/06

3/06 11/07

schedule pending

schedule pending

schedule pending
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The Park Bond Program has delivered a large number of projects in its first few years by 
constructing neighborhood-focused and smaller scale projects.  Most of the projects completed to 
date have been neighborhood parks.  The remaining projects to be constructed over the next three to 
four years include the larger projects such as community centers, regional parks, sports complexes 
and trail projects. 
 
Due to recent, significant increases in construction costs, Council has approved additional funding 
for the following impacted projects: 
 
 

 
Branch 

2006-10
Adopted CIP

2007-11
Adopted CIP

Bascom Community Center 9,149,000 16,014,000
Coyote Creek Trail  
   (Phelan to Los Lagos) 

2,283,000 2,387,000

Guadalupe River Trail 
   (Hwy 280 to Willow St.) 

2,110,000 2,393,000

Mayfair Community Center 9,458,000 13,483,000
Happy Hollow Park and Zoo  
   (Phases I & II) 

52,373,000 59,536,000

Roosevelt Community Center 19,166,00 20,749,000
Solari Community Center 15,141,000 25,114,000

 
 
Neighborhood Parks  
All 69 of the neighborhood park projects included in the Park Bond Program have been completed.   
 
Community Centers 
Nine (9) community center projects will be delivered through the Park Bond program.  Five 
community center projects have been completed to date including the Almaden Community Center, 
which was built as a joint facility with the Almaden Branch Library.  Four community center 
projects remain and a brief status for each project is provided below.  
 
Bascom Branch Library and Community Center  
This project is located at 1000 South Bascom Avenue. Staff is in the process of retaining a 
consultant to design the project.  The work includes development, design and construction of an 
18,000 square foot multi-service community center as a joint facility project with the new 20,000 
square foot Branch Library.  Community meetings were held in April and June 2006 to obtain 
residents’ input on desired amenities in the new facility.   
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Mayfair Community Center 
This center is part of the Mayfair Park, Pool and Community Center master planning process, which 
is now underway, to determine the location and sizes of these facilities.  Staff expects to obtain City 
Council approval on the final master plan in August 2006.  The proposed plan for this project will  
 

 
 

include a full commercial kitchen capable of serving 100 seniors daily in addition to catering for 
large gatherings.  The center will include a multi-use room, a dedicated computer lab, small 
library/reading room, classrooms, early childhood recreation rooms and a dance studio.  Elements in 
the multi-use center will serve all ages, including seniors. 
 
Roosevelt Community Center – Multi Service 
The Roosevelt Community Center is envisioned to be 
a multi-service center with active uses, classrooms 
and staff offices located on the ground floor, and 
technology, arts and youth activity located on the 
second floor.  The scope of work includes a new 
30,000 square foot community center, related site 
improvements and landscaping.  The earthwork phase 
of the project was awarded in May 2006 and work 

began in June 2006 with anticipated completion in 
September.   The building construction phase of the 
project is anticipated to be awarded this fall.  
 
Solari Multi-Service Community Center 
The scope of work includes a Master Plan for Solari Park as well as programming, design and 
construction of a new 40,000 square foot community center building, surface parking and related 
landscaping.  This project is being constructed as a joint facility with Seventrees Branch Library.  
The master plan work is underway and community meetings were held in November and December 
2005, and May and August 2006.  The schedule for this project has moved to extended status due to 
re-evaluation and expansion of scope for this facility.  Design consultant agreement award is 
scheduled for September 2006. 

Roosevelt Community Center – Phase I 
Demolition and Site Preparation 

Mayfair Community Center – Concept Elevations 
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Regional Parks 
There are seven (7) regional park projects being delivered through the Park Bond Program.  Two 
projects –Municipal Rose Garden and Almaden Lake Park Improvements Phase I have been 
completed.  Status updates on the other five regional park projects are provided below. 
 
Almaden Lake Park Improvements Phase 2 
This project is being constructed over two phases.  Phase I was completed in May 2005 and 
included the construction of the bocce ball courts, a play area and a large picnic area.  As a result of 
federal permit requirements related to working in the lake, the scope of Phase II was redefined to 
include an east side viewing area, west side play area, and north side trail connection to Coleman 
Road bridge over the Guadalupe River.  The schedule for Phase II has been extended as a result of 
delays in reconciling the final budget and scope for the project.  50% design documents have been 
completed.  The project is scheduled to be awarded in December 2006 and construction completed 
by July 2007. 
 
Emma Prusch Memorial Park 
Construction started in October 2005 for the play area, parking improvements, relocation of Knox 
Avenue, construction of an arbor and gazebo, and the installation of the heirloom vegetable garden. 
This project is scheduled to be completed by late August 2006. 
 
Emma Prusch Memorial Park – LeFevre House 
The project is near completion; however, it is tracking as schedule extended since construction had  
stopped at the site due to termination of the contractor for non-performance. The take-over 

agreement has been executed with the surety for this 
project.  Construction restarted in June and all of the 
work has been completed except for the exterior 
lights which have a long lead time for production and 
delivery.  Installation of these lights is anticipated to 
be complete by late September/early October.  
 
Happy Hollow Park and Zoo – Phases I and II 
At $52.3 million, this is the largest project in the 
Park Bond program.  This project modernizes the 
facility with zoological, ADA, safety, and 
infrastructure improvements while expanding the 
current footprint by 4 acres consistent with the 1991 
Kelley Parks and 1994 Happy Hollow Park and Zoo 
approved master plans for the site. 
 

Phase I of the project includes the parking lot and other development on the east side of Coyote 
Creek.  Phase IIA includes the interim entry into the existing park and zoo and expanded zoo area. 
Phase IIB includes improvements to the attraction area of the park and other select improvements in 
the lower zoo.  Numerous scope adjustments have occurred to maintain a deliverable project that 
will meet the needs of the community.  In addition, in recent years this project has been impacted by 
cost escalation greater than originally anticipated.  On May 9, 2006, staff presented a status report 
of the project to Council.  The report included staff’s recommendation in the 2007-2011 Proposed 
Capital Budget to add $7,163,000 from the Parks and Community Facilities City-wide Capital 

Emma Prusch Memorial Park – Le Fevre House 
and Barn 

29



 

 

Improvement Budget and $351,000 from Park Trust Funds.  The report, along with new schedules 
for Phases I and II and the additional funding were approved by Council.  The project is currently in 
the design phase with design completion scheduled for February 2007. 
 
Trails  
There are a total of six (6) trail projects that will be delivered through the Park Bond Program.  Two 
of the trail projects have been completed to date.   Brief status updates for the remaining projects are 
provided below.  More detailed information on trails can be found on the City’s website:  
http://www.sjparks.org/Trails/trailsindex.asp. 
 
Coyote Creek Trail – Phelan to Los Lagos  
The scope of work includes the design and construction of a segment of trail from Phelan to Los 
Lagos Golf Course.  A schedule reset is recommended for this project as a decision to change the 
scope of the trail alignment away from private property to an on-street alignment caused a 
significant delay.  Furthermore, transition from in-house to consultant design services due to the 
complexity of the trail alignment added to the schedule delay.  A consultant master agreement 
contract was approved by Council in June 2006.  Design started in August 2006 with an anticipated 
duration of 9 months.  
 
Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The scope of work includes preparation of a master plan, design and construction of the trail to 
extend southward of Downtown’s Guadalupe River Park.  City Council approved the master plan on 
October 19, 2004.  Due to pending flood control improvements to be constructed by the Army 
Corps of Engineers and the Santa Clara Valley Water District (SCVWD), staff is only preparing 
design documents for the project’s first segment, from Highway 280 to Virginia Street. Staff will 
coordinate with the SCVWD and Corps to define a project that meets both recreational and flood 
control objectives and develop any necessary cost sharing arrangements for approval by City 
Council.  Staff is tracking the Corps’ schedule and is ensuring that provisions for recreational access 
be included in the flood control improvements from Virginia Street to Willow Street.   
 
Los Alamitos/Calero Creek Pedestrian Safety Improvements 
Pedestrian and roadway enhancements to the Camden Avenue bridge over Los Alamitos Creek.  
These enhancements include the installation of an asphalt berm, marked crosswalk, relocation of 
centerline striping to better define a shoulder for bicyclists, and installation of a flashing beacon to 
warn motorists of crossing pedestrians.  The project is partially completed with the striping, 
crosswalk and flashing beacon in place.  The berm construction is scheduled for completion by fall 
2006.  The schedule for this project moved to extended status due to some funding issues which 
have since been resolved. 
 
Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais Avenue) 
This project was awarded by Council on March 28, 2006.  In accordance with the environmental 
permit requirements, construction started in June 2006 with anticipated completion in the fall of 
2007. The project includes construction of an under-crossing at Highway 280, paved trail from 280 
to Auzerais Avenue, a stone gateway at Auzerais Avenue, and reconstruction of the existing trail 
segment from Lonus Street to Highway 280.  
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Figure 2-3:  Actual Cumulative Expenditures through 4th Quarter 
FY 05-06 and Projected Expenditures through FY 07-08 

Sports Parks  
As shown in Figure 2-2, the project schedules for the Soccer Complex (formerly Shady Oaks Sports 
Park) and Softball Complex (formerly Singleton Sports Park) projects are schedule pending.  In 
order to ensure that the City delivers the best possible sports parks to the citizens of San José, staff 
is currently performing an evaluation of all potential options, scenarios and sites for the fields.  By 
performing this evaluation, the City will ensure that the final locations meet the desired outcomes of 
the citizens of San José.   
 
 
PROPERTY ACQUISITION 
A total of 2 projects still require site selection.  Figure 2-4 provides further information regarding 
property acquisition. 
 
 
PROJECT FINANCING AND EXPENDITURES  
In July 2006, $45.4 million in General Obligation Bonds were issued to fund park projects.  This 
fourth bond issuance for these projects brings the total bond proceeds to $178.1 million.  Through 
FY 05-06, park bond project expenditures and encumbrances totaled $98.7 million.  A graph of the 
actual and projected commitments is shown as Figure 2-3. 
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Figure 2-4

Park Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be Acquired Status

Guadalupe River 
Trail - Reach 6

Develop first phase of project: 0.27 miles 
of trail from Highway 280 to Virginia 
Street.  Project includes paved trail, 
retaining walls, mitigation plantings, 
signage and striping. Second phase 
development: 0.47 miles of trail from 
Virginia to Willow Street is dependent on 
Army Corp and Santa Clara Valley Water 
District flood control improvements and is 
currently on hold. 

A permanent surface easement from PG&E. A permanent surface easement from PG&E needs to 
be obtained. As PG&E has thus far not responded, it 
may require a friendly condemnation. Schedule for 
needs and neccessities memo is pending on progress 
with the flood improvements.
Schedule:  Pending

Los Gatos Creek 
Trail - Reach 4

Develop 0.5 miles of trail from Auzerais 
Avenue to Lonus Street.  Project includes 
paved trail, under-crossing, pavement 
repair, stone gateway, signage and 
striping.  Segment from Los Gatos Creek 
to Coe Avenue can not be constructed as 
property (UPRR) has yet to be secured. 

1) City-owned creek bank property off 
Meridian Avenue.
2) Alongi Property.  
3) Del Monte/KB Homes property
4) McCarthy property: Acquire a Trail 
Easement on McCarthy property on west bank 
south of Home Street. 

Escrow closed for the final properties in June, 2006. 
Staff is working with KB/Del Monte to obtain a 
construction easment for their property.                    
Schedule:  Pending
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Figure 3-1

Library Bond Projects Schedule Status
(FY 06-07 Projects)

0

2
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Schedules pending

Schedules extended

Completed* or on schedule

FY 06-07 Active projects

No. of Projects

* 1 project has been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on the projects approved by the 
Neighborhood Libraries Bond ($212 million).  To date, six of the 20 projects have been delivered to 
residents of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of 
the projects from the Neighborhood Services CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  The number of future year (FY 08-11) 
projects is also noted.  Note that the 13 total projects in the below table do not include the Vineland 
Branch, Tully Community, Berryessa Branch, Dr. Roberto Cruz Alum Rock Branch, Rosegarden 
Branch, and Almaden Community Center and Branch Library which were completed prior to the 
current fiscal year.  Evergreen Branch project was completed in the current fiscal year and two other 
libraries, Cambrian and Hillview will also be completed this fiscal year.   

 
Figure 3-1 shows schedule status of the completed and active FY 06-07 projects.  Figure 3-2 
provides bar chart schedules for projects with activity during FY 06-07 that are not yet completed.   

 
 
 
 

14 Total Projects FY 07-11*
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Library Bond 11 2 1 1
*6  projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

FY 06-07 
Completed 

to Date
Program
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Library Bond

Figure 3-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

Projects Active Since FY 05-06

8/20091/2006$14,182,0006Bascom Branch Library and Community Center (West Side)1

8/200611/2003$13,373,0009Cambrian Branch Library2

2/200911/2005$8,247,0003East San José Carnegie Branch Library3

11/20073/2004$11,376,0002Edenvale Branch Library4

10/20065/2003$11,102,0005Hillview Branch Library5

6/20083/2004$8,664,0003Joyce Ellington Branch Library6

5/20083/2005$9,286,0009Pearl Avenue Branch Library7

6/20091/2006$15,258,0002Santa Teresa Branch Library8

11/20098/2006$14,021,0007Seventrees Branch Library & Solari Community Center9

4/20087/2005$8,395,0006Willow Glen Branch Library10

New FY 06-07 Projects

12/20092/2007$6,584,0001Calabazas Branch Library11

7/20099/2006$12,731,0004Educational Park Branch Library12

1/06 8/06 11/07

8/06

6/06 5/07

5/06 11/07

10/06

6/06 9/06

9/06

1/06 8/07

8/06 12/06

10/06

2/07 6/07

9/06 12/06 11/07

Note: As shown in Figure 1-4, 1 project has been completed to date in FY 06-07.
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The Library Bond Program also consists of the following future project (FY 07-08): 
 
FY 07-08 Project Start     
Southeast Branch Library      
 
Project Summary 
Community input into the location, design, and construction of the branch libraries continues to be 
an essential part of the Library Bond Program.  Each library project has 3 or 4 community meetings 
regarding the building program, conceptual design, schematic design and public art elements.   
Additional details on the community meetings already held or scheduled for the next several months 
can be found online at: www.newsanjoselibraries.com. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Due to the recent, significant increases in construction costs, the size of all projects 13,000 square 
feet or larger, that are not yet under construction, has been reduced.  The table below details the 
impacted projects: 
 
 

 
Branch 

2004-05
Programmed SF

2005-06 
 Programmed SF 

East San José Carnegie 13,000 12,000 
Edenvale 24,000 22,000 
Educational Park 20,000 18,000 
Joyce Ellington 15,000 14,500 
Pearl Avenue 16,000 14,000 
Santa Teresa 24,000 22,000 
Seventrees 21,600 20,000 
West Side 22,000 20,000 

 
The possibility of continued escalation of construction material costs may require additional 
adjustments in the future to the program. 
 
 
 
 

Evergreen Branch Library 
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To offset the unprecedented escalation of construction costs, in addition to reduction in the square 
footage, Council also approved additional funding for the following projects: 
 
 

 
Branch 

2006-10
Adopted CIP

2007-11 
Adopted CIP 

Bascom $12,084,000 $14,182,000 
Cambrian 12,372,000 13,373,000 
East San José Carnegie 6,735,000 8,247,000 
Edenvale 11,284,000 11,376,000 
Joyce Ellington 8,615,000 8,664,000 
Pearl Avenue 7,797,000 9,286,000 
Santa Teresa 12,348,000 15,258,000 
Seventrees 11,692,000 14,021,000 
Southeast 6,716,000 8,840,000 
Willow Glen 6,461,000 8,395,000 

 
 
The following provides updates on active FY 06-07 library projects: 
 
Cambrian Branch Library 
This project will provide a new 27,800 square foot 
library.  Construction is approximately 95% 
complete with completion scheduled for late 
summer 2006.  The facility will be opened to the 
community in November 2006. 
 
Calabazas Branch Library 
This project will replace an existing library with a 
new 9,000 square foot library. The project will start 
in February 2007. 
 
East San José Carnegie Branch Library 
This project includes renovation and expansion of the existing Branch Library into a 12,000 square 
foot facility.  The design consultant is working on the schematic design documents.  The first two 
community outreach meetings were held in March and May 2006.   
 
Edenvale Branch Library 
This project will provide a new 22,000 square foot library.  A groundbreaking event for the library 
was held on April 1, 2006.  Construction began in July 2006 and is scheduled for completion by 
November 2007. 
 
Educational Park Branch Library 
This project will replace an existing library with a new 18,000 square foot library.  Site selection for 
this project will begin in September 2006. 
 

Cambrian Branch Library –  
Under Construction 
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Hillview Branch Library 
This project will provide a new 21,000 
square foot library.  The project is 90% 
complete with mechanical and drywall 
installation underway.  This project is on 
schedule to complete in October 2006.  
 
Joyce Ellington Branch Library 
This project will provide a new 14,500 
square foot library.  Bids were received on 
July 27, project will award in September 
with construction start scheduled in October. 
 
Pearl Avenue Branch Library 
This project consists of replacement of the 
existing Branch library to a 14,000 square foot facility and is scheduled for completion in 2008.  
The project is proceeding with final design and is on schedule to award in September 2006. 
 
Santa Teresa Branch Library 
This project consists of replacement of an existing branch library with a 22,000 square foot facility.  
The first community meeting for this project was held April 17, 2006 while a second community 
meeting for the selection of the public artist was held on August 30, 2006.  Consultant has started 
the design process.   
 
Seventrees Branch Library 
This project will be constructed as a joint facility with the Solari Community Center.  These 
projects are currently undergoing a Master Planning process to program and design the facility.  The 
second community meeting was held on August 12, 2006.  The schedule for this project has moved 
to extended due to an expansion of the scope of the Solari Community Center. Staff is in the process 
of retaining a consultant to design the project. 
 
Bascom Branch Library and Community Center (West Side Branch Library) 
This project will be constructed as a joint facility with the District 6 Multi-Service Community 
Center.  This project is located on 1000 South Bascom Avenue. Staff is in the process of retaining a 
consultant to design the project.  A community meeting was held on April 24, 2006 to obtain 
residents’ input on the new facility.  The second community meeting was held on June 5, 2006 to 
gain further input on the community’s desired amenities.  
 
Willow Glen Branch Library 
This project consists of replacement of the existing branch library with a new 13,000 square foot 
facility and is scheduled for completion in 2008.  The community outreach process began in August 
2005 and staff is proceeding with project design. 
 
 
 
 
 

Hillview Branch Library – 
Under Construction 
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Figure 3-3:  Actual Cumulative Expenditures through 4th Quarter 
FY 05-06 and Projected Expenditures through FY 07-08 

PROPERTY ACQUISITION 
Site selection for the Southeast Branch Library is underway.  Discussions are being held with 
Evergreen Valley College to utilize undeveloped land on the campus for the project.  The property 
acquisition schedule for this project is currently pending the outcome of these discussions. 
 
 
PROJECT FINANCING AND EXPENDITURES 
In June 2006, $60 million in General Obligation Bonds were issued to fund library projects.  This 
fifth bond issuance for these projects brings the total bond proceeds to $200.6 million.  Through FY 
05-06, library bond project expenditures and encumbrances totaled $118.9 million.  A graph of the 
actual and projected commitments is shown in Figure 3-3. 
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SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by San José voters in March 2002.  
This program funds capital projects for the Fire and Police Departments and includes: a public 
safety driver training facility, an upgraded emergency communications and dispatch facility, an 
improved fire training center, a new police substation, new community policing centers, new fire 
stations, relocation of fire stations, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 06-07 active projects.  As of FY 06-07, all 
programmed projects in the Public Safety Bond have started activity. There are no remaining 
projects to start in future fiscal years.  
 

 
Figure 4-1 shows schedule status of the active FY 06-07 projects.  Figure 4-2 provides bar chart 
schedules for projects with activity during FY 06-07 that are not yet completed.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 06-07 Projects)

5

5

10

15

0 10 20

Schedules pending

Schedules extended

Completed or on schedule

FY 06-07 Active projects

No. of Projects

Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

20 Total Projects FY 07-11*
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Public Safety Bond 20 0 0 0
* 14 projects completed prior to FY 06-07 (listed in Figure 1-4) are not included in this total.

FY 06-07 
Completed 

to Date
Program
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Public Safety Bond

Figure 4-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

$1,739,000CWEast Community Police Center 1

12/20089/2004$2,947,000CWEmergency Communications Dispatch Center2

9/20069/2004$308,6506Fire Station No. 10 - Upgrade (S Monroe St) 3

11/20077/2004$3,870,00010Fire Station No. 12 - Relocate (Calero) 4

10/20077/2002$3,922,0009, 10Fire Station No. 17 - Relocate (Cambrian) 5

8/20065/2004$142,0002Fire Station No. 18 - Upgrade (Monterey Highway) 6

$3,860,0004Fire Station No. 19 - Relocate (Piedmont Rd)7

5/20082/2005$6,747,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) 8

$4,730,0005, 8Fire Station No. 21 - Relocate (White Road)9

8/20077/2005$70,00010Fire Station No. 22 - Upgrade (Bose Lane) 10

8/20075/2003$5,117,0004Fire Station No. 25 - Relocate (Alviso) 11

6/20077/2002$6,137,0003, 4Fire Station No. 34 - New (Berryessa) 12

9/20077/2002$6,645,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 13

7/20087/2002$6,421,0008Fire Station No. 36 - New (Silver Creek/Yerba Buena) 14

5/20107/2004$4,888,0006, 9Fire Station No. 37 - New (Willow Glen) 15

10/20065/2004$280,6504Fire Station No. 5 - Upgrade (N 10th St) 16

$3,893,202CWFire Training Center 17

7/200910/2001$67,803,000CWPolice - Substation 18

1/20092/2005$8,137,000CWPublic Safety Driver Training Center19

$1,739,000CWSouth Community Police Center 20

1/06 9/06

10/06 11/07

9/06 10/07

8/06

1/07

1/06 11/06 8/07

6/06 8/07

6/06 6/07

6/06 9/07

2/06 4/07

12/06

1/06 10/06

11/07

5/07

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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Fire Facilities 
There is a high level of activity occurring with the fire station projects.  Six projects are under 
construction (Station Numbers 5, 10, 18, 25, 34 and 35), one project received bids in August, and 
four projects are under design.  Sites are being evaluated for three stations.   
 
New Fire Station Projects 
 
Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct new Fire Station No. 34 and a north satellite 
fire training center.  Construction started in August 2006 with completion expected in June 2007. 
 
Fire Station No. 35 (Cottle/Poughkeepsie)  
New Fire Station No. 35 will be located adjacent to the Southside Community Center.  Construction 
started in August 2006 with completion expected in September 2007. 
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
Three community meetings have been held to inform citizens of the proposed plans for Fire Station 
No. 36 to be sited on Silver Creek Linear Park.  The City placed a ballot in the June 6, 2006 election 
to seek voter approval for the use of parkland for the fire station project.  The ballot measure was 
approved by the voters of San José by a large margin.  Staff is currently negotiating an agreement 
with a design consultant. 
 
Fire Station No. 37 (Willow Glen) 
Staff is searching for sites within an identified search area in the Willow Glen area. 
 
Fire Station Relocation Projects 
 
Fire Station No. 12 (Calero) 
Fire Station No. 12 will be relocated to a site on 5950 Cahalan Avenue.  Final construction 
documents are underway. 
 
Fire Station No. 17 (Cambrian) 
Fire Station No. 17 will be located to a larger site on Blossom Hill Road and Coniston Way.  Bids 
were received in August and were significantly higher than estimated.  Staff is currently evaluating 
bids. 
 
Fire Station No. 19 (Piedmont) 
City staff have identified a potential site for the relocation of Fire Station No. 19 in the northeast 
San José area.  Council approved a needs and necessities action on August 22, 2006.  This project 
has moved to a pending schedule; the schedule will be updated once land negotiations are settled. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  Discussions with property owners are underway. 
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Fire Station No. 25 (Alviso) 
Fire Station No. 25 will be relocated to a new site on Grand Boulevard and Wilson Way.  Site work 
was completed to raise the ground elevation of the station to protect it from potential flooding in the 
future.  Construction of the main fire station started in August 2006 with completion expected by 
October 2007. 
 

 

 
Fire Station Remodel Projects 
Fire Station Number 14 (San Tomas Aquino Rd) upgrade was completed in June 2006. Rear-yard 
(driveway) construction activities have started at Fire Stations number 10 (S Monroe St) and 5 (N 
10th St).  Construction is being conducted through Job Order Contracting (JOC).  Wet weather 
during the spring has delayed construction activities. 
 
Fire Station No. 22 (Bose Lane) will be upgraded to 
include a new exercise room.  This project will follow 
the design of the exercise room currently being 
constructed in Fire Station No. 18 (Monterey 
Highway).  Delays in completing Station 18 have 
resulted in the extended schedule for Station 22.  
Station 18 is scheduled to complete in August 2006. 
 
The scope of the Fire Station No. 2 (Alum Rock) 
Rebuild project entails demolishing and rebuilding a 
new two-company fire station at its current location.  
The design consultant is currently working on the 
conceptual and schematic phases of the project.  The 
community has been involved with the public art 
component of this project. 
 
Police Facilities 
The following provides a summary of the police facilities projects. 
 
East/Foothill Community Policing Center 
The Police Department is exploring sites to relocate the Foothill Patrol Division CPC. 
 
South Community Policing Center 
The South CPC is currently located in the Westfield Shopping Town Oakridge.  The Police 
Department is exploring longer term lease options at this current location. 

Raised Elevation for the Future Relocation of Fire Station No. 25 (Alviso)  

Fire Station 18 upgrade 
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Southside Substation  
The Police Substation will be located on a 10.5-
acre parcel at the corner of Manassas and Great 
Oaks Blvd off Cottle Road.  In July 2006, the 
design consultant submitted a 100% design 
development package which indicated 
substantial progress on the building and site 
designs.   

 
Driver Training Facility 
Planning is underway to site the Driver Training Facility at the buffer-lands of the Water Pollution 
Control Plant.  City Council and the tributary agencies of the Water Pollution Control Plant have 
approved a proposed site.  A consultant has been hired and begun environmental clearance work.   
Staff is preparing a lease agreement and a business plan for the operations of the facility. 
 
Emergency Communications Dispatch Center 
The 9-1-1 Renovation project has been renamed to the Emergency Communications Dispatch 
Center and is currently in the preliminary design phase.  This project will now house four City 
functions:  Police Dispatch, Fire Dispatch, Office of Emergency Services, and the Department of 
Transportation’s Traffic Incident Management System (TIMC).  The TIMC is funded from Federal 
Highway funds.  A consultant has been hired to finalize the programming for the center as well as to 
perform preliminary design work.  The Emergency Communications Dispatch Center project has an 
extended schedule due to scoping changes resulting from additional departments collocating at this 
facility. 
 
 
PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In June 2002, 
$39,375,000 of bonds were sold for this program.  In June of 2004 and 2005, an additional $14.4 
million and $25.0 million of bonds were sold respectively.  In the course of the program to-date, an 
additional $4.91 million has been realized in interest earnings, bringing in the total current funding 
to approximately $83,715,300.  Since the start of the program in FY 02-03 and through FY 05-06, 
the total expenditures and encumbrances for the public safety bond program total $50.39 million.  A 
graph of the actual expenditures and projected commitments for fiscal years 05-06, 06-07 and 07-08 
is shown in Figure 4-3.  

 

Southside Substation – Artist renderings 
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Figure 4-3:  Actual Cumulative Expenditures through 4th Quarter 
 FY 05-06 and Projected Expenditures through FY 07-08 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program has made significant progress in acquiring sites for projects.  
Several projects still require finalized and approved sites before additional planning and design can 
continue.  They include sites for: Fire Station No. 19 (NE SJ), Fire Station No. 21 (White Road 
area), Fire Station No. 36 (Silver Creek and Yerba Buena), and Fire Station No. 37 (Willow Glen), 
Foothill Community Policing Center, the South Community Policing Center and the Public Safety 
Driver Training Facility.  Figure 4-4 summarizes the status and schedules for property acquisition 
for the Public Safety Bond Program projects. 
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 19 - 
Relocate (Piedmont)

A new  6,300 sf fire 
station and associated site 
improvements.

Purchase parcel from private party. 
Minimum size: 1/2 acre.

8/22/2006 Public Interest & Necessity Hearing - City Council
Schedule: TBD      
Construction start date: TBD

Fire Station No. 21 - 
Relocate (White Rd)

A new 7,300 sf fire station 
and associated site 
improvements with room 
for addition of 2nd 
company in the future.

Transfer parcel from private party.  
Minimum size: 1.1 acre.

Staff has identified a site.
Schedule: TBD      
Construction start date: TBD

Fire Station No. 36 - New 
(Silver Creek & Yerba 
Buena)

A new 11,500 sf fire 
station and associated site 
improvements with an 
easement on PG&E 
property for surface 
parking.

Easement from PG&E for surface 
parking.  Minimum size: 8,200 sq.ft.

8/28/2006 Appraiser selected to value easement
Schedule:  TBD 
Construction start date:  TBD

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Project is currently on hold. Staff is evaluating sites within an identified search area.
Schedule:  TBD 
Construction start date:  TBD

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Project is currently on hold. Staff is evaluating sites within an identified search area.
Schedule:  TBD
Construction start date: TBD

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Lease By December 2006, Police will negotiate with the current site property 
owner - Westfield Oakridge to determine if the lease should be 
extended and evaluate other possible alternatives.
Schedule: TBD
Construction start date: TBD
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview
(remaining acquisitions only)

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Not a Public Works real estate project. Police and Fire have prepared conceptual layout of project on 
particular area of the WPCP lands. Staff are working with the tributary 
agencies/municipalities who have minority ownership of these lands on 
a land lease and business plan.
Schedule:  November 2006
Construction start date: May 2007
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 06-07 Projects)
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*9 projects have been completed since July 1, 2006.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA), which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 06-07 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of currently active projects.  The number of future year 
(FY 08-11) projects is also noted.  Projects completed since the start of the Decade of Investment 
(FY 00-01) are provided in Figure 1-4. 
 

 
Figure 5-1 provides the schedule status of the completed and active FY 06-07 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 
 
 
 
 

279 Total Projects FY 07-11
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Community & Economic Development 1 0 0 0
Environmental & Utility Services 23 14 21 0
Neighborhood Services 62 32 0 0
Strategic Support 4 0 0 2
Transportation & Aviation Services 76 33 13 7
Total 166 79 34 9

FY 06-07 
Completed 

to Date
City Service Area
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COMMUNITY AND ECONOMIC DEVELOPMENT 

 
Description: 
This CSA includes the developer assisted and utility undergrounding projects.   
 
Schedule Status: 
Figure 5-2 provides the bar chart schedule for the one project with activity during FY 06-07 that 
has not yet completed.  The number of capital projects reflected in this CSA has been reduced as 
the City’s ongoing efforts to implement facade and housing improvements in Strong 
Neighborhood Initiative areas are now being tracked as annual programs.  Both programs involve 
multiple small contracts and agreements for miscellaneous facade, landscape or housing 
improvements.  These programs may result in the creation of individual capital projects that would 
be listed separately in future reports as the project scopes and schedules are developed throughout 
the course of the fiscal year.   
 
Rule 20B Undergrounding District – Saratoga: I-280 to Kiely  
This project is currently in the design phase and is awaiting a Caltrans permit for the work on the 
overpass at I-280.  Construction is expected to start in October this year with completion by 
January 2007. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 Total Projects FY 07-11
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Community & Economic Development 1 0 0 0

FY 06-07 
Completed 

to Date
City Services Area
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
 Community and Economic Development CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

1/20078/2004$810,0001Rule 20B Undergrounding District - Saratoga: I-280 to Kiely1
9/06 1/07
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60” Brick Interceptor Phase IB 
Completed in June 2006 

 

ENVIRONMENTAL AND UTILITY SERVICES 

 
Description: 
This CSA includes the sanitary sewer system, storm drain system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
Two (2) projects have been completed since the last report for a total of 21 projects completed 
during FY 05-06.  These newly completed projects are highlighted in bold in Figure 1-4.  One of 
the newly completed projects, the 60” Brick Interceptor Phase IB project, involved the 
replacement and realignment of approximately 12,000 linear feet of 60” Brick sewer with 84” 
Reinforced Concrete pipe along Zanker Road.  This project was completed in late June.   
 

Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with 
activity during FY 06-07 that are not yet completed.  Eight 
(8) projects are schedule pending, while seven (7) projects 
have extended schedules.  Of the projects with pending 
schedules, six are new FY 06-07 projects while one other 
was discussed in a previous report.  Schedules for a 
majority of the new FY 06-07 projects will be completed in 
the near future.  The following project has moved to 
Schedule Pending status since the last report: Hwy 87 
Detour II Sanitary Sewer Reconstruction Phase II has 
moved to schedule pending status due to significant issues 
that have arisen during the construction phase.  A new 

schedule will be provided once staff develops a strategy that would allow construction activities to 
proceed on this project.   
 
Of the projects with extended schedules, five have been discussed in previous reports.  Two 
projects have moved to Extended Schedule status since the last report: Davis Street Sanitary 
Sewer Replacement required additional time during the design phase for staff to investigate 
existing conditions along the project area and consider implementation alternatives to arrive at the 
ideal construction strategy.  Edenvale Sanitary Sewer Supplement Phase VA was re-scoped due to 
budget constraints to the current Phase VA project. The change in project scope requires the 
design consultant to revise the project design prior to submitting 100% plans and specifications to 
City staff for review and approval.  The North San José Well Site Improvements project is no 
longer being tracked as an active project.  This project was contingent upon an agreement with the 
Santa Clara Valley Water District on cost-sharing arrangement and implementation plan for a 
series of miscellaneous repairs to water well sites in the North San José area.  This project may 
become active again in the future when/if an agreement can be reached with the District.   

58
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Environmental & Utility Services 23 14 21 0

FY 06-07 
Completed 

to Date
City Service Area

Total Projects FY 07-11
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 05-06

1/20078/2004$6,034,567384-inch RCP Interceptor Rehabilitation Phase VIB1
12/200610/2005$664,68010Chateau Drive Storm Drain Improvements, Phase I2
6/20078/2005$520,000CWDAF Pressure Retention Tanks & Valve Replacement - Phase I (WPCP)3
7/200710/2005$1,481,5006Davis Street Sanitary Sewer Replacement4

12/200612/2005$416,500CWDowner Canoas Injection Station5
10/20084/2001$15,500,0002Edenvale Sanitary Sewer Supplement Phase VA6
3/20077/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V7

TBD3Fourth Major Interceptor Phase VIA8
11/20074/2006$1,175,0003Hobson Walnut Area Sanitary Sewer Rehabilitation Phase I9

$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II10
1/20077/2005$1,034,4356Keeble Avenue Sanitary Sewer Replacement Project11

10/20068/2005$974,5009New Jersey Storm Drain Improvements12
11/200611/2005$463,8003Orvis Avenue Sanitary Sewer Replacement13
10/20067/2002$1,223,0003Rosemary Area Sanitary Sewer Rehabilitation14
1/200712/2003$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av15
2/200812/2003TBDCWSC-6 Recycled Water Line Extension - Santa Clara Central Park (SBWRP)16
9/200611/1999$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)17

10/200612/2003TBD3SJ-13 SJ-SC Coleman Av Connection18
7/20077/2004TBD8SJ-14 Pump Stations 5 & 8/11 Reliability Project19
9/20061/2005$1,681,2673SNI WA03: Alma Storm Drain20
6/20077/2004$2,331,0009Willow Union Trunk Sewer21
8/20087/2005$6,818,000CWWPCP Alternative Disinfection22

11/200710/1998$88,821,000CWWPCP Reliability Improvements 23
New FY 06-07 Projects

4/20082/2006$1,000,0005Alum Rock Avenue Sanitary Sewer Rehabilitation24
8/200712/2005TBDCWBird Avenue Storm Pump Station25
3/20082/2006$500,0006Cheney Drive Sanitary Sewer Rehabilitation26

$2,600,00010Downer-Canoas Interceptor Rehabilitation27
1/20077/2006$750,000CWFire Line Replacement, Phase I (scope) (WPCP)28

1/07

8/068/06 12/06

5/06 6/07

12/06 7/07

9/06 12/06

3/07

4/06 3/07

4/06 7/06 2/07 11/07

8/06 1/07

4/06 10/06

6/06 11/06

4/06 10/06

7/06 1/07

1/07

9/06

3/06 10/06

8/06 7/07

9/06

6/06 6/07

2/07

2/06 5/06 7/07

1/06 3/07 8/07

2/06 7/06 6/07

7/06 1/07

schedule pending

schedule pending

schedule pending
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
$1,000,0008Forestwood Drive Main Replacement29

1/20077/2006$8,200,000CWM5, Ring Buss & Cable Replacement (scope) (WPCP)30
$850,0008Norwood Pump Station Replacement31
$600,000North Interceptor Cleaning (Sanitary)32

1/20077/2006$1,000,000CWScum Digestion (scope) (WPCP)33
10/20077/2006TBD6Tamarack Sanitary Sewer Replacement34

$250,0008Villa Vista Reservoir Rehabilitation35
7/20078/2006TBD6Willow Glen Sanitary Sewer Rehabilitation36

TBD10Wooded Hills Sanitary Sewer Rehabilitation37

7/06 1/07

7/06 1/07

7/068/06 3/07 10/07

8/06 9/06 2/07 7/07

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
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NEIGHBORHOOD SERVICES 

 
Description: 
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.   
 
Highlights:   
Twenty-eight (28) projects were completed in FY 05-
06.  Among these completed projects were the West 
San José Community Center, Alum Rock Service Yard, 
Columbus Park Restroom, SNI GG03: Fuller Ave 
Linear Park, Falls Creek Master Plan, and the 
Municipal Golf Course Cart Barn Conversion.   
 
Schedule Status: 
Figure 5-4 provides bar chart schedules for projects 
with activity during FY 06-07 that are not yet 
completed.  Twenty-five (25) projects have pending 
schedules, 14 projects have extended schedules, and 3 projects have requested resets. Of the 
projects with extended schedules, five projects have new schedule extensions since the last report.  
Further information is provided below. 
 
The Butcher Dog Park and the Hester Park Playground Renovation project schedules were 
extended due to several unanticipated and extended staff absences as well as reallocation of other 
staff to the Watson Park remediation project.   
 
The City-Wide Skate Park at Lake Cunningham Master Plan project schedule was extended due to 
extended environmental analysis.  However, this is not impacting the schedule for the construction 
project.  
 
The Plata Arroyo Park Restroom project schedule was extended due to funding issues.  After 
evaluating several scope options, the Redevelopment Agency provided some additional funding 
for the project and the project has been awarded with construction expected to start in October. 
 
The SNI BRBK01b: Scott Street Neighborhood Park (Acquisition) project schedule was extended 
due to protracted negotiations with the property owner.  
 
In addition, several projects moved to schedule pending status as described below: 
 
The Yerba Buena/San Felipe Corner Park Improvements project is on hold pending environmental 
studies to address the recent modifications to the proposed site design due to coordination with the 
public art and ensuing conflicts with existing utilities.  These studies will perform a reappraisal of 

94 Total Projects FY 07-11
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Neighborhood Services 62 32 0 0

FY 06-07 
Completed 

to Date
City Service Area

Alum Rock Park Service Yard 
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report
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Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 05-06

11/20074/2004$665,000CWAlum Rock Park Waterline Relocation 1
1/20083/2007$330,0004Alviso Park Expansion (master plan)2
9/20061/2001$1,358,0007Bellevue Site Phase 1 Development3
5/200710/2004$763,0009Butcher Dog Park4
4/20079/2005$148,0009Butcher Park Sport Field Renovation5

12/20069/2005$453,0001Calabazas Park Improvements (BMX)6
8/20064/2003$403,0005Capitol Park Neighborhood Center7

12/20068/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan8
9/20061/2005$663,0003Columbus Park Ballfields Renovation9

$390,0003Guadalupe Gardens Dog Park Scoping Study10
TBD2Edenvale / Davis Community Center11

6/20078/2004$5,500,0008Fowler Creek Park Phase I12
4/200711/2005$340,0006Hester Park Renovation13

11/200710/2005$1,557,0008Lake Cunningham Perimeter Landscaping Construction14
12/20087/2006$5,202,000CWLake Cunningham Regional Park Skatepark Construction15
8/20089/2006$50,0002Los Paseos Skatepark Master Plan (scoping)16
8/20066/2004$172,0005Mayfair Center and Park Master Plan17
2/20078/2005$300,0002Miyuki Dog Park18

12/20077/2004$300,0002Monterey Highway Soccer Park Environmental Clearance19
$400,0008Mount Pleasant School District/Fernish Park 20

9/200610/2005$61,000CWOverfelt Amphitheater Renovation21
4/200710/2005$880,000CWOverfelt Garden Irrigation Renovation22

12/200710/2005$703,0004Penitencia Creek Dog Park23
5/20079/2005$193,0005Plata Arroyo Park Restroom24
2/20089/2004$1,606,000CWPrusch Park Service Yard25
6/20079/2006$330,0001Rainbow Park Master Plan Update26
6/20078/2005$593,000CWRegional Park Automated Parking System27
9/20067/2004$226,0006Rubino Park Minor Improvements28

10/200610/2005$325,0001Saratoga Creek Dog Park Renovation 29

6/06 11/07

3/07

9/06

9/06 5/07

9/06 4/07

8/06 12/06

8/06

12/06

1/06 9/06

1/06 6/07

2/06 10/06 4/07

10/06 11/07

7/06 9/06 5/07

9/06

8/06

8/06 2/07

12/07

6/06 9/06

5/06 8/06 4/07

9/06 5/07 12/07

8/06 5/07

9/06

9/06 6/07

10/06 6/07

6/06 9/06

7/06 10/06

schedule pending

schedule pending
schedule pending
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Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
2/20074/2004$2,517,2471SNI BLK02a: Starbird Youth Center Development30

11/20064/2004$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (Acquisition)31
2/20072/2005$394,0002SNI E/GO04: Discovery Community Garden32

10/20061/2005$650,0005SNI GE05b: Zollezi Park Improvements33
7/20072/2005$108,0005SNI GE05c: Plata Arroyo Park Improvements34

$210,0005SNI GE06: Community Garden (Feasibility Phase)35
$1,250,00010SNI H/VM01b: Neighborhood Center36
$150,0007, 8SNI KO05: Build Partnerships w/Schools37

10/20065/2004$597,3058SNI KO07a: Welch Park Improvements38
$1,125,0003SNI MA01: Balbach Park39

12/20077/2006$305,0007SNI SK01a: Develop Public Open Space at  Story Road Landfill 40
$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)41
$100,0003SNI WA05: Washington School Improvements42

11/20061/2006$15,0008SNI WE06: Improve and Beautify Lower Silver Creek (Feasibility)43
12/20067/2005$420,0007Solari Park Master Plan44

$841,0003,6Tamien Station Skatepark (scoping)45
10/20078/2005$850,0003TRAIL: Airport Parkway Under Crossing46
1/200710/2005$300,0002TRAIL: Albertson Parkway (design)47

$150,0002TRAIL: Coyote-Alamitos Canal Engineering Study (Scoping)48
$35,00010TRAIL: Guad. Creek Reach 6a (Interim, Almaden to Singletree) 49

1/20119/2005$500,0003TRAIL: Los Gatos Creek Reach 5 (Guad Riv. to Auz. Ave) EIR50
$70,0004TRAIL: Lower Guadalupe River Interim Improvements51

12/200710/2005$489,0005TRAIL: Lower Silver Creek Master Plan52
12/20061/2004$400,0004TRAIL: Penitencia Creek Reach 1 - Master Plan53

$70,0004TRAIL: Penitencia Creek-Viceroy Ave Intersection (Design)54
10/20068/2002$471,0004TRAIL: Penitencia Creek Reach 2b 55
8/20069/2005$465,0005TRAIL: Silver Creek Reach 12A (Dobern Bridge) (SNI EV06)56
9/20069/2001$549,0005TRAIL: Silver Creek Reach 13 (Wenlock Drive) (SNI EV06)57
8/20064/2005$35,0008TRAIL: Thompson Creek Interim Improvements58

12/20077/2006$300,0006TRAIL: Willow Glen Spur - Feasibility59

2/06 2/07

4/06 11/06

1/06 8/06 2/07

1/06 10/06

2/06 4/06 7/07

2/06 10/06

7/06 12/07

1/06 11/06

12/06

6/07 10/07

11/06 1/07

12/07

12/06

10/06

5/06 8/06

3/06 9/06

6/06 8/06

7/06 12/07

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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Sch
Ext

Sch
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Total Project
Budget

CDProjects 
$934,0006Wallenberg Dog Park60
$80,0007Vietnamese Cultural Heritage Garden Phase 1 (Design)61

$275,0008Yerba Buena/San Felipe Corner Park Improvement62
New FY 06-07 Projects

11/20084/2007$625,0004Alum Rock Park Entrance and Restroom63
11/20079/2006$416,0004Berryesa Creek Park Playground Renovation64
10/20067/2006TBD8Boys and Girls Club Soccer Field65
6/200810/2006$284,0009Butcher Park Restroom Renovation66

$106,00010Cahalan Park Field Improvements67
6/20077/2006$376,0003Cahill Park Improvements (scoping)68
9/20079/2006$433,0008Chelmers Park Development (master plan)69
1/20071/2006$571,0006Cinnabar Commons Park Development (master plan)70
9/20066/2006$450,0003Columbus Park Horseshoe Courts (master plan)71
8/200810/2006$1,193,0007Falls Creek Park Development72

12/20073/2007$300,0008Fernish Park Master Plan73
$231,0004Flickinger Park Renovation74

3Floyd & Locust Park Expansion (acquistion)75
9/20079/2006424,00010Fontana Dog Park Improvements76

$1,000,0008Lake Cunningham Playground and ADA renovation77
6/20077/2006$844,000CWLos Lagos Golf Course Safety Improvements78
6/200711/2006TBD2Metcalf Park Playground Replacement79
9/200812/2006$1,055,0007Nisich Park Development 80
1/20074/2006incl. in abv.7Nisich Park Master Plan81
3/20089/2006$325,1543PAL Stadium Safety and Access Improvements 82
5/20089/2006$250,000CWPark and Community Facilities Development Greenprint83
9/20079/2006$1,200,0003Roosevelt Center Gymnasium (design)84

11/20068/2006TBD3Roosevelt Park Skate Park (scoping)85
$800,0003Roosevelt Roller Hockey Rink Cover86

9/200611/2005$501,0003Selma Olinder Dog Park (scoping)87
9/20064/2006incl. in abv.3Selma Olinder Dog Park Master Plan88

4/07 7/07

9/06 11/06 11/07

7/06 10/06

10/06 12/06

7/06 6/07

9/06 9/07

1/06 1/07

6/06 9/06

10/06 12/06 8/07

3/07 12/07

12/06 2/07 9/07

7/06 8/06 12/06 6/07

11/06 12/06 4/07 6/07

12/06 1/07 12/07

4/06 1/07

11/06

9/06

9/06 9/07

8/06 11/06

9/06

4/06 9/06

schedule pending 

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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2/200810/2006$338,0001Starbird Park Irrigation Renovation89

$109,0744TRAIL: Penitencia Creek (King to Mabury)90

$145,0008TRAIL: Thompson Creek Easement91

5/20089/2006$560,0007Tully Road Ballfields Parking Lot Improvements92

$1,000,0007Vietnamese Community Center Programming93

11/200710/2006$153,0003Vista Park Transformer Relocation94

10/06 6/07

9/06 8/07

10/06 11/06 5/07 11/07

schedule pending

schedule pending
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the environmental impacts on the adjacent riparian corridor.  The schedule for TRAIL: Penitencia 
Creek – Viceroy Avenue is pending on easement agreements with Santa Clara County and Santa 
Clara Valley Water District (SCVWD).  The schedule for Los Paseos Skate Park Master Plan 
moved to pending as the land swap was thought to be infeasible and further discussions with the 
Morgan Hill Unified School District with regards to joint use agreements need to be scheduled.  
The schedule for TRAIL: Lower Guadalupe River Interim Improvements is pending on approval of 
work orders from SCVWD. 
 
The Alum Rock Park Waterline Relocation project schedule is being requested to be reset as this 
project had unanticipated delays during the environmental permitting process.  This caused staff to 
delay the project while alternative methods were being analyzed.  The baseline schedule is 
currently at +34 months and since it is no longer achievable, staff is recommending that a new, 
realistic, baseline schedule be set. 
 
The Butcher Park Sport Field Renovation project is being requested for schedule reset.  City staff 
worked with the community to postpone this project to ensure that the sports fields renovations did 
not impact the league play.  Since this was a conscious decision coordinated with the community 
stakeholders, a schedule reset is being recommended. 
 
The Prusch Park Service Yard project is being requested for schedule reset.  The initial funding 
provided was not aligned with the project scope, thus project was put on hold while additional 
funding was made available. 
 
Budget Status: 
As reported in Section I, the baseline budgets for the following two (2) projects are recommended 
to be reset:  
 
Calabazas Park BMX:  Original baseline budget did not account for all funding sources.  The 
current project baseline budget of $400,000 is recommended to be reset to $823,000.   
 
Prusch Park Service Yard:  Project was never fully funded.  Additional money was added to 
account for that as well as the high construction escalation.  The current project baseline budget of 
$752,000 is recommended to be reset to $1,856,000.   
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New City Hall - Employee Parking Garage – 
Under Construction 

 

STRATEGIC SUPPORT 

 
Description: 
The main focus of projects for the Strategic Support CSA are the New City Hall, Service Yard, 
Capital Project Management System (CPMS) Enhancements, and IT infrastructure. 
 
Highlights: 
Three (3) projects have been completed since the last report, including 2 completed to date in FY 
06-07.  These newly completed projects are highlighted in bold in Figure 1-4 of the report.  
Included in these newly completed projects are the Capital Project Management System Phase 3 
Enhancement project and the Water Pollution Control Plant Infrastructure Upgrade project.  
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for projects with activity during FY 06-07.  One (1) of the 
two active projects is tracking on schedule.   
 

Construction of the New Civic Center 
Off-Site Parking Garage is progressing 
well with completion expected by later 
this year.  The plaster fascias have been 
installed around the building while 
installation of the metal fascias and 
mechanical, electrical, plumbing, and fire 
protection support systems are nearing 
completion as well.  Installation of the 
elevator systems and stairs at both the 4th 
and 5th Street towers is underway and 
progressing well.    
 
Work is underway to relocate the City’s 
Main Service Yard from N. Sixth Street to 
the Central Service Yard on Senter Road.  
A new shop/maintenance facility, fleet 
maintenance, and vehicle wash facility 

will be constructed as well as tenant improvements to an existing building. This project is being 
delivered through a design-build process.  A ceremonial groundbreaking was held on March 30, 
2006 and construction activity began April 16, 2006.  Steel building erection, interior work and 
site work are in progress.  The project is scheduled to complete in Summer 2007. 
 
 
 

4 Total Projects FY 07-11
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Strategic Support 4 0 0 2

FY 06-07 
Completed 

to Date
City Service Area
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Figure 5-5

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

9/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage1

7/20071/2005$29,496,000CWCentral Service Yard (Phase 2)2

9/06

7/07

Note: As shown on Figure 1-4, 2 projects have been completed to date in FY 06-07.
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TRANSPORTATION AND AVIATION SERVICES 

 
Description: 
Formerly separate CSAs, the Transportation and Aviation Services CSAs merged beginning in FY 
05-06 to effectively align the similar outcomes provided by the air and surface transportation 
services provided by the City of San José.  Fundamentally, both surface and air transportation 
services strive to facilitate the 
movement of people and goods 
in a manner that both strengthens 
the economy and enhances 
quality of life for San José 
residents.  Pursuing these 
potentially competing goals 
requires a continual sensitivity to 
neighborhood impacts, and a 
commitment to mitigating such 
impacts by the partner 
departments within this CSA.  
 
Highlights: 
Fourteen  (14) projects have been completed since the last report, including 7 completed to date in 
FY 06-07.  These newly completed projects are highlighted in bold in Figure 1-4 of the report.  
Included in these recently completed projects are traffic signal modifications at Booksin Avenue 
& Curtner Avenue, the widening of Quito Road to three lanes as well as additional projects in 
support of the airport.  
 
Schedule Status: 
Figure 5-7 provides bar chart schedules for projects with activity during FY 06-07 that are not yet 
completed.  Twenty-two (22) projects have pending schedules, 5 projects have extended schedules 
and 11 projects are recommended for schedule reset. 
 
Of the projects with pending schedules, 15 are new FY 06-07 projects while 5 were discussed in 
previous reports.  Schedules for a majority of the new FY 06-07 projects will be completed in the 
near future.  Two projects have moved to Schedule Pending status since the last report.  
Consolidated Rental Car Garage Feasibility/Public Parking Garage Feasibility:  These two 
projects have moved to schedule pending status pending negotiations with the Design/Build 
contractor.  These projects will be incorporated into the Terminal Area Development plan with 
construction schedule and phasing to be determined once the Design/Build contract has been fully 
executed and the program phasing reviewed and established.    
 
All 5 projects with extended schedules were discussed in previous reports.   

Mineta San José International Airport  
 

122 Total Projects FY 07-11
Ongoing 

Projects from 
FY 05-06

New FY 06-
07 Projects

Future Projects 
FY 08-11

Transportation & Aviation Services 76 33 13 7

FY 06-07 
Completed 

to Date
City Service Area
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Figure 5-6
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Budget
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Projects Active Since FY 05-06

8/20067/2005$90,000304-05 TDA3 Marburg Way/33rd St Sidewalk Improvement1
8/20067/2005$185,000704-05 TDA3 Phelan Ave./Roberts Ave. Ped. Improvement2
8/20064/2006$601,000CWAOA Fence Replacement (Airport)3

12/20067/2005$114,0005Alum Rock Median Island Modification4
12/20069/2005$400,0003Autumn Street Corridor Planning5

$500,0002Blossom Hill Road/Monterey Interim Improvements 6
$3,639,0002,10Branham Lane Improvement Project7

10/200611/2005$50,000CWBuilding Modifications - FIS Canopy Exterior FIS Bag Belt (Airport)8
9/20062/2006$80,000CWBuilding Modifications - T/A Bag Claim Carousel Feed Door (Airport)9
5/20072/2005$360,000CWCapitol Avenue LRT Signal Contoller Upgrade10

11/20067/2005$242,000CWCDBG 05-06 Curb Ramps11
$350,000CWConsolidated Rental Car Garage Feasibility (Airport)12

11/20067/2005$1,864,000CWFMC Site Clearance and Preparation (Airport)13
11/20064/2005$1,200,0004Fortune Drive Sidewalk Improvement14
7/20073/2006$1,717,0006Hamilton Ave: Meridian Ave to Hamilton Way15
6/20084/2003$327,000,000CWNorth Concourse Building (Airport)16
9/20063/2002$6,129,1014Oakland Road: Brokaw to Montague 17
4/20078/2005$262,000CWPart 139 Compliance Projects (Airport)18

$350,000CWPublic Parking Garage Feasibility (Airport)19
6/20072/2005$44,713,000CWRenzel Airfield Improvements 2005 (Airport)20

$410,000CWRunway 11/29 REIL (Airport)21
6/20071/2006$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St 22
9/20067/2005$540,0003SNI 13S01f: Hensley Histroric District Pedestrian Streetlighting 23
1/200712/2005$298,0003SNI 13S08b: Backesto Park Perimeter Lighting24
2/20077/2004$475,0006SNI BRBK02a: Auzerais Av Improvements25
2/20077/2004$724,0006SNI BRBK02b: Scott St Improvements26
2/20077/2004$670,0003SNI DP07: Street & Sidewalk Improvements (Delmas Park)27
8/20062/2006$33,0005SNI GE08: Traffic Calming Study (Gateway East)28
1/200710/2005$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)29

5/06 8/06

5/06 8/06

4/06 6/06 8/06

2/06 10/06 12/06

12/06

7/06 10/06

2/06 7/06 9/06

5/07

6/06 11/06

6/06 11/06

9/06 11/06

3/06 6/06 12/06 7/07

9/06

2/06 9/06 4/07

6/07

1/06 6/07

9/06

6/06 1/07

7/06 2/07

7/06 2/07

7/06 2/07

2/06 8/06

3/06 1/07

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
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9/20068/2005$150,0003SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.30
4/200712/2005TBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.31
5/20073/2006TBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St32
9/20062/2006$200,0003,6SNI GG02: Ped Access to Gardner Academy33
1/20071/2006$275,0007,8SNI KO09: ADA Pedestrian Ramps34
1/20076/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St35
8/20077/2004$110,0005SNI MAY07: Investigate Traffic Issues36
9/20062/2006$25,0003SNI SK08: Improve Access to Elementary Schools37

12/20067/2003$2,899,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)38
2/20078/2005$665,6003SNI WA04a: Traffic Signal Installation Oak/Almaden & Oak/Vine39

 $450,0003SNI WA08b: Alleyway Closure C3 & C440
1/20071/2006$187,0008SNI WE08: ADA Pedestrian Ramps41
3/20077/2005$1,810,0003Second/San Carlos Garage Seismic Upgrade42

10/20077/2006$296,0003Seismic Retrofit - E. William43
10/20077/2006$369,0003Seismic Retrofit - Julian44
10/20077/2006$289,0006Seismic Retrofit - Southwest Expressway45
6/20079/2004$4,407,0007Senter Road: Tully to Singleton 46
5/20077/2005$4,801,0001,6Silicon Valley ITS - West Corridor47
9/20087/2005$4,765,000CWSilicon Valley Smart Corridor - ITS Enhancements48

$124,0003South First and Reed Streetscape (William to Reed)49
12/20072/2006TBDCWSTP Street Resurfacing/Rehabilitation Project50
1/200710/2005$102,8456Street Lights Hannah-Gregory Neighborhood51
1/200710/2005$157,744CWStreet Lights Minor Requests52
6/20076/2005$1,505,0003Taylor Street: First to Coleman53

10/200612/2005$90,000CWTerminal A Door Replacement - Phase 2 (Airport)54
7/201011/2005$416,995,000CWTerminal Area Development, Phase I55
9/20063/2005$220,000CWTerminal C Mezzanine Fire Sprinklers (Airport)56
8/20076/2004$400,0007Traffic Signal Installation at 7th St & Phelan Av57
5/20076/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 58
5/20076/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 59

6/06 9/06

1/06 9/06 4/07

3/06 5/06 11/06 5/07

2/06 4/06 7/06 9/06

1/06 4/06 6/06 1/07

8/06 1/07

4/06 2/07 8/07

2/06 4/06 7/06 9/06

2/06 12/06

7/06 2/07

1/06 4/06 6/06 1/07

6/06 3/07

7/06 12/06 6/07 10/07

7/06 12/06 6/07 10/07

7/06 12/06 6/07 10/07

12/06 6/07

3/06 10/06 5/07

9/07

2/063/06 3/07 12/07

3/06 1/07
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9/06 6/07

3/06 7/06 10/06

4/06 9/06

1/07 8/07

10/06 5/07

10/06 5/07

schedule pending

schedule pending
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11/20067/2005$295,0003Traffic Signal Modification at Almaden Blvd and San Fernando St60
10/20067/2005$300,0009Traffic Signal Modification at Hillsdale Av and Ross Av61
12/20067/2005$350,0006Traffic Signal Modification at Naglee Av and Park Av62
6/20077/2005$480,0003Traffic Signal Modification at Santa Clara St and Twenty-Eighth St63
8/20069/2002$1,304,0009Union Avenue at Los Gatos-Almaden Blvd.64

11/20079/2005$1,092,0009Union Avenue at Ross Creek65
8/200610/2005$750,000CWUtility Infrastructure - N.C. Roof Drainage (Airport)66
2/20081/2006$2,363,000CWWestside Airfield Reconstruction (Airport)67
3/20077/2002$1,472,0006Willow Glen Way: Guadalupe River Bridge 68
2/20072/2006$133,0004Zanker Road Median Island Improvements69

New FY 06-07 Projects
1/200712/2006TBD105-06 TDA3 Borina/Saratoga (scope)70
1/200712/2006TBD105-06 TDA3 Carola/Clarita (scope)71

11/200610/2006TBD105-06 TDA3 Cypress/Linden Oaks (scope)72
1/200711/2006TBD405-06 TDA3 Penitencia/Gridley (scope)73

11/200610/2006TBD405-06 TDA3 Penitencia/Viceroy (scope)74
10/20067/2006$211,0002Bailey Avenue Resurfacing75
3/20077/2006$70,0003Downtown Street Lighting Imrpovements Project76

$330,000CWEscalator Replacement @ Terminal A Baggage Claim (Airport)77
$1,081,000CWGarage Upper Deck Restoration (Airport)78
$500,0004Hostetter Road Traffic Calming79

12/20067/2006$137,0006Lincoln Avenue Enhanced Crosswalks - Phase 280
$413,000CWRefurbish/Replacement of Parking Cashier Booths (Airport)81
$235,000CWRefurbish/Replacement of Shuttle Bus Shelters (Airport)82
$189,000CWReplace/Upgrade UPS @ ACC (Airport)83
$448,000CWRestroom Renovations at Terminal A (Airport)84
$200,0003San Pedro Street Traffic Calming85

6/20077/2006$100,0003Seventh Street Traffic Calming86
10/20066/2006$469,0003SNI SK02e: Additional Traffic Calming Improvements87

$205,000CWTerminal A Door Replacement, Phase 3 (Airport)88

6/06 11/06

3/06 10/06

6/06 12/06

11/06 6/07

5/06 8/06

2/07 11/07

1/06 6/06 8/06

1/06 6/06 9/07

4/06 3/07

2/06 4/06 11/06 2/07

12/06 1/07

12/06 1/07

10/06 11/06

11/06 1/07

10/06 11/06

7/067/06 8/06 10/06

7/067/06 10/06 3/07

7/067/067/06 12/06

7/06 2/07 4/07 6/07

6/066/06 8/06 10/06

schedule pending
schedule pending
schedule pending

schedule pending
schedule pending
schedule pending
schedule pending
schedule pending

schedule pending
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

TBDCWTerminal Modifications - Terminal C Ground Transportation Impvt. (Airport)89

1/20077/2006TBD1Traffic Signal Installation at Eden Av and Williams Rd (scope)90

TBD3Traffic Signal Installation at Notre Dame St and St. John St91

11/20067/2006$325,0003Traffic Signal Installation at Seventh St and San Salvador St (scope)92

10/20067/2006TBD1Traffic Signal Modification at Bucknall Rd and San Tomas Aquino Rd 
(scope)93

10/20067/2006TBD9Traffic Signal Modification at Leigh Av and Los Gatos-Almaden Rd (scope)94

1/20077/2006TBD6Traffic Signal Modification at Leigh Av and Stokes St (scope)95

11/20067/2006TBD6Traffic Signal Modification at Lincoln Av and Willow St (scope)96

11/20067/2006TBD3Traffic Signal Modification at Santa Clara St and Seventh St (scope)97

TBD5Traffic Signal Modification at San Antonio St and Sunset Av98

TBD1Traffic Signal Modification at Williams Rd and Winchester Blvd99

6/20077/2006$211,000CWTraffic Signals LED Conversions - Phase 2100

$424,000CWUpgrade Passenger Boarding Bridges (Airport)101

$1,121,000CWWarehouse Building Maintenance (Airport)102

7/06 1/07

7/06 11/06

7/06 10/06

7/06 10/06

7/06 1/07

7/06 11/06

7/06 11/06

7/067/067/06 6/07

Note: As shown in Figure 1-4, 7 projects have been completed to date in FY 06-07.

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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As reported in Section I, the baseline schedules for the following eleven (11) projects are 
recommended for reset: 
 
Oakland Road: Brokaw to Montague:  The baseline schedule for this project is recommended for 
reset due to construction delays related to the relocation of 17 utility poles by PG&E.  In addition, 
the unusually wet weather experienced during the months of February, March and early April of 
this year resulted in an additional two month delay as the contractor was unable to perform any 
earthwork while the project site was thoroughly saturated.  
 
SNI 13S08b: Backesto Park Perimeter Lighting/SNI BRBK02a: Auzerais Av Improvements/ SNI 
BRBK02b: Scott St Improvements/ SNI DP07: Street & Sidewalk Improvements:  The baseline 
schedules for these four projects are recommended for reset as implementation of these projects 
required a General Plan (GP) Amendment that allowed for the use of High Pressure Sodium street 
lighting outside of the downtown area.  These projects were scheduled for award during April and 
May, but the project schedules were adjusted to reflect the additional time needed by the 
Department of Planning, Building and Code Enforcement to bring the GP Amendment to City 
Council for consideration and approval on June 27, 2006.  The construction contracts for all three 
projects have since been awarded with actual construction activities expected to begin in August.  
The schedule resets are recommended in order to align the baseline schedules with the current 
project schedules.     
 
SNI GG01d: Gardner Area Street Reconstruction – W. Virginia St.:  The baseline schedule for this 
project is recommended for reset based on the fact the project was temporarily de-funded during 
FY 05-06.  Project design activities were halted until sufficient funding was restored to the project 
during the latter part of the fiscal year.   
 
SNI WA04a: Traffic Signal Installation Oak/Almaden & Oak/Vine:  The baseline schedule for this 
project is recommended for reset to reflect a change in project scope that required design 
modifications to include the addition of a crosswalk and pedestrian ramps at one of the project 
intersections.  The design modifications extended the timeline required to complete the 
preparation of construction documents for this project.  

 

 
 

 
 
 

 
Quito Road: 
Saratoga to 

Bucknall 
Completed in 
August 2006 

 
Before Improvements 

 
After Improvements 
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Taylor Street: First to Coleman:  The baseline schedule for this project is recommended for reset 
to reflect the fact that staff resources were redeployed to support the timely completion of design 
plans necessary to secure Federal Surface Transportation Program (STP) funding to augment the 
City’s Street Maintenance Program.  Securing the more than $5 million in federal STP funds 
required City staff to complete 90% design plans by a specified date, or else risk losing the grant 
opportunity.  With the successful completion of the design plans for the STP effort, staff is now 
moving ahead with the delivery of the Taylor Street project.   
  
Traffic Signal Installation at Phelan Av and Seventh St:  
The baseline schedule for this project is recommended for 
reset due to the additional scope of work associated with 
public outreach and coordination with the property owner 
at 295 Phelan Avenue.  Additional work includes 
providing a right turn only exit out of the parking lot of 
the property and relocation of a monument sign.    
 
Traffic Signal Modification at Santa Clara St and 
Twenty-Eighth St:  The baseline schedule for this project 
is recommended for reset due to the additional scope of 
work associated with geometric changes to improve 
crosswalk alignments at the intersection.  Additional 
work includes relocation of storm inlets and redesign of 
sidewalks and curb returns.    
 
Willow Glen Way: Guadalupe River Bridge:  The baseline schedule for this project is 
recommended for reset to reflect the additional time needed to obtain Caltrans authorization to 
proceed with the project.  Caltrans approval was contingent upon the City resolving ROW issues 
and conducting extended design coordination with the community.  The City has since received 
Caltrans approval and the project is now moving ahead.               
 
Budget Status: 
As reported in Section I, the baseline budgets for the following three (3) projects are 
recommended for reset: 

 
SNI 13S08b: Backesto Park Perimeter Lighting:  The 
current baseline budget amount of $275,000 is 
recommended for reset to the proposed baseline budget 
amount of $323,000.  The new baseline budget amount 
would align with the new project scope, which was 
adjusted during the design phase to include the 
undergrounding of electrical conduit for the existing 
street lights and the in-fill of electroliers on the west side 
of Thirteenth Street between Empire Street and Jackson 
Street.     
 
 
 
 

 
Traffic Signal Modification at 
Booksin Av. and Curtner Av. 
Completed in August 2006 

 
Holly Hill Improvements 

Completed in August 2006 
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Traffic Signal Installation at Phelan Av and Seventh St:  The current baseline budget amount of 
$310,000 is recommended for reset to the proposed baseline budget amount of $400,000.  The 
baseline budget for this project is recommended for reset due to the additional scope of work 
associated with public outreach and coordination with the property owner at 295 Phelan Avenue.  
Additional work includes providing a right turn only exit out of the parking lot of the property and 
relocation of a monument sign.    
 
Traffic Signal Modification at Santa Clara St and Twenty-Eighth St:  The current baseline budget 
amount of $320,000 is recommended for reset to the proposed baseline budget amount of 
$480,000.  The baseline budget for this project is recommended for reset due to the additional 
scope of work associated with geometric changes to improve crosswalk alignments at the 
intersection.  Additional work includes relocation of storm inlets and redesign of sidewalks and 
curb returns.    
 
 
FUTURE PROJECTS AND ANNUAL PROGRAMS 
Projects that are scheduled for activity in the remaining four years of the CIP (FY 08-11) are listed 
in Figure 5-7.  Furthermore, the CIP contains approximately 278 annual programs, as shown in 
Figure 5-8.  These programs range from traffic calming in the Transportation & Aviation Services 
CSA, new parks and ongoing facilities improvements in the Neighborhood Services CSA to 
miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA.  Many of these 
programs result in projects that are listed separately throughout this report.  Projects resulting from 
these programs are added to the overall project list as they are developed throughout the year.  
Future projects have not been listed separately in several of the CSA’s as these projects are shown 
as reserves in the CIP budget. 
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Figure 5-7

Other CIP Future Programmed Projects
Sorted by Fiscal Year Start Date

Project Name CSA*

FY 07-08
84" RCP Interceptor Phase VI EUS
84" RCP Interceptor Phase VII EUS
ACM Demolition TAS
Albany-Kiely Storm Drainage Improvements, Phase III EUS
Belly-Freight Facility TAS
Chateau Drive Storm Drain Improvements, Phase II EUS
Clean-Up of Existing Fuel Farm TAS
Monterey-Riverside Sanitary Sewer Phase V EUS
Nortech Parkway East Loop Main EUS
Passenger Boarding Bridge Control Upgrade TAS
Public Parking Garage TAS
Revenue Control Equipment Replacement-Phase II TAS
Runway Guard Light Replacement TAS
Southeast Branch Library NS
Warehousing Facility Addition (WPCP) EUS

FY 08-09
30" Old Bayshore Supplement EUS
Albany-Kiely Storm Drainage Improvements, Phase IV EUS
Bike/Ped Path - North TAS
Fourth Interceptor Phase VII EUS
North First Street Parallel Main Phase III EUS
Snell Avenue Improvements TAS
South Apron Replacement TAS
Terminal Area Development, Phase II TAS
Upgrade Airport Parkway Entrance TAS
Willow Glen - Guadalupe Storm System Improvements, Phase III EUS

FY 09-10
Almaden Road Supplement Sewer Rehabilitation (North) EUS
Almaden Road Supplement Sewer Rehabilitation (South) EUS
Central Interceptor Sewer Rehabilitation EUS
Julian-Sunol Supplement Sewer Rehabilitation EUS
Public Parking Improvements TAS
Ross-Guadalupe Storm Drain Improvements EUS
Union/Almaden Oak Sanitary Sewer Rehabilitation EUS

FY 10-11
Bon Bon Drive Main Replacement EUS
Castleton Drive Main Replacement EUS
Montague Turnout EUS

* EUS - Environmental & Utility Services; NS - Neighborhood Services; 
TAS - Transportation & Aviation Services.
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Figure 5-8

Annual Programs by City Service Area

Community & Economic Development Public Safety (continued)
Reimbursements to Developers for Center Strip Paving Fire Station Upgrades
Reimbursements to Developers for Landscaping Handheld Radios
Residential Program Administration Heavy Rescue Airbags
SNI MA03: Acquire & Rehab 75 W. William St Hose Replacement
SNI Facade Improvements Infrastructure Management System
SNI Housing Improvements Muster Team Apparatus Repairs
Street Improvements for New Development Public Art - Fire Bond Projects
Undergound Utility Administration (20A) Public Art - Police Bond Projects
Underground Utility Administration (20B) Self Contained Breathing Apparatus Equipement
Underground Utility Program Telecommunications Equipment

Tools and Equipment
Environmental and Utility Traffic Control Equipment
Advanced System Design (Water Utility) Underground Fuel Tank Renovation/Replacement
Equipment Replacement (WPCP)
Flow Monitoring Program (Sanitary) Neighborhood Services
Flow Monitoring System (Storm) Library CIP - Acquisition of Materials
Geographic Information Systems (GIS) Library CIP - Automation Prjs and System Maint.
Inflow & Infiltration Reduction (Sanitary) Library CIP - Bond Project Services  Consultant
Infrastructure Improvements (Water Utility) Library CIP - Branch Library Bond Projects
Land Management & Improvements (WPCP) Library CIP - Contingency Reserve - Library Bond Projects
Master Plan Engineering (Water Utility) Library CIP - Facilities Improvements
Master Planning (Storm) Library CIP - General Equipment & Furnishings
Meter Installations (Water Utility) Library CIP - Infrastructure Management System
Minor Neighborhood Storm Drain Improvements Library CIP - Land Acqusition
Miscellaneous Projects (Sanitary) Library CIP - New Branch Opening Day Collections
Miscellaneous Projects (Storm) Library CIP - Program Management - Library Bond Projects
Miscellaneous Rehabilitation Projects (Sanitary) Library CIP - Reserve: Branch Libraries FF&E
Network System Flow Improvements (Water Utility) Library CIP - Reserve: Materials Handling Technology
Permit Review for Inspection for Outside Agencies (Sanitary) Library CIP - Reserve: Millenium Circulation System Replacement
Plant Infrstructure Improvements (WPCP) Library CIP - Reserve: New Branch Opening Day Collections
Preliminary Engineering Library CIP - San Jose Library Foundation Support
Program Management P&CF - Bond Public Art-Park and Recreation Bond Projects
Revised SBAP - SBWR Extension P&CF - Central City-Building Energy Products Program
Scum Digestion (WPCP) P&CF - Central Infrastructure Management System
Security Improvements (Water Utility) P&CF - Central Irrigation & Horticulture Supplies
Service Installations (Water Utility) P&CF - Central Methane Control
Storm Drain Improvements (Special Corridors) P&CF - Central Park Equipment/Neighborhood Parks
Storm Pump Station Rehab & Replacement (Storm) P&CF - Central Park Equipment/Regional Parks
System Maintenance/Repairs (Water Utility) P&CF - Central Park Hardware
Unanticipated/Critical Repairs (WPCP) P&CF - Central Parks Maintenance Management System
Water Valve Rehabilitation (Water Utility) P&CF - Central Preliminary Engineering

P&CF - Central Program Administration Support
Public Safety P&CF - Central Property Services
Backflow Devices P&CF - Central Recreation Equipment/Neighborhood Parks
City-Building Energy Projects Program P&CF - Central Recreation Equipment/Regional Parks
Computer Replacement Program P&CF - Central Tree Trimming
Emergency Response Data Analysis P&CF - Central Trees and Shrubs
Emergency Response Maps P&CF - Central Unanticipated/Critical Repairs
Facilities Improvements P&CF - Central Weed Abatement
File Data System Maintenance P&CF - Citywide Ball Field Renovations
Fire Apparatus Replacement & Repair P&CF - Citywide Capital Maintenance Projects

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  This list 
reflects the Proposed FY 07-11 CIP Budget.
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Figure 5-8

Annual Programs by City Service Area

Neighborhood Services (continued) Neighborhood Services (continued)
P&CF - Citywide Christmas in the Park Exhibits P&CF - District 6 Public Art
P&CF - Citywide Environ. Mitigation Maintenance and Monitoring P&CF - District 6 San José Conservation Corps
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 7 Capital Maintenance Projects
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 7 Minor Building Renovations
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 7 Minor Park Renovations
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 7 Pool Repairs
P&CF - Citywide Program Management P&CF - District 7 Preliminary Studies
P&CF - Citywide Property Services P&CF - District 7 Public Art
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 7 San José Conservation Corps
P&CF - Citywide Skateboard Park Development P&CF - District 8 Capital Maintenance Projects
P&CF - Citywide Trail Call Boxes P&CF - District 8 Enhanced Maintenance
P&CF - Citywide Volunteer Project Support P&CF - District 8 Minor Building Renovations
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 8 Minor Park Renovations
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 8 Preliminary Studies
P&CF - CW Facilities Infra. Renovation/Neighborhood Parks P&CF - District 8 Public Art
P&CF - District 1 Capital Maintenance Projects P&CF - District 8 San José Conservation Corps
P&CF - District 1 Enhanced Maintenance P&CF - District 9 Capital Maintenance Projects
P&CF - District 1 Minor Building Renovations P&CF - District 9 Minor Building Renovations
P&CF - District 1 Minor Park Renovations P&CF - District 9 Minor Park Renovations
P&CF - District 1 Preliminary Studies P&CF - District 9 Pool Repairs
P&CF - District 1 Public Art P&CF - District 9 Preliminary Studies
P&CF - District 1 San José Conservation Corps P&CF - District 9 Public Art
P&CF - District 2 Capital Maintenance Projects P&CF - District 9 San José Conservation Corps
P&CF - District 2 Enhanced Maintenance P&CF - District 10 Almaden CC FF&E
P&CF - District 2 Minor Building Renovations P&CF - District 10 Capital Maintenance Projects
P&CF - District 2 Minor Park Renovations P&CF - District 10 Minor Building Renovations
P&CF - District 2 Preliminary Studies P&CF - District 10 Minor Park Renovations
P&CF - District 2 Public Art P&CF - District 10 Preliminary Studies
P&CF - District 2 San José Conservation Corps P&CF - District 10 Public Art
P&CF - District 2 Southside Community Center FF&E P&CF - District 10 San José Conservation Corps
P&CF - District 3 Capital Maintenance Projects P&CF - Eligible Maintenance Costs
P&CF - District 3 Enhanced Maintenance P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 3 Minor Building Renovations P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 3 Minor Park Renovations P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 3 Park Beautification Volunteer Assistance P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 3 Pool Repairs P&CF - Park Trust PDO Valuation Updates
P&CF - District 3 Preliminary Studies
P&CF - District 3 Public Art Strategic Support
P&CF - District 3 San José Conservation Corps Arena Repairs
P&CF - District 4 Capital Maintenance Projects Closed Landfill Compliance
P&CF - District 4 Minor Building Renovations Communications Equipment Replacement & Upgrade
P&CF - District 4 Minor Park Renovations Fire Dispatach Channel Expansion
P&CF - District 4 Pool Repairs Fuel Tanks Monitoring
P&CF - District 4 Preliminary Studies Police Dispatch Voting Receivers
P&CF - District 4 Public Art Roof Replacement, Painting, and Supplemental Needs
P&CF - District 4 San José Conservation Corps Service Yards Equipment
P&CF - District 5 Capital Maintenance Projects Unanticipated/Emergency Maintenance
P&CF - District 5 Minor Building Renovations Underground Fuel Tank Renovation/Replacement
P&CF - District 5 Minor Park Renovations
P&CF - District 5 Pool Repairs Transportation and Aviation
P&CF - District 5 Preliminary Studies Airport - Advanced Planning
P&CF - District 5 Public Art Airport - APM Terminal Zone Refinement
P&CF - District 5 San José Conservation Corps Airport - AVI System Replacement
P&CF - District 6 Capital Maintenance Projects Airport - Building Modifications
P&CF - District 6 Minor Building Renovations Airport - Ceiling Tile Replacement in Terminal A
P&CF - District 6 Minor Park Renovations Airport - Environmental Plans
P&CF - District 6 Preliminary Studies Airport - Equipment, Operating
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Figure 5-8

Annual Programs by City Service Area

Transportation and Aviation (continued) Transportation and Aviation (continued)
Airport - Land Improvements Traffic - TDM Program Management
Airport - Noise Attenuation Testing - Category III Traffic - Traffic Calming
Airport - Noise Attenuation Treatment - Category IB Traffic - Traffic Congestion Studies
Airport - Noise Attenuation Treatment - Category II/III Traffic - Traffic Flow Management & Signal Retiming
Airport - Pavement Maintenance Traffic - Traffic Forecasting & Analysis
Airport - Public Art Traffic - Traffic Safety Data Collection
Airport - Sign Production Vendor Traffic - Traffic Safety Improvements
Airport - Signage Design Traffic - Traffic Safety Education
Airport - Tenant Plan Review Traffic - Traffic Signals
Airport - Terminal Building Modifications Traffic - Traffic Signals - Developer Assisted
Parking - Facility Improvements Traffic - Traffic Signals - Flow Management
Traffic - BART Project Management Traffic - Traffic Signals Rehabilitation
Traffic - Bridge Rehabilitation Engineering Traffic - Underground Utilities - City Conversions
Traffic - Bicycle & Pedestrian Facilities Traffic - Weed Abatement
Traffic - Bike/Ped Program Management
Traffic - Bridge Maintenance and Repair
Traffic - Bridge Mitigation Monitoring
Traffic - Budget and Grant Administration
Traffic - CIP Delivery Management
Traffic - City-Wide Emergency Repair
Traffic - City-Wide Sidewalk Repairs
Traffic - Congestion Management Program Dues (Prop. 111)
Traffic - Congestion Management Policy Conformance
Traffic - Curb Accessibility Program
Traffic - Diridon Station Expansion Planning
Traffic - Downtown/East Valley Transit
Traffic - Federal Street Maintenance
Traffic - Fiber Optics Permit Engineering
Traffic - Infrastructure Management System
Traffic - Inter-Agency Encroachment Permit
Traffic - ITS: Operations and Management
Traffic - ITS: Project Development
Traffic - Land Management
Traffic - Local Transportation Policy & Planning
Traffic - Major Collectors and Arterials Engineering
Traffic - Maintenance Backlog - Neighborhood Appearance
Traffic - Maintenance Backlog - Safety Enhancements
Traffic - Maintenance Backlog - Street Resurfacing
Traffic - Median Island Rehabilitation
Traffic - Miscellaneous Regional Highway Projects
Traffic - Miscellaneous Street Improvements
Traffic - Miscellaneous Rail Transit Projects
Traffic - North San Jose Deficiency Plan Improvements
Traffic - Orthophoto Project
Traffic - PBCE Transportation Support
Traffic - Pedestrian and ADA Transition Plan Update
Traffic - Project Development Engineering
Traffic - Railroad Grade Crossings
Traffic - Regional Policy & Legislation
Traffic - Route 101: Fourth/Zanker
Traffic - Route 101: Mabury Interchange Planning
Traffic - Route 101: Tully/Capitol Interchange Upgrade
Traffic - Route 880: Coleman Project Management
Traffic - Route 880/Coleman Interchange Landscape Project
Traffic - Route 880: Stevens Creek Interchange Upgrade
Traffic - State Route Relinquishment
Traffic - Street Lighting
Traffic - Street Maintenance

72



SECTION VI 
STRONG NEIGHBORHOODS 

 

PROJECT SUCCESSES 
 
Roosevelt Park and Community Center – Five Wounds/Brookwood Terrace Strong 
Neighborhood 

Roosevelt Park Multi-Service Community Center 
located at 19th and East Santa Clara Street was identified 
as one of several improvement projects in the Roosevelt 
Park Master Plan, a park improvement strategy approved 
by the San José City Council in 1994.  
 
The 30,000 square foot facility will include a community 
room, classrooms, computer lab, teen recreation room, 
fitness center, multi-purpose studio, kitchen, and staff 
offices.  Its environmentally friendly design meets green 
building standards, making the structure energy efficient. 
The project groundbreaking was held on June 24th and 
the Center is anticipated to be completed in 2008. 

 
The Roosevelt Park Master Plan was amended in 2004. The City of San José and the Redevelopment 
Agency met with the greater downtown San José neighborhoods to implement community 
recommendations and collaborate with the San José Unified School District to create joint-use park 
facilities with the San José High Academy campus.  Future park improvements include an 8,000 square 
foot skate park, a softball field, basketball and handball courts and a pedestrian bridge and pathways.  The 
outdoor roller hockey rink opened in March 2006.  Master Plan improvements are expected to be 
completed in 2010. 

 
The $22.5 million community center project is funded by the City of San José including $3.5 million in 
grants secured by the Redevelopment Agency.  The Redevelopment Agency also contributed financing to 
complete the master plan.   
 
Fuller Avenue Park – Greater Gardner Strong Neighborhood 
The Greater Gardner Coalition ranked “Improve and 
Maintain Open Space along Fuller Avenue” as its 
number three priority.  Prior to the recent completion of 
this project, neighborhood volunteers had spent 
countless hours maintaining the northerly frontage of 
Fuller Avenue between Bird and Delmas Avenues, 
including constructing a white rail fence and planting 
trees.  The 1.6 acre Fuller Avenue Park project includes 
the installation of irrigation, turf, landscaping, security 
fencing along the railroad tracks, benches, pathways, 
bocce ball and horseshoe pitching facilities, game 
tables, drinking fountains, and an extension of the white 
rail fence.  Construction began in September 2005 and 
was completed in late April 2006.  The total budget for 
this project was $746,000 from the San José 
Redevelopment Agency. 

Fuller Avenue Linear Park 

Roosevelt Community Center 
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ADA Curb Cuts - KONA and West Evergreen Strong Neighborhood 
Both the KONA NAC and the West Evergreen NAC ranked ADA curb cuts as their number nine 
and number eight priority, respectively.  Approved by the City Council in January 2006, this 
project consists of the replacement and installation of 168 new ADA ramps in these 
neighborhoods.  Both NACs were instrumental in identifying and prioritizing the proposed ramp 
sites in partnership with DOT.  Construction of the project began in July 2006 and will be 
completed by November 2006.  The total budget for this project is $462,000 and is fully funded 
by the San José Redevelopment Agency.         
 
Capitol Park Neighborhood Center Installation – East Valley/680 Communities Strong 
Neighborhood 
The East Valley NAC ranked the 
development of community facilities as 
their number four priority for the 
neighborhood.  This 2,160 square foot 
portable neighborhood center is located 
in Capitol Park, which is adjacent to 
Goss Elementary School.  It includes 
meeting space, offices, a wireless 
computer lab, and a kitchen.  The 
development of this center began as a 
vision of the Capitol Goss East Dobern 
Neighborhood Revitalization Strategy.  
The neighborhood center will become 
home to the District 5 Strong 
Neighborhood Field Staff, as well as 
San José Police Department officers 
improving the neighborhood and park’s safety.  The center’s grand opening is scheduled for 
September 16, 2006.  This project was funded by the Redevelopment Agency, NRS General 
Fund, Community Development Block Grant and District 5 C&C funds.    
 
 

Capitol Park Neighborhood Center 
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK01: Improve Lighting
2 SNI BLK02b:Property Acquisition for 3707 Williams Road
3 SNI BLK02c:  West San Jose Community Center
4 SNI BLK04: William and Boynton Improvements
5 SNI BLK05: Street Tree Planting & Removal Phase 1
6 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr
7 SNI BLK 06b: Enhanced Crosswalk - Oakmont Pl & Wiiliams Rd
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment
9 SNI BLK09: Blackford Storm Drain Improvements

10 SNI BLK10: Improvement Plan for Underwood Apartments Phase 1

Burbank
11 SNI BRBK01a: Buena Vista Park Development
12 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)
13 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
14 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1
15 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1

Delmas
16 SNI DP01: Residential Permit Parking
17 SNI DP02: Neighborhood Traffic Study
18 SNI DP03: Mixed-Use Community Development & Preservation
19 SNI D004: West San Carlos Streetscape Enhancements

East Valley
20 SNI EV03: Development of Affordable Housing
21 SNI EV04: Noise Study
22 SNI EV05: Sidewalk Installation and Repair
23 SNI EV05b: FY 04-05 Sidewalk Installation and Repair
24 SNI EV10: Parking Prohibition for Street Sweeping

Edenvale/Great Oaks
25 SNI E/GO01: Great Oaks Neighborhood Community Facility
26 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
27 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
28 SNI E/GO05: Edenvale/Great Oaks Skatepark
29 SNI E/GO07: Traffic Calming Improvements
30 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
31 SNI E/GO09: Residential Speeding & Traffic Mitigation
32 SNI E/GO10: Improve Street Lighting

Five Wounds/Brookwood Terrace
33 SNI FWBT01: William and 24th Redevelopment
34 SNI FWBT02: McLaughlin Avenue Improvements
35 SNI FWBT05: Selma Olinder Park
36 SNI FWBT06: William Street Improvements
37 SNI FWBT08: Housing Rehabilitation Program (Phase 1)

(Projects completed since the last report are shown in bold text)
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Gateway East
38 SNI GE02: Sanitary Sewer Improvements
39 SNI GE03: Curb & Gutter Imrprovements
40 SNI GE04: Housing Improvement
41 SNI GE05a: Plata Arroyo Park Skate Facility
42 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl

Greater Gardner
43 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
44 SNI GG01b: Gardner Area Street Reconstruction - Minor Av
45 SNI GG01c: Gardner Area Street Reconstruction - Spencer Av
46 SNI GG03: Fuller Ave Linear Park
47 SNI GG06: W. Virginia St. Streetscape
48 SNI GG07: Delmas Avenue Streetscape
49 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
50 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
51 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence)
52 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)
53 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
54 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
55 SNI KO01: Rehabilitate Housing Phase 1
56 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities
57 SNI KO04: Traffic Calming Improvements Phase 1

Market/Almaden
58 SNI MA02:  New Development Coordination
59 SNI MA04: Establish Market/Almaden as Conservation Area
60 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements

Mayfair
61 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting
62 SNI MAY04b:  Improve Neighborhood Street Lighting - Phase 2

Spartan Keyes
63 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St
64 SNI SK01b: Martha St Bridge (Feasibility)
65 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
66 SNI SK02c: Bulb Outs - 10th St. & Martha St.
67 SNI SK02d: Bulb Outs - 11th St. & Martha St.
68 SNI SK03 Improve Keyes St. Streetscape
69 SNI SK03b: Sidewalk Replacement on Keyes St
70 SNI SK04a: Facade Improvement @310 Keyes St.
71 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
72 SNI SK07: Noise Study
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Thirteenth Street
73 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
74 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
75 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
76 SNI 13S02a: Façade Improvement @601 N. 13th St.
77 SNI 13S02b: Façade Improvement @602 N. 13th St.
78 SNI 13S02c: Façade Improvement @604 N. 13th St.
79 SNI 13S02f: Façade Improvement @852 N. 13th St.
80 SNI 13S02g: Facade Improvement @862 N. 13th St.
81 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements
82 SNI 13S08b: Backesto Park Irrigation Renovation

Tully/Senter
83 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub Phase 1
84 SNI TS02a: McLaughlin Ave Tree Planting
85 SNI TS03: Mini Park at  Nisich Drive (acquisition)
86 SNI TS02b: McLaughlin Av Improvements
87 SNI TS04: Tully/Senter Traffic Calming
88 SNI TS08: Maintain Neighborhood Street Trees
89 SNI TS09: Soundwall and Decorative Fence

Union/Curtner
90 SNI Union/Curtner01: Façade Improvement

University
91 SNI UN01: O'Donnell's Gardens Park
92 SNI UN02: 5th/6th Street Alley Reconstruction
93 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
94 SNI UN06: Residential Parking Permits
95 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)
96 SNI UN08: Historic Streetlights

Washington
97 SNI WA01:  Parque de San Mateo Sheedy
98 SNI WA02: Alma Senior & Teen Center (Acquisition)
99 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)

100 SNI WA08a:  Alley Reconstruction C1 & C2
101 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
102 SNI WA10a: Harliss Av Streetlights
103 SNI WA10ba: Improve Street Lighting

West Evergreen
104 SNI WE01a: Meadowfair Park Improvements
105 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr
106 SNI WE05a:  Barberry Lane Sidewalk Installation
107 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Winchester
108 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
109 SNI WIN01c: Facade Improvement 3123 Williamsburg
110 SNI WIN01d: Street Tree Planting
111 SNI WIN02: Eden Avenue Traffic Calming
112 SNI WIN07: Residential Speeding and Traffic Mitigation Study
113 SNI WIN 08: Winchester Public Telephone Nuisance
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood

2/20074/2004NS$2,517,2471SNI BLK02a: Starbird Youth Center Development1

Burbank/Del Monte Strong Neighborhood

11/20064/2004NS$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (acquisition)2

2/20077/2004TAS$475,0006SNI BRBK02a: Auzerais Av Improvements3

2/20077/2004TAS$724,0006SNI BRBK02b: Scott St Improvements4

Delmas Park Strong Neighborhood

2/20077/2004TAS$670,0003SNI DP07: Streets & Sidewalk Improvements (Delmas Park)5
East Valley/680 Strong Neighborhood

8/20069/2005NS$465,0005SNI EV06a: TRAIL: Silver Creek Reach 12A (Dobern Bridge)6

9/20069/2001NS$549,0005SNI EV06b: TRAIL: Silver Creek Reach 13 (Wenlock Drive)7

Edenvale/Great Oaks Strong Neighborhood

2/20072/2005NS$394,0002SNI E/GO04: Discovery Community Garden8

Gateway East Strong Neighborhood

10/20061/2005NS$650,0005SNI GE05b: Zollezi Park Improvements9

7/20072/2005NS$108,0005SNI GE05c: Plata Arroyo Park Improvements10

NS$210,0005SNI GE06: Community Garden (Feasibility Phase)11

8/20062/2006TAS$33,0005SNI GE08: Traffic Calming Study (Gateway East)12

1/200710/2005TAS$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)13

Greater Gardner Strong Neighborhood

9/20068/2005TAS$150,0003SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.14

4/200712/2005TASTBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.15

5/20073/2006TASTBD3SNI GG01f: Gardner Area Street Reconstruction - Spencer Av & Brown St16

9/20062/2006TAS$200,0003,6SNI GG02: Ped Access to Gardner Academy17

Hoffman/Via Monte Strong Neighborhood
NS$1,250,00010SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center18

K.O.N.A. Strong Neighborhood
NS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)19

10/20065/2004NS$597,3058SNI KO07a: Welch Park Improvements20

1/20071/2006TAS$275,0007,8SNI KO09: ADA Pedestrian Ramps21

2/06 2/07

11/06

7/06 2/07

7/06 2/07

7/06 2/07

6/06 8/06

3/06 9/06

1/06 8/06 2/07

1/06 10/06

4/06 7/07

2/06 8/06

3/06 1/07

6/06 9/06

1/06 9/06 4/07

3/06 5/06 11/06 5/07

2/06 4/06 7/06 9/06

2/06 10/06

1/06 4/06 6/06 1/07

schedule pending

schedule pending

schedule pending
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FY05-06 FY06-07 FY07-08
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 06-07 Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Market/Almaden Strong Neighborhood

NS$1,125,0003SNI MA01: Balbach Park22

1/20076/2004TAS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market23

Mayfair Strong Neighborhood

8/20077/2004TAS$110,0005SNI MAY07: Investigate Traffic Issues24

Spartan Keyes Strong Neighborhood

12/20077/2006NS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)25

9/20062/2006TAS$25,0003SNI SK08: Improve Access to Elementary Schools26

Thirteenth Street Strong Neighborhood

6/20071/2006TAS$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St (Design)27

9/20067/2005TAS$540,0003SNI 13S01f: Hensley Historic District Pedestrian Streetlighting Phase 228

1/200712/2005TAS$298,0003SNI 13S08b: Backesto Park Perimeter Lighting29

Tully/Senter Strong Neighborhood

12/20067/2003TAS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)30

University Strong Neighborhood

NS$750,0003SNI UN03: Coyote Creek Trail Expansion (Master Plan)31

Washington Strong Neighborhood

9/20061/2005EUS$1,681,2673SNI WA03: Alma Storm Drain32

2/20078/2005TAS$665,6003SNI WA04a: Traffic Signal Installation (Almaden Av & Vine St-2 signals)33

NS$100,0003SNI WA05: Washington School Improvements34

TAS$450,0003SNI WA08b: Alleyway Closure C3 & C435

West Evergreen Strong Neighborhood

11/20061/2006NS$15,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)36

1/20071/2006TAS$187,0008SNI WE08: ADA Pedestrian Ramps37

8/06 1/07

4/06 2/07 8/07

7/06 12/07

2/06 4/06 7/06 9/06

1/06 6/07

9/06

6/06 1/07

2/06 12/06

9/06

7/06 2/07

1/06 11/06

1/06 4/06 6/06 1/07

schedule pending

schedule pending

schedule pending
schedule pending
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BLACKFORD STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BLK01: Improve Lighting 9 streetlights on Boynton Avenue between Williams and Payne have 

been installed and operational as of July 29, 2005. 
Project is complete.

BLK02a: Starbird Youth 
Center Development

Construction of the new center began in early March 2006. Construction is scheduled for completion in 
February 2006.  The public art project is still 
pending and the process is to restart towards the 
end of 2006. 

BLK02b: Property 
Acquisition for 3707 
Williams Road

Property acquisition completed. Renovation of the building was 
completed during the latter part of April 2006. A grand opening 
celebration was held on May 6, 2006. 

Project is complete.

BLK02c: West San Jose 
Community Center

Project construction complete. Grand Opening Celebration held on 
May 6, 2006.

Project is complete.

BLK03: Maple Leaf 
Shopping Center 
Improvements

Project has been awarded $72,168 in federal funds for rehabilitation of 
the shopping center as a part of a US Senate appropriations bill. 
Application for federal grant funds to be used for signage was 
submitted in December 2005. At the request of HUD, OED Project 
Manager has revised the grant for $72,168 indicating that the balance 
of the initial budget submitted, approx. $8,000, will be provided 
through private development funding. 

Office of Economic Development Project 
Manager to monitor the HUD funding process. 
Funding process is moving forward and 
renovations are projected to start in September 
2006. 

BLK04: Williams/Boynton 
Improvements

Facade improvements are complete. Project is complete.

BLK05: Street Tree Planting 
& Removal Phases 1 and 2

Phase 1 with 16 City initiated tree removals was completed in 
September 2004. Phase 2 removed 10 additional problem trees as part 
of the Storm Drain project on Flora, Rosalia, and Teale with property 
owner cooperation for replanting through Our City Forest. Trees were 
planted in December 2005. City arborist finalized a survey of additional
trees that are diseased, dead or under power lines that need to be 
removed. CAP funding has been transferred to DOT. 

DOT is in process of developing a tree removal 
work schedule.

BLK06a: Enhanced 
Crosswalk - Boynton Avenue 
& Rhoda Drive

Enhanced crosswalks at Boynton/Rhoda and pedestrian lights at 
Williams/Oakmont are complete.

Project is complete. Continue monitoring traffic 
conditions.

BLK06b: Enhanced 
Crosswalk - Oakmont Place 
& Williams Road

Enhanced crosswalks at Boynton/Rhoda and pedestrian lights at 
Williams/Oakmont are complete.

Project is complete. Continue monitoring traffic 
conditions.

BLK07: Joint Use 
Agreements with San Jose 
Water Company, Campbell 
Union School District & 
Faith Organization

PRNS staff has determined that there is no opportunity for future joint 
use at the Campbell Union school site or the Water District. Security 
concerns decreased the likelihood for public use of Water District 
lands. NAC is working closely with local faith organizations, including 
use of the Immanuel Presbyterian Church gym for teen activities during
Starbird Teen Center construction, Fall 2005-2006.

Re-open discussions with Anderson Village 
School/Moreland School District to reach out to 
school families and joint use of facilities. 
Discovery Charter School is in the process of 
moving on to Anderson Village School campus 
and ready for fall school session. 

BLK08: Improve Appearance 
of Colonial Gardens 
Apartments

Housing rehabilitation is complete for 19 properties and 92 units 
including landscaping, window installation, and exterior painting. 

Project is complete.

BLK09: Blackford Storm 
Drain Improvements

Project is funded by $211,000 in CDBG funds for storm drain 
improvements on Flora, Rosalia, and Teale Avenues. Staff, inspectors, 
and community liaison met at site for project completion check on 
September 26, 2005.

Phase 1 of project is complete.

BLK10: Improvement Plan 
for Underwood Apartments

Nineteen of 23 housing rehabilitation grant applications have been 
approved. Eleven properties are complete with an additional four 
properties currently under construction. The remaining four projects are
on hold pending completion of a comprehensive Planning strategy for 
Underwood. 

Housing is moving forward with master plan 
changes regarding Code/parking issues that have 
delayed implementation.
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
BRBK01a: Buena Vista 
Park Development

Project completed in December 2003 Project is complete.

BRBK01b: Scott Street 
Neighborhood Park 
(Acquisition)

In process of acquiring Scott/Clifton for $1.25 M, subject to Phase 2 of 
environmental clearance. Funds include $500K from Santa Clara County 
and $250K from CDBG. Community leaders agreed to the above given 
the following conditions: 1) Use KaBOOM in park if feasible; 2) Create a
$500K seed fund for KaBOOM to support community creation of parks 
citywide; 3) Develop parks strategy for BDM in 2005-2006; 4) Minor 
improvements at O'Connor Park; 5) Address traffic circulation at 
Douglas/Meridian; & 6) Have funds available for future land acquisition.

Staff is working to transfer $500K. Staff working 
with PRNS in developing a park strategy. PRNS 
requested that DOT install visible signage on Race 
Street and Meridian Avenue for O'Connor Park. 
Staff included $500K earmarked for KaBOOM in 
the SJRA proposed 2006-07 Redevelopment 
budget. Awaiting budget approval. 

BRBK02a: Auzerais 
Avenue Improvements

Scott/Auzerais Streetscape project is nearing completion of design phase 
and is being coordinated with the Delmas Park portion of Auzerais Street.
Improvements include street trees, street lights, and some sidewalk 
replacement to create a pedestrian corridor along Scott Street. Also 
includes tree infill/sidewalks along Auzerais.

The bid opening was held on March 23, 2006 with 
project award on July 28, 2006.  Construction is 
expected to begin by Fall 2006. 

BRBK02b: Scott St 
Improvements

Scott/Auzerais Streetscape project is nearing completion of design phase 
and is being coordinated with the Delmas Park portion of Auzerais Street.
Improvements include street trees, street lights, and some sidewalk 
replacement to create a pedestrian corridor along Scott Street. Also 
includes tree infill/sidewalks along Auzerais. The Planning Dept. has 
determined that the General Plan needs to be amended to allow HPS 
lighting in SNI neighborhoods and NBDs.

Agency and City staff worked together to maintain 
the project schedule and amend the General Plan in
June. The project bid opening was held on March 
23, 2006 with project award on July 28, 2006.  
Construction is expected to begin by Fall 2006.  

BRBK03: Freeway Park 
over Interstate 280

Feasibility study was completed in December 2005. Copies were 
received on January 13, 2006 and were distributed to Council Office and 
community committee on January 18, 2006. Additional copies were made
for the NAC; they are in the process of securing support and design & 
construction funding. 

Project is completed. The NAC is now meeting 
with elected officials for the purposes of 
distributing the Feasibility Study. They are also 
securing support for the project and funding for the
Engineering Study as Phase 2 of this project. 

BRBK04 Shared Use of 
Recreational 
Facility/Community Center 
with San Jose City College

Site has been identified as 1000 S. Bascom Avenue for a joint 
library/community center, Measure P funds were used for site acquisition
Project will be divided in three phases to be completed over the next 
three years: 1) program plan; 2) design development; and 3) construction.
PRNS, Library and SNI will work on this project.  City Council 
considered the design consultant agreement on August 29, 2006. 

City staff has started working with community 
stakeholders to develop a programming and 
community service plan to support the Library and 
Community Center Design Development Plan. 
Staff is in the process of developing the CPAC. 
Phase I. 

BRBK05: 
Program/Services Inventory 
and Facility Needs 
Assessment

The programs/services inventory and facility needs assessment is 
complete. The copies of the needs assessment have been made and were 
distributed prior to a presentation at the NAC meeting on April 23, 2004. 

Project is complete.

BRBK06: Annual Bulky 
Waste Pick-up Program

Grants will be used to fund clean up days within the Burbank/Del Monte 
area.

The Del Monte Neighborhood Association held 
their annual clean up in April 2006. Project is 
complete.

BRBK07: 
Richmond/Menker 
Apartment Improvements 
Phase 1

Phase 1 Construction is complete for the 32 buildings of the Richmond 
Menker apartments including an open space play area, security lighting, 
trash enclosures, new paseos, landscaping, and community garden. Phase 
2 Improvements are being discussed in conjunction with the property 
owners and Housing Dept, pending formation of an official property 
owners' association.  Driveway paving improvement project was 
completed in May 2006. 

Phase II driveway improvements to be funded with 
Housing Dept. funds. Contract was signed in April 
2006 and DPW is going through the prevailing 
wage process. Re-installation of the parking lot car 
stops will be completed by Fall 2006. Water 
puddling problem on two properties will be 
resolved once the seal coat is placed on the 
pavement within the next two months. 

BRBK08: West San 
Carlos/Bascom Ave 
Economic Development 
Strategy Phase 1

SJRA staff worked with the Planning Department and community 
members to initiate Commercial Pedestrian zoning as described in the 
Economic Development Strategy for West San Carlos/ Bascom Avenue. 
Rezoning approved by Council on June 21, 2005. 

SJRA staff is reviewing the priorities with the 
Business Association. Actions to be taken include 
promoting retail, filling vacancies & selecting 
business nodes: Bascom/San Carlos and 
Meridian/San Carlos. SJRA staff continue 
marketing efforts for the area following a 
tremendously successful "jamboree" on June 3, 
2006. 

BRBK09: Specialty Trolley 
Service along San Carlos 
and Bascom

Feasibility of the trolley was assessed in the Economic Strategy Plan. The
plan concluded that there is no market for this service.

No further action to be taken.

BRBK10: Neighborhood 
Park along Los Gatos 
Creek at Auzerais Avenue

The general plan amendment to designate part of the Del Monte site as a 
park has been approved. Council has approved the Del Monte EIR and 
rezoning, which includes the park site.  

Move forward with the Del Monte project 
including the development of a neighborhood park 
along Los Gatos Creek. It is anticipated that the 
property may be deeded to the City by Fall 2006. 
No funding is presently available to develop a 
park. 
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DELMAS PARK STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
DP01: Residential Permit 
Parking

Established a permit parking program. Project is complete.

DP02: Neighborhood Traffic 
Plan

The NAC discussed traffic calming ideas with Strong Neighborhoods 
staff on April 10, 2006.

Strong Neighborhoods staff will work 
with new DOT traffic calming liaison to 
discuss potential next steps for evaluating 
neighborhood traffic calming ideas. 

DP03: Mixed-Use Community 
Development and Preservation

General Plan amended and acceptance of rezoning to lower density in 
the general area of Bird, Delmas and I-280.

Project is complete.

DP04: West San Carlos 
Streetscape Enhancements

Construction began in mid-November 2005 and was completed in late 
May 2006. 

Project is complete.

DP05: Improve Gifford Avenue 
Streetscape

The NAC voted to reallocate funding to the Auzerais Streetscape project
(#6) to improve curbs, gutters and sidewalks along Auzerais, Illinois, 
Josefa, Willis, and Minor Ave. 

See Project DP06.

DP06: Improve Auzerais 
Streetscapes

The community prioritized sidewalk, curb and gutter replacement along 
the southern side of Auzerais and along Minor, Willis, Josefa and 
Illinois (south of Auzerais).  

Construction should be completed by 
Spring 2007.

DP07: Street and Sidewalk 
Improvements (Delmas Park)

See Project DP06. See Project DP06.

DP08: Pedestrian Access to 
Gardner Academy

This project will be designed jointly with Greater Gardner #2. Greater 
Gardner Coalition voted to proceed with Bird pedestrian walkway 
improvements at the March 27, 2006 meeting.  Construction is 
underway, including new walkway, curb and gutters, driveways, and 
ADA ramps between Bird and Illinois.

Pedestrian walkway improvements will 
be completed in October 2006.

DP09: Noise Mitigation The Delmas Park area continues to be outside the airport noise contour 
area. 

Continue to provide reference material as 
needed on how to insulate homes to 
mitigate airport related noise.

DP10: Neighborhood Open 
Space

Staff has mapped existing and planned open space in or near the Delmas 
Strong Neighborhood area including the Los Gatos Creek trail. The 
General Plan designations have changed to show open space.

Invite PRNS staff to future NAC meeting 
to present information on open space 
opportunities when funding becomes 
available.
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EAST VALLEY/680 STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

EV01: Tropicana Shopping 
Center Revitalization

On May 31, 2006 the first community meeting to discuss community 
expectations for Exclusive Negotiating Agreement with Don Imwalle 
Land Co. to discuss retail needs, preferences and conceptual design 
layout. Facade improvements completed at Tropicana Shopping Center.

Conduct survey seeking additional 
community input from residents regarding 
retail needs. The Disposition and 
Development Agreement (DDA) is being 
prepared and is intended to go before the 
Agency Board in October 2006.

EV02: Residential 
Speeding and Traffic 
Mitigation - East 
Valley/680

DOT began implementation of Basic Traffic Calming Elements and met 
with principals at Dorsa and Cassell elementary schools to re-evaluate 
passenger loading zones. 

Continue implementation of traffic calming 
improvements. DOT to meet with every 
neighborhood association, where indicated.

EV03: Development of 
Affordable Housing

Since 2001, $872,159 of SNI funding has leveraged an additional 
$2,562,945 for a total of $3,435,104 for housing rehabilitation in the 
EV/680 area.

Continue to respond to health and safety 
related requests.

EV04: Noise Study DOT and consultant can provide analysis and report of VTA Capitol 
Corridor Light Rail EIS with remaining $7,000 in budget. Noise report 
completed and findings presented at the March 17, 2005. Areas studied 
would qualify for federal funding for sound walls.

Coordinate next steps with VTA. DOT must 
make a formal request to VTA to include 
soundwalls in Valley Transportation Plan. 
DOT and VTA to attend NAC meeting to 
explain process. 

EV05b: FY04-05 Sidewalk 
Installation and Repair

Project Complete. Sidewalk replacement completed on Darwin Way. 
ADA ramps completed in Sierra Neighborhood.

Evaluate priority with NAC.

EV06: Create Additional 
Facilities for Community 
and Enhance Rec. 
Activities

Funding was transferred and appropriated for Hank Lopez Community 
Center improvements. PRNS to add ADA parking spaces in Hank 
Lopez parking lot. Capitol Park Neighborhood Center (portable) has 
been installed. 

Design re-use for Hillview Library site.

EV07: Community 
Policing Initiatives

Over 1,000 residents attended National Night Out held at Emma Prusch 
Park on August 1, 2006. Meet and Greet was held at Dorsa Elementary 
School on May 30, 2006.

Continue to develop Block Captain Network 
in neighborhoods. 

EV08: Improve and 
Expand Homework Centers

Changes in Prop. 49 funding will direct monies to School Districts for 
implementation.

Develop NAC Sub-Committee.

EV09: 
Abandoned/Inoperable 
Vehicles

Dorsa Weed and Seed area will receive targeted outreach for Voluntary 
Vehicle Towing program. Strong Neighborhood Vehicle Abatement is 
working throughout neighborhoods to remove abandoned vehicles.

DOT now responsible for city-wide 
program. Code Enforcement will continue to 
provide responsive assistance to community.

EV10: Parking Prohibition 
for Street Sweeping

Prohibitive Parking for Street Sweeping signs installed. Citations issued 
beginning in May 2006.

Cassell and Capitol Goss Neighborhood 
Associations to formally request signs from 
DOT.
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

E/GO01: Great Oaks 
Neighborhood Community 
Facility

Staff is working with GONA to purchase insurance for the center. Project is complete.

E/GO02: Replace Existing Non-
Code Compliant Portable

SNI and SJRA Project Management Staff hired a consultant to perform 
environmental assessment prior to demolition.  Assessment was 
completed in June.  

Demolition expected to be completed by the 
Fall 2006.

E/GO03a: Edenvale/Great Oaks
Community Center 
(Programming)

On June 10, 2005, staff provided the Council office with a report and 
provided recommendations on next steps. Through the extensive 
outreach process, it was determined the community's top priorities for a 
community center are a computer lab, childcare, and ESL classes. 

Conceptual physical plans are being 
developed.  

E/GO04: Discovery 
Community Garden

Retesting of the site soil indicated  that all possible contaminants were 
well below acceptable limits.  PRNS has issued results to DPW to 
proceed with construction drawings. Construction drawings are 
currently at 50%. 

PRNS and DPW will continue to work 
together to complete construction drawings, 
with completion expected within the next 2-3 
months.  

E/GO05: Edenvale/Great Oaks 
Skate park

On August 2, 2005, a grand opening celebration was held in 
conjunction with the neighborhood's National Night Out event.

Project is complete.

E/GO06: Neighborhood Tree 
Planting

On October 16, 2004 Our City Forest and the community planted trees 
at the new ERCA and GONA neighborhood centers. On May 7, 2005, 
the community and Our City Forest planted 13 trees in the 
neighborhood.

Project is complete.

E/GO07: Traffic Improvements Radar displays are now installed and located at Branham Lane East and 
Edenview Drive.

Project is complete.

E/GO08: ADA Curb Ramps Project is complete. 201 curb ramps installed at 78 intersections. Project is complete.

E/GO09: Residential Speeding 
and Traffic Mitigation

Project is complete. Two road bumps installed on Snow Drive. Ten stop 
signs installed throughout neighborhood streets. Eight curbs painted red.

Project is complete.

E/GO10: Improve Street 
Lighting

Five new lights and six upgrades were installed. Project is complete.
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FIVE WOUNDS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

FWBT01: William 
and 24th 
Redevelopment

Construction and façade improvements completed in mid December 
2004. 

Project is complete.

FWBT02: 
McLaughlin Avenue 
Improvements

This project has been combined with FWBT 06. $260,000 in cost 
savings were reinvested in housing rehabilitation demonstration project 
for Jeanne Ave/ Forestdale area (see FWBT08). Construction began in 
September. The contractor ESR Inc. has completed construction and 
lights are operative.  The new traffic signal at Melbourne/ McLaughlin 
was installed at the end of May 2006. 

Project is complete.

FWBT03: 33rd & 
McKee Traffic 
Improvements

Project was discussed at January 2006 NAC meeting and community 
agreed that completion of Anne Darling Drive sidewalk, curb, gutter, 
and installation of street trees along Anne Darling Drive and McKee 
Road, East of 33rd street should be 1st priority.

PSM processed allowing for design to start in 
the summer. Project to be reviewed with 
neighborhood in October 2006. 

FWBT04: McKee 
and 33rd 
Redevelopment

Site Adjustment Permit has been approved by Planning. The Owner 
Participation Agreement was approved by the Agency Board on March 
14, 2006.  Owner is completing construction documents.

Owner to meet with neighborhood and Anne 
Darling PTA and teachers in October 2006 to 
review and solicit final design. 

FWBT05: Selma 
Olinder Park

Possibility of a dog park at the southern end was reviewed by 
community at February 28, 2006 NAC meeting with unanimous support 
for moving forward.

PRNS to bring back master plan, budget, and 
design for additional review in October 2006.

FWBT06: William 
Street Streetscape

See SNI FWBT02. See SNI FWBT02.

FWBT07: Coyote 
Creek Trail 
Development

$540,500 from FY04-05 and FY05-06 to complete master plan and 
begin construction documents for trail has been completed and reviewed 
by PRNS. Final Project Services Memorandum reviewed and approved 
by DPW and subsequently approved by City Council on May 2, 2006.

Project manager to schedule community 
meeting to kick off master planning phase by 
Fall 2006.

FWBT08: Housing 
Rehabilitation 
Programs

100% compliance and participation in STOP program in Jeanne Ave/ 
Forestdale area. SJPD is enforcing STOP program approximately twice 
a day in the neighborhood resulting in a 27% decrease in crime. 
$250,000 PSM for housing rehab project was finalized and approved on 
March 14, 2006. Project schedule and overview was presented to 
property owners and NAC on February 28, 2006 with unanimous 
support for moving forward on housing rehabilitation. Three homes 
were painted on April 22nd in conjunction with Neighborhood Housing 
Services Silicon valley house painting project. 

Housing Department to work with property 
owners to update original housing applications. 
Project award scheduled for September 2006 
with initial construction in November and 
completion by March 2007. 

FWBT09: ESC-AR 
Parking Strategy

Parking restrictions for all Neighborhood business districts are being 
revised and will be presented at the September NAC meeting. Parking 
standard revisions were presented to the community at the January 24, 
2006 NAC meeting with unanimous support for moving forward with 
the parking restriction changes along East Santa Clara Street. 

Proposal for revised parking standards to 
Planning Commission and City Council for 
amendment to the Zoning Ordinance by Fall 
2006.

FWBT10: Youth & 
Teen Activities

CityYear teams have been assigned to SJ schools, three of which are in 
downtown Strong Neighborhoods areas. CityYear held an opening day 
ceremony for CityYear Corp members on Friday, September 30, 2005 at 
Plaza de Cesar Chavez. Agency renewed CityYear Agreement at 
December 13, 2005 Council/ Agency meeting. 

SNI staff to continue work with local service 
providers on re-introducing programs at 
Roosevelt, Olinder and McKinley 
Neighborhood Centers. 

93



����

�����	
�

���


	

�

�����

���
��


	��

����	�

���
�
�

�

���
���


���
�	

��
�

��������

��

�	

���
��

���
	��

��

���

��

��	





���
�

���
���


�

���


��
�	�

�	�
���

��	
�

������
	��	

��
��


���
�


���

���
��
�

�
����
��

������
�

��

��


	�
�

��
�

����

����

��
�

��

���

��

�

�

�

�

�

�

�����
�����

 �!��
"

�������������

�����

�

#$
%
&'
(&
)*

(&
+)

,�-
./

�-0
)1

%
2/

+32
/4

������	�
����
���������
�	�����	�	������

���������	
�		����
��

�����
���
������
����
	����
��
�����	
���
��
����
	����
��
����	���
�����
	����
��
�����
 ��
��!�"
����	
�#�"�$���������
	����
��
%���	���
����&�
��

'����
�������
	����
��
(��)
�**�"���$��
�
+����
����"����,�����*�"���	

�-��.
��
"�����$�"�/�����
��/���$�

94



GATEWAY EAST STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

GE01: Neighborhood Center The Neighborhood Development Center (NDC) has been transferred to 
Strong Neighborhoods under the direction of the City Manager's Office. 
NDC space at the Mexican Heritage Plaza will continue to be available 
for community meetings.

NDC staff are participating in Industrial Areas 
Foundation organizer training with SNI staff. SNI 
staff is working with NDC to evaluate program 
delivery model and identify areas that support SNI 
and City.

GE02: Sanitary Sewer 
Improvements 

Project phase completed. 247 residents have received new sewer lateral. 
East San Jose Phase III completed.

Approve PSM for Phase II mainline project at 
Virginia Place and 34th Street.

GE03: Curb & Gutter 
Improvements

DOT has cleared valley gutters on East San Fernando Street and restored 
line and grade to 34th Street.

Develop scope and cost estimates for valley gutters 
on Whitton Ave at 34th Street and East St. James 
and Basch.  

GE04: Housing Improvement Virginia Ave. and King Road approved for Mayor's Multi-Family 
Housing Rehab program funds called, "Project Alliance".

Approve PSM for Project Alliance funding. 
Develop and approve RFP for consultant services 
to develop "Source Book" for area of focus.

GE05a: Plata Arroyo Park Skate 
Facility

Project was completed in February 2005. Project is complete.

GE05b: Zollezi Park 
Improvements

Zollezi Park Improvement Project was awarded and a groundbreaking 
event was held in January 2006.  Project is under construction.  

Complete project construction by Fall 2006.

GE05c: Plata Arroyo Park 
Improvements

Minor project improvements 90% complete. Park restroom funding was 
appropriated and awarded on August 8, 2006.

Redevelopment Agency to re-bid concrete work at 
Plata Arroyo Park Skate facility in September 
2006.

GE06: Community Garden NAC and neighborhood residents decided costs to construct garden are 
cost prohibitive. 

NAC and neighborhood residents would like 
alternatives presented to improve CalTrans 
property and what other neighborhood 
improvements could be funded with remaining 
garden budget.

GE07a: Traffic Signal Installation 
at King Rd & Wilshire Bl

Project completed April 26, 2006. DOT and circulation study completed 
90% of data gathering and analysis. 

DOT to identify capital projects to improve traffic 
circulation and report back to NAC in September 
2006. 

GE08: Traffic Calming Study DOT conducting studies to determine needed traffic calming 
improvements. 

Present data analysis to NAC in September 2006. 

GE09: Streetscape Beautification Code Enforcement Officer confirmed owner’s intent to open retail shop 
at 195 S. King Road at San Antonio.  Warning was given to owner that 
the zoning does not allow intended retail on site.  The SJRA staff met 
with owner and new tenant of Pink Elephant Shopping Center to discuss 
future investment in property.  

Close Code Enforcement cases.   

GE10a: Enhance Public Lighting 
Levels 

City Council approved CDBG funding for this project in the amount of 
$71,411 in FY 05-06. DPW submitted CDBG application for 14 new, 
14 modified and two relocated streetlights.  Project is under 
construction.

Street lighting on Virginia Avenue to be studied at 
part of Project Alliance Multi-family Housing 
Rehabilitation efforts. 
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GREATER GARDNER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

GG01a: Gardner Area Street 
Reconstruction - Delmas Avenue

Project is complete. Project is complete.

GG01b: Gardner Area Street 
Reconstruction - Minor Avenue

Project is complete. Project is complete.

GG01c: Gardner Area Street 
Reconstruction - Spencer Avenue

Construction on Spencer Avenue started in October 2005 and was 
completed in late February 2006. 

Project is complete.

GG01d: Gardner Area Street 
Reconstruction - West Virginia 
Street

The project was awarded in June 2006, and construction began in early 
July 2006.  

Construction should be completed in September 
2006. 

GG01e: Gardner Area Street 
Reconstruction - Prevost Street

On March 14, 2006, City Council approved the appropriation of funds 
for the design of W. Virginia, Prevost, and Spencer/Brown (W. Virginia 
to Minor) street reconstruction projects. 

Design of the Prevost project should be complete 
in Fall 2006 with construction completion 
expected in April 2007.

GG01f: Gardner Area Street 
Reconstruction - Spencer Avenue 
& Brown Street

On March 14, 2006, City Council approved the appropriation of funds 
for the design of W. Virginia, Prevost, and Spencer/Brown (W. Virginia 
to Minor) street reconstruction projects. 

Design of the Spencer Ave & Brown St. project 
should be complete in Fall 2006 with construction 
completion expected in May 2007.

GG02: Parking, Traffic 
Circulation, & Pedestrian Access 
to Gardner Academy

On March 27, 2006 Greater Gardner Coalition voted to use $200,000, 
included in FY 05-06 budget, towards Bird pedestrian walkway 
improvements.  Construction is underway, including new walkway, curb 
and gutters, driveways, and ADA ramps between Bird and Illinois.

Pedestrian walkway improvements will be 
completed in October 2006.

GG03: Fuller Avenue Linear Park Project construction is complete with the grand opening ceremony held 
on May 6, 2006. 

Strong Neighborhoods staff will work with PRNS 
and community on resolving remaining issues 
(landscaping, fence repair, etc.). 

GG04: Initiatives to Improve 
Housing Conditions - Greater 
Gardner

City Council appropriated $130,000 for housing rehabilitation funds on 
May 23, 2006. The Greater Gardner Coalition voted to proceed with five 
potential housing rehabilitation projects on June 26, 2006.  

Housing Department staff will work with five 
property owners to complete applications and 
eligibility requirements.  

GG05: Retail Development - 
Greater Gardner

Starbrite owner selected contractor in February 2006 and construction 
has begun; Dawn Market owner selected a contractor in May 2006; 
Smokehouse owner continues to review design changes to reduce project 
costs.  

Starbrite is scheduled for completion in late Fall 
2006.  Construction should begin on Dawn 
Market in Fall 2006. 

GG06: West Virginia Street 
Streetscape

Pedestrian lighting project is complete. NAC has requested that double 
acorn lights be installed at Hwy 87 and W. Virginia with $62,000 
remaining in project budget. 

Strong Neighborhoods staff will work with 
community on a tree-planting project along W. 
Virginia and Delmas Avenues. The project 
services memorandum (PSM) for installation of 
double acorn lights will be considered by City 
Council for appropriation in Fall 2006. 

GG07: Delmas Avenue Streetscape See GG06 above. See GG06 above.

GG08: Residential Traffic 
Calming - Greater Gardner

No funding is available for this project. DOT staff will work with neighborhood liaisons to 
address traffic calming issues as needed.

GG09: Bird Avenue Streetscape 
and Traffic Calming

As entry features to the neighborhood, double acorn pedestrian light 
fixtures were installed at Bird and West Virginia and Willow and 
Delmas as part of the #6 project above.

DOT staff will explore options for reducing speeds 
along Bird Avenue.

GG10: Neighborhood Open Space: 
Greater Gardner

Gardner Community Center project is complete. Staff will continue to explore open space 
opportunities as they arise.
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

H/VM01: Hoffman/Via 
Monte SNI Neighborhood 
Center

SJRA staff met with the Church Council Community Center Committee 
on July 27, 2006 to gain approval from proposed value engineering 
recommendations.  Issue raised by the committee included sewage 
connections and center aesthetics.  The construction bid package is 
currently being reworked in an effort generate cost and time savings.  The 
bid package for the trailer is anticipated to be issued September 2006.  
Preliminary approval for sewer connections and design changes has been 
issued by the church council.

SNI manager is working with the Church Council 
Community Center Committee and the Agency’s 
Project Manager to gain approval from proposed value
engineering recommendations.  SNI manager is also 
working with church and General Council to draft an 
extension to the lease which expires December 31, 
2006.

H/VM02: Community 
Policing Initiatives - 
Hoffman/Via Monte

SJPD continues to vigorously patrol the neighborhood, especially when it 
comes to the issue of gangs. SJPD is addressing the gang issue in the 
neighborhood by working with community-based organizations (that are 
part Mayor's Gang Prevention Task Force) that specialize in youth 
intervention and mentoring.

SJPD will continue to provide progress reports to staff 
and the NAC.

H/VM03: 
Inoperable/Broken 
Streetlights

The NAC liaison will revisit sending a flyer and letter to property owners 
regarding reporting broken/inoperable streetlights to PG&E. A new NAC 
Liaison has been identified to take the lead.

The new NAC liaison plans to send out a flyer and 
letter to property owners and tenants in Fall 2006.

H/VM04a: Alleyway 
Enhancement (Pioneer High 
School Fence)

Installation of the Pioneer High School fence is complete. San Jose 
Unified School District will install bracing to stabilize the fence. 

Project is complete.

H/VM04b: Alleyway 
Enhancement 
(slurry/asphalt)

Paving and slurry seal were completed in the third week of July. SNI staff is working with alleyway committee to 
organize property owners on possible next steps 
including maintenance, striping and safety issues.

H/VM05: Joint Towing 
Agreement

The joint towing agreement has been implemented in both the Hoffman 
and Via-Monte areas. The NAC subcommittee identified the locations to 
paint fire lanes and red curbs in both areas.

Staff is working to support Alleyway Committee 
efforts to paint red curbs and fire lanes after 
completion of slurry seal project.

H/VM06a & b: Residential 
Landscape Improvements 
(Phase 1)

Phase 1: is complete.  Phase 2: includes five properties and Housing staff 
met with the owners and assessed their properties. One building is 
currently under construction.  The other four owners are obtaining bids.

Housing is working with owners properties to develop 
scope of work and construction schedules.

H/VM07: Neighborhood 
Watch

Staff continues to support this effort, with the H/VM Residents 
Association as the lead community group.

The Tenant's Association is working with the NAC 
and the Mayor's Gang Prevention Task Force to 
identify strategies to address gang concerns in the 
neighborhood.

H/VM08: Neighborhood 
Clean-Ups: Hoffman/Via 
Monte

There was a successful Neighborhood Clean-up on February 18, 2006.  
NAC board was awarded CAP funding for this project for the next fiscal 
year.

The newly elected NAC board is working with the 
community to develop a new programming calendar.

H/VM09: Improved Access 
to Pioneer High School

Via Monte residents have access to Pioneer High School through a gate 
from the alleyway. Although the gate may be locked from time to time, 
residents can call Principal Engel to unlock the gate when needed.

Residents will have access to new baseball and soccer 
fields thanks to the Phase II Field Improvement 
Projects for Pioneer High School. Construction taking 
place in Fall 2006.

H/VM10: Neighborhood 
Center Lighting Assessment

The lighting will be upgraded around the new neighborhood center. Perform lighting assessment after neighborhood center
drawings have been completed.
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K.O.N.A STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

KO01: Improve 
Appearance of res. areas by 
max. Housing Improve. 
Program Phase 1

Since January 2006, three single family homes have been completed, 
three homes are currently under construction, and six single family 
homes have been approved but are not yet under construction.

The Housing Department will continue 
working with single family rehabilitation loan 
and grant recipients in the neighborhood.

KO02: Implement a 
comprehensive strategy to 
reduce bulky waste

Currently, KONA NAC is working with Anti-Litter/Anti-Graffiti to 
ensure hotspots are identified for hidden camera installations.  

Two specific hotspot sites are slated for 
hidden camera installations: (1) Midfield 
Avenue (from Miami to Scotty Avenue) and 
(2) Waverley (from Orlando to Jamaica 
Way).

KO03: Coordinate with 
Boys & Girls Club to 
improve bldg. and outdoor 
facilities

Project is complete. Project is complete.

KO04: Evaluate traffic 
complaints and address 
them w/appropriate 
measures Phase 1

At the request of the NAC, DOT investigated the intersection of Clarice 
Drive and Kenesta Way and installed a centerline on Clarice leading up 
to the intersection [District 8]. Project complete for Lanai and Dixie.

DOT will continue to respond to NAC 
concerns in FY 06-07.

KO05: Build Partnerships 
w/Schools to improve 
appearance of sites and 
facilities

The Urban Planning Department of San Jose State University (SJSU) 
conducted a facilities and services assessment and feasibility study 
related to school improvements. All assessments have been completed. 
The recommendation put forth is to develop a community services 
network that emphasizes Adult Life Skills matching the capacity of 
existing service providers with facilities available at schools and 
community sites. 

Currently, there is no implementation partner 
for the Adult Life Skills network. The KONA 
NAC and SNI staff will provide a 
recommendation for the NAC's consideration 
in September 2006 related to school 
partnerships. 

KO06: Strengthen code 
enforcement program

Since January 2006, the code inspector has opened 65 cases and closed 
141 cases. 

The Code inspector will continue to attend 
quarterly NAC meetings to report on his 
work.

KO07a: Welch Park 
Improvements

The Project Manager provided a detailed presentation in March 2005 to 
the KONA NAC (and eliciting input) for final design of Welch Park. 
The plans include additional lighting, trees, BBQ pits, another pathway 
and drinking fountain, group picnic areas, new bleachers, curb cuts, 
and turf renovations. 

The groundbreaking for this project occurred 
on March 18, 2006.  Construction began in 
March 2006 with completion expected by 
October 2006.  

KO08: Install additional 
trees and landscaping to 
improve appearance of 
streets

The NAC completed two street tree planting projects with Our City 
Forest in FY03-04. The NAC is not scheduling further tree planting 
events.  

The Midfield Avenue site (owned by 
CalTrans) is a priority in FY 06-07 for mini-
park development. PRNS has developed a 
proposed plan concept for the mini-park at 
Midfield and Havana. As an immediate next 
step, SJRA staff will work with D7 and 
Assemblymember Joe Coto 23rd District to 
determine the feasibility of getting the 
CalTrans parcel donated to the City of San 
Jose to move the project forward.

KO09: ADA Pedestrian 
Ramps

KONA NAC ranked ADA curb cuts as its number nine priority. 
Approved by City Council in January 2006, this project consists of the 
replacement and installation of 100 new ADA ramps in KONA. The 
NAC was instrumental in identifying and prioritizing the proposed 
ramp sites in partnership with DOT.

Construction of the project began in July 
2006 and will be completed by November 
2006.

KO10: Short term/interim 
security & aesthetic 
improv. in King/Story 
Shop. Center

Construction for all facades is complete for the Bui, Tropicana Market, 
Murano/Kim and Lee properties. The Agency owned parcel at the 
corner of the Tropicana Center has been demolished and environmental 
clean-up is complete. Two community meetings were held by the D7 
and D5 Councilmembers: one in March and one on May 31, 2006. At 
the meetings the proposed developer, Don Imwalle Properties, was 
introduced. The meetings were established to obtain input on the type 
of businesses the community would prefer to see at the corner and to 
obtain input on building and site design elements.

SJRA is working with all property owners to 
complete the Owners Participation 
Agreement and Reciprocal Easement 
Agreement for improvements to the 
Tropicana Center Parking Lot. Based on the 
community input at the two public meetings, 
Don Imwalle Properties is preparing the 
schematic designs for community review and 
preliminary Planning Department review. 
The developer is also contacting various retail 
tenants regarding the future retail space that 
will be available. 
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MARKET ALMADEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

MA01: Balbach Park Agency Project Management and Strong Neighborhoods staff broke out 
costs and options and narrowed budget gap to $87K - $167K (depending 
on soil remediation). CalTrans easement paperwork being processed so 
that site access and soil remediation work can begin. 

Agency to contract construction design and 
document work with commencement date 
target of November 2006.

MA02: Potential new 
development should follow 
design recommendation set forth 
in plan

The Downtown Zoning Ordinance amendment, including the Market-
Almaden design guidelines, was approved by City Council in March 
2004.

Project is complete.

MA03: Acquire and Rehab. 75 
West William

Court sided with City of San Jose regarding code violations but reduced 
penalties to approximately $8,000.

Representative from Code Enforcement to 
attend next NAC meeting to discuss possible 
next steps. 

MA04: Establish 
Market/Almaden as 
Conservation Area

Planning Commission recommended approval at their December 8, 2004 
meeting. Designation status and guidelines were handed out at the 
February 2005 NAC meeting. 

Project is complete.

MA05: Ensure Design for 
Convention Center Follows 
Recommendations

SJRA project management attended January 17, 2006 NAC meeting and 
discussed plans for installing concrete wall and street trees along Balbach 
as part of tent installation improvements.

SJRA project management to move forward 
on additional Balbach Street interface 
improvements based on community feedback 
from January 2006 NAC meeting.

MA06: Design and Implement 
Pedestrian and Bike Safety 
Improvements

Bid award went to Pacific Electric company. Bid for 77 new 12 foot 11 
inch single acorn pedestrian lights along Reed Street, Almaden Ave., a 
section of Almaden Ave. under I-280, and on the west side of Market 
Street from I-280 to Balbach Street. High Pressure Sodium luminaries 
with cut off lens, as identified in approved Downtown Streetscape Master 
Plan; 58 new 12 foot 11 inch single acorn pedestrian lights to replace the 
10 foot lights existing in the neighborhood; and Install 9 new 12 foot 11 
inch single acorn pedestrian lights along the west side of Market from 
Balbach to San Carlos Streets. Metal Halide (white light) cut off fixture, 
as identified in approved Downtown Streetscape Master Plan. Request for 
$200,000 in additional funding for lighting project was approved and 
included in the FY 05-06 budget. Concrete cuts and infrastructure work 
have been completed for this project.

Project is complete.

MA07a: Traffic Signal 
Installation at Balbach St and 
Market St

See MA07b. See MA07b.

MA07b: Install Pedestrian 
Improvements on Market St at 
Williams St and Pierce Av

The scope for the TS at Market/Balbach was completed on schedule. This 
project needs CalTrans approval for compliance to Caldrons format. The 
2006 San Jose Grand Prix schedule will impact award and installation of 
this project. 

DPW implementing project according to 
schedule. Project Manager and Team Manager 
to complete schedule refinement and proceed 
with implementation with expected completion
by January 2007.

MA08: Initiate Traffic Calming 
Study

The traffic study is subject to tenant occupation of the Sobrato Building 
on Almaden Boulevard.

Traffic study is contingent upon tenanting of 
Sobrato Office Tower.

MA10: Ensure Underground 
Utilities throughout 
Market/Almaden Remain CW 
Priority

The underground utility district for Market-Almaden is in the current 5-
Year Work Plan. It takes approximately 2 years from legislation to 
initiation of project construction due to limited resources. Project advisory
letters mailed to all occupants and property owners in March 2006. DPW 
attended March 21, 2006 NAC meeting to answer questions and as part of 
public outreach process prior to project commencement and schedule 
confirmation. DPW administered schedule and final scope of project 
based on community input from March NAC meeting and communicated 
final schedule to NAC.

Awaiting appropriation of funds as part of 
Rule 20A funding, scheduled for work 
commencement in Spring 2007.
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MAYFAIR STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

MAY01: Establish new Adult 
Learning Center

Mayfair Community Center project is at 100% of design development 
and beginning construction documents phase. Park Master Plan was 
approved by Parks Commission on August 2, 2006.

Complete construction documents.

MAY02: Construct a new 
library

Dr. Roberto Cruz Alum Rock Library opened on July 9, 2005. Develop program plan options for Mayfair Multi-
Service Center to coordinate services with Dr. 
Roberto Cruz Alum Rock Library.

MAY03: Build more affordable 
housing particularly for 
families and seniors

Virginia Ave. and King Road approved for Mayor's Multi-family 
Housing Rehab program called, "Project Alliance". CORE Developers 
"San Antonio Place" project under construction.

Approve PSM for Project Alliance funding. 
Develop and approve RFP for consultant services 
to develop "Source Book" for area of focus.

MAY04a: Improve 
Neighborhood Street lighting

Phase I upgrades construction completed. Staff worked with NAC 
notified 5 residents of potential public lighting installations in their front 
yards that are in the public right of way.

Phase 1 project is complete.

MAY04b: Improve 
Neighborhood Street lighting - 
Phase 2

Phase 2 completed under budget by approximately $41,000.  Design street lighting for Mayfair Community 
Center Project.  

MAY05: Enhance 
collaboration and 
communication between the 
police and community

Over 1,000 residents attended National Night Out at Emma Prusch Park 
on August 1, 2006. Police working with NAC to provide enforcement at 
Tierra Encantada Apts. and in Berkeley Dobern neighborhood.

Continue enforcement and presence in Berkeley 
Dobern neighborhood and develop strategy to 
take presence in McCreery and Stowe area of 
neighborhood.

MAY06: Increase gang 
prevention and intervention 
programs and activities

San Jose BEST funding will be identified to support efforts in Project 
Alliance at Virginia and King apartments. Mayfair Community Center 
held extended summer camps for residents youth.

Girls Scouts to begin neighborhood chapter. Work 
with area non-profits like First Tee and Go-Girl-
Go to identify more pro-social activities for 
neighborhood youth. 

MAY07: Investigate traffic 
issues; develop, review & imp. 
traffic calming plan

CDBG has given approval for new project details to install ADA ramps, 
pedestrian count down timers, and textured crosswalks. Traffic signal 
warranted on San Antonio Street at Scharff and signal modification at 
Sunset. Pedestrian improvements warranted on San Antonio at Oakland. 
CDBG and Agency funding was appropriated by Council on August 8, 
2006. 

DOT to conduct warrant studies on Jackson at I-
680. Finalize PSM for traffic signal modification 
at San Antonio and Sunset. Implement pedestrian 
improvement on San Antonio at Oakland Avenue.

MAY08: Implement a neighb. 
cleanliness, open space, 
environ, education campaign

On July 8, 2006, SJPD co-sponsored with NAC a dumpster day for and 
has worked with DOT and Code Enforcement to conduct and enhanced 
sweep of Berkeley Dobern neighborhood.

Design and install mural on CalTrans I-680 
pedestrian overpass footing.

MAY09: Improve employment 
assistance and programs for all 
Mayfair workers

San Jose One Stop will be moving out of Mi Pueblo Shopping Center in 
September 2006. 

San Jose One Stop will be moving out of Mi 
Pueblo Shopping Center in September 2006. 

MAY10: Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

NAC is working with CORE Developers and MACSA to identify 
prospective buyers.

Collaborate with Lenders for Community 
Development to enroll residents for Individual 
Development Accounts (IDA).
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SPARTAN/KEYES STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
SK01a: Develop Public Open 
Space at Story Rd Landfill 
(design)

Radio towers in the landfill may hinder future development due to 
safety concerns with the guide wires.

Strong Neighborhoods staff and PRNS are 
exploring the possibility of a study to assess the 
development of open space/trail at Story Road 
Landfill. 

SK01b: Martha Street Bridge 
(Feasibility)

DPW staff presented results of the Martha Bridge alignment feasibility 
study at the March 2006 NAC meeting. The study concluded that 
Martha Bridge alignment was not feasible due to San Jose Water 
Company Homeland Security regulations.

Project is complete.

SK02a: Traffic Signal Installation
at Martha Street & Seventh Street

Project is complete. Project is complete.

SK02b: Installation of Road 
Humps on 8th Street & 9th Street

Project is complete. Project is complete.

SK02c: Bulb Outs - 10th Street & 
Martha Street

Construction started in November 2005 on the bulb-out project at 10th 
and Martha Streets. Project delayed due to extensive rain. Construction 
completed at the end of May 2006.

Project is complete.

SK02d: Bulb Outs - 11th Street 
& Martha Street

Construction started in November 2005 on the bulb-out project at 11th 
and Martha Streets. Project delayed due to extensive rain. Construction 
completed at the end of May 2006.

Project is complete.

SK02e: Additional Traffic 
Calming Improvements

City Council appropriated funding for the 10th and 11th Street Lane 
Reduction Project in late June 2006.

Project design will be complete in Fall 2006, and 
construction should be completed by November 
2006.

SK03: Improve Keyes Street 
Streetscape

In April 2006 SJRA staff finalized PSM for Keyes pedestrian 
streetlights.

City Council will consider appropriation in Fall 
2006.

SK03b: Sidewalk Replacement 
along Keyes Street

Project is complete. Project is complete.

SK04a: Revitalize neighborhood 
310 Keyes Street

Project is complete. Project is complete.

SK04b: Revitalize neighborhood 
330 Keyes Street

A façade was completed for 1098 S. 3rd in Summer 2004, and the 
façade for 310 Keyes was completed in September 2005. 

Continue to work with property owners and 
businesses on façade opportunities.

SK04c: Revitalize neighborhood 
1098 S. 3rd Street & 135-145 
Keyes Street

Project is complete. Project is complete.

SK04d: Revitalize Neighborhood 
1098 S. 6th Keyes Street

The property owner does not wish to move forward with a facade 
improvement project at this time.

SJRA staff will meet with owner in the future to 
see if they would like to proceed with the project.

SK05: Neighborhood Park in 
East Gardner Area

Planning Commission and City Council approved the Martha Gardens 
Specific Plan in December 2003. The Bestor Art Park was opened on 
October 30, 2004.

There are currently no funds allocated to this 
project.

SK06: Develop Art Oriented uses 
in East-Gardner Area

CORE's Art Ark Housing Development is under construction (1st 
Phase completed Summer 2006) and will provide live/work artist space 
and an art gallery.

Work with art-based groups and interested 
stakeholders to develop strategy.

SK07: Noise Study The Truck Traffic Mitigation proposal was unanimously approved at 
the December 13, 2005 City Council Meeting. DOT completed truck 
restriction sign installation in March 2006.

DOT will monitor impacts from the truck 
restriction signage over an 18 month period.

SK08: Improve Access to 
Elementary Schools

At the November 1, 2005 meeting, the NAC approved a list of 8 
intersections to receive pedestrian countdown upgrades along Keyes, 
Martha, and Hwy 280. City Council appropriated $25,000 for the 
installation of pedestrian countdowns in late May 2006. 

Installation of the pedestrian countdowns will be 
completed in Fall 2006.

SK09: Explore Opportunities for 
a Neighborhood Elementary 
School

Per SJUSD, Spartan Keyes does not warrant a new elementary school 
as this time.

There are currently no funds allocated to this 
project. 

SK10: Martha Street 
Pedestrian/Bicycle Corridor

DOT constructed ADA curb ramps at the intersections of Martha at 8th 
and 9th Streets in June 2006.

Continue to refine the pedestrian corridors policy 
and plan for additional projects on Martha as 
required. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

13S01a: Couplet Conversion 
Design - 3rd & 4th from Julian 
to Jackson

DOT has begun design of the Julian/St. James two-way street conversion. Conduct community meetings with the 13th Street 
NAC to gain input. 

13S01b: Railroad Crossing 
Construction for 3rd & 4th 
Couplet Conversion

Decomposed granite has been installed as an interim landscaping 
material, and will be replaced with low growing landscaping in the future. 
4th Street was converted on July 16, 2005, with 3rd Street being 
converted on July 23, 2005. Median island work has been completed. 

Project is complete.

13S01c: Couplet Conversion 
Construction - 3rd & 4th from 
Julian to Jackson

See 13S01a See 13S01a

13S01d: Couplet Conversion 
Design - Julian St & St James 
St

DOT has begun design of the Julian/St. James two-way street 
conversion. First community input meeting for the 13th Street NAC to be 
held in October 2006.

DOT to refine design based on input and work with 
project liaisons from neighborhood to achieve 95% 
design completion by January 2007.

13S01f: Hensley Historic 
District Pedestrian Street 
Lighting Phase 2

Phase 2 improvements to include continuation of Pedestrian Scale 
Streetlighting within the parkstrips of the Hensley Historic District 
Neighborhood.  Project construction began in February 2006. 

Complete construction by Fall 2006.

13S02: Facade Improvement 
862 N. 13th St.

Rollos Donuts, Jerry's Barber Shop, Cesar's Flowers, Taqueria Lorena and
Café Aragon facades complete. New street banners were approved by 
13th Street business association. Street banners were installed in August 
2005. NAC requesting that additional corner stores get FIP that are in SNI 
area but not part of business association. SJSU Intern has completed data 
on corner markets and business owner interest level through contact. List 
of potential corner markets was presented at March 16, 2006 13th Street 
NAC meeting.  

Complete design for FIPs for properties at 609 and 
611 North 13th Street. Currently on hold pending 
property owner acceptance of site adjustment. 
Continue to work with NAC and business 
association regarding FIPs for corner grocery stores 
within SNI area.

13S03: 13th St Sidewalk and 
Street lighting Improvements

Project to plant new trees along 13th Street completed. Sidewalk repair is 
complete. Historic street lights were installed along 13th Street. Median 
Island and landscaping project at 13th/ Highway 101 expected was 
completed.  

Project as originally scoped is complete. 
Opportunity to install additional lighting on 13th 
Street between Jackson and Empire to be explored 
with community. 

13S04: Residential Speeding 
and Traffic Mitigation - 13th 
Street

DOT shared traffic study results for the temporary N. 18th Street traffic 
circles at the March 16, 2006 NAC meeting. Results support the 
installation of permanent traffic circles. 

Obtain cost estimate for permanent installation of 
traffic circles from DOT and submit as a funding 
request. 

13S05: Pedestrian-Friendly 
Corridors

Two additional Civic Litter Modules (CLMs) purchased through a CAP 
grant were installed by N. 13th Street NBD business owners. Business 
owners have agreed to maintain the CLMs as ESD does not have the 
capacity. Friends of Backesto Park have installed decomposed granite in 
the parkstrip along Jackson Street pedestrian corridor, at the park between 
N. 13-15th Streets. In addition they rearranged existing cobblestones 
around the trees and added new soil.  

NAC and staff to solicit grants for plants.

13S06: Medical Services 
Availability

City Council has approved formation of a Stakeholders Advisory 
Committee (SAC). SSJMCC group agreed, at the March 13, 2006 
meeting, to change their name to Coalition for a Downtown Hospital 
(CDH).  

Continue stakeholder advisory group work on 
downtown hospital site study.

13S07: Initiatives to Improve 
Housing Conditions - 13th St

New Code Enforcement program called "Blight Busters" was introduced 
at the March 16, 2006 NAC meeting. This program uses neighborhood 
volunteers to work with code by reporting issues in locations selected by 
the volunteer.  

Volunteers have been recruited and continue to 
report blighted conditions in partnership with code.

13S08: Backesto Park 
Renovation

Bid opening for 17 HPS pedestrian scale lights occurred on April 20, 
2006. Irrigation renovation project is complete.

Lighting project awarded in August 2006; Issuance 
of the Notice to Proceed scheduled for October 
2006.

13S09: Coyote Creek 
Bike/Trail Improvement

$540,500 from FY 04-05 and FY 05-06 to complete master plan and 
begin construction documents for trail has been completed and reviewed 
by PRNS. Final Project Services Memorandum approved by City Council 
on May 2, 2006. 

Project Manager to hold community meeting to kick 
off design and construction process by Fall 2006. 

13S10: Historic Preservation & 
Infill Opportunities

Two historic home infill projects are under construction. (NHSSV project 
at 420 N. 4th Street and Habitat for Humanity at N. 13th and Julian 
Streets).  

Monitor historic house infill project. Continue to 
explore options and feasibility for receiver site for 
Cornerstone house on N. 4th Street.  
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TULLY/SENTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

TS01a: Define Scope and 
Complete Conceptual Design 
for School Comm. Hub Phase 
1

The NAC has identified Santee Neighborhood Action Center 
improvements as a high priority need that would serve as the interim 
school hub until a permanent hub is in place.

The PSM to move ahead with the improvements to 
the Santee Neighborhood Action Center is 
anticipated to be ready for city council review and 
approval in September/October 2006.

TS01b: School Community 
Hub

See TS01a. See TS01a.

TS02a: McLaughlin Avenue 
Tree Planting

See TS08. See TS08.

TS02b: McLaughlin Avenue 
Improvements

Transportation improvements include installation of new sidewalks, a 
traffic signal at Taper, median islands, pedestrian crossings, and traffic 
signs.

Project is complete.

TS03: Mini Park at Nisich 
Drive (Acquisition)

Two properties located at 1484 Suzay Court and 1487 Nisich Drive 
will be developed into a neighborhood park. For Phase I, bond funds in 
the amount of $825k from PRNS will be used for hazardous materials 
assessment and abatement, structure demolition, planning, design, and 
any environmental clearance in 2006.

The master planning process began in April 2006 
and will be completed by October 2006. Desired 
park amenities include multi-purpose use spaces, 
open space for children to run around and play, tot 
lot, barbeque and picnic areas, and walking paths. 
Construction will then begin in FY06-07. The total 
construction budget for this project is $1.5 million, 
including funding from bond funds in the amount 
of $825k and $675k from the San Jose 
Redevelopment Agency. 

TS04: Tully/Senter Traffic 
Calming and Strip On-street 
Parking Spaces

Basic traffic signs, crosswalks and red curbs have been installed per 
residents' requests. Two median islands, two radar display signs, and 
ten ADA ramps have been installed.

Project is complete.

TS05: Develop Joint-use Park 
at Meadows Elementary 
School

There is no current funding for this project. In FY06-07, Strong Neighborhoods staff will work 
with PRNS to determine if this project is feasible.

TS06: Provide Code 
Enforcement Coordinator in 
Tully/Senter Community

Since January 2006, the code inspector has opened 55 cases and closed 
151 cases. Street sweeping occurred in April 2006 resulting in 98 
sweep warnings and one citation.

The Code inspector will continue to attend 
quarterly NAC meetings to report on his work and 
address concerns. 

TS07: Build Pedestrian 
Bridge over Coyote Creek

The Kelley Park and Coyote Creek Trail Master Plan show a potential 
bridge location at a future community park at Carroll Ranch. Therefore,
this project is being considered as part of the Kelley Park and Coyote 
Creek Trail Master Plan.

Due to resource constraints, the construction of the 
bridge is on hold. 

TS08: Maintain 
Neighborhood Street Trees

Structural tree trimming was completed in August 2004 along 
McLaughlin Avenue (between Tully and Story). The tree planting has 
been completed. 

Project is Complete - maintenance will be 
provided over the next 5 years.

TS09: Soundwall and 
Decorative Fence

This project is a consolidation of two independent projects - a 
decorative fence and a soundwall. The projects were consolidated to 
decrease total costs.

Project is complete. Additional landscaping will be
provided and planting led by the residents.

TS10: Lucretia Avenue 
Improvements (Story to 
Phelan)

Otherwise known as "Lucretia Avenue Widening Project," the project 
is designed to expand Lucretia Avenue to four lanes from Story Road 
to Fair Road and provide additional improvements from Story Road to 
Phelan Avenue. Additional improvements include new sidewalks, curbs
and gutters, drainage, street lighting, crosswalk, 47 trees, and upgraded 
utilities. In November 2005, DOT acquired frontage properties on 
eleven parcels to move this project forward.

Construction began in April with an expected 
December 2006 completion date. The total project 
cost is $2.6 million from DOT's budget.
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UNIVERSITY STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

UN01: O'Donnell's Gardens Park South University Neighborhood (SUN) organized official ribbon cutting 
on April 29, 2006. MACLA agreed to take lead in park opening 
celebration with a tie in to Dia del Nino celebrations. Park opening with 
official ribbon cutting April 29, 2006. Worked with community to bid 
and award construction and placement for gazebo portion of project 
during Summer 2006.

Park project is complete. Gazebo project awarded 
and bring manufactured, scheduled for delivery and 
installation by March 2007.

UN02: 5th/6th Street Alley 
Reconstruction

Project completed October 2003 Project is complete. 

UN03: Coyote Creek Trail 
Expansion (Master Plan)

$540,500 from FY 04-05 and FY 05-06 to complete master plan and 
begin construction documents for trail completed and reviewed by 
PRNS. Final Project Services approved. Signatures obtained and 
approved by City Council on May 2, 2006.

Project manager to hold community meeting to kick 
off design phase by Fall 2006.

UN04a: Lane Reduction - 10th 
and 11th Streets - South of Santa 
Clara Street

Community has decided that they do not want to proceed with lane 
reductions until the full couplet conversion north of Santa Clara Street 
takes place. Strong Neighborhoods staff requested $300,000 returned to 
SJRA for re-appropriation based on community request to postpone lane 
reduction.

Project on hold.

UN05: Pedestrian Corridor 
Enhancement (E Reed from 6th to 
7th)

Project is complete. Project is complete.

UN06: Residential Permit Parking Project is complete. Approximately 50 street segments have been 
included in the South University area's residential permit parking 
program.

Project is complete.

UN07: Rehabilitation of 
Commercial Building at 10th & 
William Street

The rehabilitation of this commercial building is complete. SNI staff and 
community leaders walked through neighborhood and identified five 
separate commercial parcels with strong potential for facade 
improvements. Three property/ business owners have submitted 
applications and letters of intent. Two businesses elected not to 
participate in FIP program but made their own improvements based on 
community input and recommendations.

Community leaders and Agency staff to continue to 
coordinate FIP applications with property owners to 
determine extent of improvements and owner 
contributions, with target of having initial facade 
improvements for at one property begun by end of 
September 2006.

UN08: Historic Streetlights Phase I Project (William Street from 6th to 10th and 6th Street from San 
Salvador to Reed Street) is complete.

Phase I is complete.  Design and complete Phase II 
lighting project (William Street 10th Street to Coyote
Creek and William Street 6th Street to 4th Street).

UN09: Explore establishing 
historic or conservation districts

Planning staff and Heritage Resource Partners returned to February 21, 
2006 SUN meeting to provide update on status and explain schedule for 
requesting Historic status from March through August 2006. SUN voted 
to request that Historic District be named the Reed Historic District. 
Planning staff provided additional overview and South University 
Neighborhood voting results on name at March 14th UNC meeting. 
Request for Historic Landmark status coordinated via City Council 
Meeting and adopted on June 27 2006.

Project is complete.

UN10: Neighborhood Clean-ups: 
University

Code Enforcement continues to respond to code complaints and 
continues to conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and code 
enforcement officer to eliminate blight in the 
neighborhood. 
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WASHINGTON STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WA01: Parque de Padre Mateo
Sheedy Park

Completion of construction was celebrated by the community at the 
grand opening on April 30, 2005.

Work with Adopt a Park staff to ensure 
ongoing volunteer assistance at park. 

WA02: Alma Senior & Teen 
Center Improvements 
(acquisition)

Staff continues to meet with the Alma Advisory Council to discuss short
term physical and programmatic improvements. DPW acquired 114 and 
102-104 W. Alma on March 30, 2006, following the City 
Council/Redevelopment Agency Board approval on March 14, 2006. 

Strong Neighborhoods, PRNS, and General 
Services are working to finalize cost estimates
for potential site improvements. Next steps 
and options will be presented at a future 
Washington community meeting in Fall 2006.

WA03: Alma Storm Drain Construction began in March 2006.  Construction is expected be complete in 
September 2006.

WA04a: Traffic Signal 
Installation Oak/Almaden & 
Oak/Vine

City Council approved funding to design traffic signals at Vine and Oak 
and Almaden and Oak on June 28, 2005. Design for the traffic signal is 
100% complete. New ADA ramps have been installed at the 
intersection.

Traffic signal installation is expected to begin 
in September 2006.

WA05: Washington School 
Improvements

In January 2006, SJUSD and Strong Neighborhoods secured a $50,000 
grant for synthetic turf for Washington School. Project cost is estimated 
at $600,000, and SJUSD will contribute $350,000. On June 8, 2006, the 
WACC voted to allocate a total of $200,000 for the project in SJRA 
funds.

Turf installation will begin in Fall 2006.

WA06a: Rehabilitation of 
Commercial Property at Oak 
and 1st St (Phase 1)

At the May 2005 WACC meeting, the WACC recommended focusing 
on businesses in the Alma area for improvements. SJRA staff submitted 
letters to Alma/Pomona business owners to gauge interest in facade 
projects in late February 2006. No responses have been received to date.

Strong Neighborhoods and SJRA staff will 
follow-up with phone calls to property owners
and visit businesses to encourage participation
in the Facade Improvement Program.

WA07: Curb and Gutter 
Improvements

The community is working with DOT on a case-by-case basis to repair 
sidewalks and severely damaged curbs and gutters. Approximately 90 
ADA ramps have been constructed throughout the neighborhood. 

Neighborhood contacts DOT directly for 
sidewalk, curb and gutter needs.

WA08a: Alley Reconstruction 
C1 & C2

Project is complete. Project is complete.

WA08b: Alleyway Closure C3 
& C4

SJRA staff and the Guadalupe Washington Neighborhood Association 
held an alleyway property owners meeting on June 20, 2006 to collect 
signed agreements and answer questions. Staff have received 17 out of 
26 signed agreements.

SJRA staff will continue to work with 
property owners to gather signed agreements 
throughout Fall 2006.

WA09: Goodyear-Mastic 
Traffic and Pedestrian 
Enhancements

Project is complete. Project is complete.

WA10a : Harliss Avenue 
Streetlights

Project is complete. Project is complete.

WA10b: Improve Street 
Lighting

In the past two years approximately 55 upgrades and 70 new lights have 
been installed. 

Work with Public Works to address streetlight
requests as they arise. 
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WEST EVERGREEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WE01a: Meadowfair Park 
Improvements

Meadowfair Park improvements included drainage, paving, irrigation, 
picnic tables, play structures, horseshoe pits, pedestrian lighting, and 
planting.

Project is complete.

WE01b: Arcadia Community 
Center Master Plan

Community Center - Final decisions associated with EEHVS, which 
includes the community center, will be determined by October 2006. 
Four West Evergreen NAC officers are part of the task force. NAC 
members are highly active in this process.

Community Center - Arcadia site developers, as 
part of the EEHVS process, are expected to 
support a community center in the future. WE 
NAC members prefer the community center be 
adjacent to the park. Staff from the City, SJRA 
and Evergreen School District are working 
toward a joint school and community center 
proposal that meets the needs of PRNS, 
Evergreen School District and the West 
Evergreen NAC.

WE02: Satellite Community 
Center at KLOK

This project is no longer in consideration. None.

WE03a: New Park at 1588 
Aborn Road (Master Plan)

By September 2006, Swenson Builders will donate one acre of land to 
the City to be developed into a neighborhood park [District 7].

PRNS, SJRA and Swenson Builders met in 
September 2005 to prepare plans and memos for 
the transfer of the park. The target date is 
September 2006 for the official park donation. 
Park development is fully funded for this 
project.

WE03b: Evergreen School 
District Joint-Use Agreement

Joint-Use Project - West Evergreen NAC leaders, Evergreen School 
District, PRNS, SJRA, and District 7 met on January 19, 2006, to review 
a preliminary joint-use proposal for consideration by all parties. 
Outstanding issues to be resolved include secured funding streams, long-
term maintenance responsibilities, and budget costs.

PRNS, SNI and Evergreen School District are 
working through the proposed terms for use and 
maintenance. The proposal will be presented to 
D7 and West Evergreen NAC officers in 
September for further input. In FY06-07, we 
should be able to proceed with Phase I -Design.

WE04a: Enhanced Crosswalk -
Aborn Road & Irwindale 
Drive

Project complete at the intersection of Aborn Rd. and Irwindale Drive. 
Improvements included installation of ADA ramps, crosswalk 
improvements and street lights.

Project is complete.

WE04b: Sidewalk on Aborn 
Road West of King Road

DOT provided SJRA with cost estimate of $1million for the installation 
of a sidewalk on the north side of Aborn Road between Towers Lane 
and South King Road. The $1million cost estimate includes the land and 
real estate administration costs to acquire the frontage property of two 
parcels to accommodate the improvements, and relocation of utility 
poles. If the two property owners are willing to donate the needed right-
of-way frontage, then the cost estimate would be $663K.

In FY 06-07, SJRA staff will approach the two 
owners and determine project feasibility.

WE05a: Barberry Lane 
Sidewalk Installation (Phase 
2)

Project is complete. Project is complete.

WE05b: Trail Along Barberry 
Lane

Significant resources would be required to study, engineer, manage, and 
build a pedestrian bridge at 101 that would serve as the trail to connect 
Coyote and Thompson Creeks. Key challenge includes high potential for 
home removal on Barberry Lane and loss of park space along Umbarger 
Road.

The original project is no longer feasible. One 
alternative for Arcadia developers is to create a 
spur trail to link existing Barberry Lane trail to 
Thompson Creek. 

WE06: Improve and Beautify 
Lower Silver Creek

PRNS is lead project manager on the environmental study to quantify 
the odor issue at Lower Silver Creek. The intent is to determine what 
remedies may be possible, and propose landscape architectural 
modifications if they would help to address the issue. 

PRNS hired a consultant in March 2006, for 
$15k to prepare an Environmental Study. The 
study will document environmental issues and 
propose remedies for an open channel along the 
Lower Silver Creek (South) alignment between 
Corda Drive and King Road. The consultant will 
attend two community meetings this fall to 
discuss the findings of their study. 

WE07: Strengthen Code 
Enforcement

Since January 2006, the Code Inspector has opened 92 cases and closed 
188 cases.  Street sweeping occurred in March and June 2006 resulting 
in 32 sweep warnings and 3 citations.

The Code Inspector will continue to attend 
quarterly NAC meetings to report on his work 
and respond to concerns.

WE08: ADA Pedestrian 
Ramps

West Evergreen NAC ranked ADA curb cuts as its number eight 
priority. Approved by City Council in January 2006, this project 
consists of the replacement and installation of 68 new ADA ramps in 
West Evergreen. The NAC was instrumental in identifying and 
prioritizing the proposed ramp sites in partnership with DOT.

Construction of the project began in July 2006 
and will be completed by November 2006.

WE09: Neighborhood 
Dumpster Days

Through CAP grants, each of the three neighborhood associations West 
Evergreen Neighborhood Association; LeyVa Community Action Team; 
and Meadowfair Neighborhood Association sponsored a dumpster day 
on April 15, 2006. 

Subsequent dumpster days will follow this year. 

WE10: KLOK Property 
Improvements - King Road 
200-Ft South of Barberry 
Lane

Project is complete. Project is complete.
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WINCHESTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
WIN01a: Winchester Boulevard 
Median Landscape 
(Moorpark/Impala)

Winchester median project and street infill project are complete and in 
maintenance phase. Original plans were to include additional facades 
and pedestrian lighting on Winchester. 

NAC has re-assessed their commitment to 
additional Winchester Blvd. improvements 
in light of emerging priorities and plans to 
renew their Top Ten & recruit new 
voices/leaders. At request of the community 
& NAC staff has moved $400K from the 
Winchester streetscape improvements to the 
traffic calming streetscape improvements 
for the Eden/Cadillac area line item for the 
FY06-07 proposed budget; increasing this 
project to $555K. A PSM for DPW to 
design & construct Eden Avenue 
improvements is in the development stage.

WIN01b: Facade Improvement 
1535 S. Winchester Boulevard

The FIP architect has designed facades for two properties along 
Winchester, which includes Angie's Pizza. Property owner of Angie's 
Pizza is reconsidering participation in the program. Chamber has begun 
business development efforts along Winchester Boulevard, holding 3 
business meetings with participation ranging from 12-27 business 
representatives. Street banners have been installed from Impala-Payne. 

Angie's Pizza property owner is still 
considering whether to continue in program. 
Street banners will be installed from Payne 
to Williams Road once funds become 
available. 

WIN01c: Facade Improvement 
2123 Williamsburg

The FIP architect has designed facades for two properties along 
Winchester, which includes the Eng property. Construction was 
completed on Eng property in July 2005.  

Project is complete.

WIN01d: Street Tree Planting Project is complete. Project is complete.

WIN02: Eden Avenue Traffic 
Calming

Traffic Calming project completed. SJRA staff has provided two design 
options for entryway features to the NAC Traffic Calming Committee. 
Planning staff has provided information to community committee on 
process for installing entryway features. NAC secured CAP re-allocation 
funding for use toward entryway markers; funding used for securing 
planning permit.

Neighborhood group is researching 
additional funding.

WIN03: Even Start Family Literacy 
Program

Federal Even Start application, with City as a co-applicant, was funded 
for up to $120,000/year for 4 years depending on final level of Even 
Start federal funding.

Continue to work with the Even Start 
Program to identify additional resource 
opportunities.  Even Start also received 
approximately $46K from the Healthy 
Neighborhoods Venture Fund.

WIN04: Initiate Cooperative 
Agreements for Joint Use of School 
or Church Grounds

The International Christian Center has made improvements to the 
classroom wing and the tot lot area and continues to permit use of its 
facilities for community meetings. Search results were that there is no 
open space available within the Moreland School District area for a 
small neighborhood playground which was a primary interest.

Identify next priorities as part of the 
Renewing Action Agenda process and 
additional potential joint use facilities and 
partnership opportunities.

WIN05: West Side Branch Library The property acquisition for the new West Side Library and Bascom 
Community Center & Library, was approved by Council in November 
2005. During a review of all projects on February 2006, the NAC 
determined that this priority is complete in that the library location 
decision has been made. 

Project is complete. The design and 
construction of the Bascom Community 
Center and Library will be tracked under 
the Winchester CD #6 reporting process.

WIN06: Street Tree Planting As part of the Eden Avenue Traffic Calming Project, 46 trees were 
planted along Eden Avenue. Discussion at September 15, 2005 NAC 
meeting suggested other blight issues in this area may need to be 
addressed before moving forward with tree planting. During a review of 
all projects on February 16, 2006, NAC determined that this priority is 
complete. 

No further action required. This project is 
to be confirmed during the Renewing 
Action Agenda process.

WIN07: Residential Speeding and 
Traffic Mitigation Study - 
Winchester

This project will be initiated now that the Winchester Blvd. median 
island project has been completed. DOT's traffic analysis can include 
any impacts from these two projects. DOT and community members in 
the Eden/Cadillac area have prioritized traffic calming solutions for 
Eden Ave south of Payne, Cadillac and other intersecting streets. 
Funding was shifted into the FY 05-06 budget. Additional Winchester 
Boulevard streetscape project funding of $400K was submitted for line 
item transfer in the proposed FY 06-07 budget. 

Develop scope for traffic analysis and 
implementation with focus on 
Eden/Cadillac Avenues, south of Payne. To 
review DOT's traffic analysis and set 
priorities as part of Phase II during the 
Renewing Action Agenda.

WIN08: Public Telephone Nuisance Project is complete. Project is complete.

WIN09: Stencil House Numbers on 
curbs

Project is complete. Project is complete.

WIN10: Neighborhood Clean-ups The NAC hosted its 3rd Annual Community Pride Day on October 23, 
2004 and by coordinating a dumpster/clean up event. NAC focused its 
2005-06 activities on neighborhood recruitment and outreach, including 
a NNO event and Movie Night on October 1, 2005. The NAC continues 
to work closely with their Code Enforcement Officer.

Code Enforcement Officer to continue to 
respond to complaints of code violations as 
well as initiate "mini-sweeps" in the 
neighborhood and/or commercial district. 
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